Chapter 8: Managing the Delivery of the Melton
Local Plan
8.1

Delivering Infrastructure

8.1 1 New development in Melton Borough will need to be supported by an
appropriate level of infrastructure. Infrastructure is all the utility needs
generated by development, including energy and water, as well as new
physical and social provision such as transport, schools, doctors’ surgeries,
open space and leisure facilities.
8.1 2 The type and scale of infrastructure required will depend on how development
is distributed, as well as how existing and future residents choose to live their
lives in the future.
8.1 3 Where it is likely that infrastructure will be funded via contributions from
development, we will need to check that the contribution would meet the
following tests for planning obligations, i.e. that they are:




necessary to make the development acceptable in planning terms;
directly related to the development; and,
fairly and reasonably related in scale and kind to the development.

8.1.4 New development cannot be used to fund an existing lack of infrastructure or
address current shortfalls in provision, but is solely required to address the
needs arising from new development.
8.1.5 The Community Infrastructure Levy (CIL) was introduced in April 2010
through legislation which allows local authorities to collect a levy or tariff on
specific types of development based on a cost per floor area. The tariff is
used to fund essential Infrastructure which cannot be funded through
developer contributions. Further information on this is at Section 8.10 below.

8.2

The Melton Borough Infrastructure Delivery Plan

8.2 1

A high level assessment of the infrastructure that will be required to support
new housing and employment growth within the Borough over the plan period
is set out in the Melton Local Plan Infrastructure Delivery Plan (2017). A table
setting out the additional infrastructure required, an estimate of its costs, who
is expected to provide it and when is set out in the Infrastructure Delivery
Schedule (see Appendix 4) within that document.

8.3

Transport
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8.3.1 Melton is a rural Borough with a dispersed pattern of villages and a central
main town of Melton Mowbray. Primary roads cross the Borough at Melton
Mowbray and pass along the northern and western parts of the Borough.
Melton Mowbray and Bottesford in the north have rail access but overall, there
are limited public transport services, even in and serving Melton Mowbray.
8.3.2 Significant new housing and economic development is proposed in this local
plan (Policy SS2), with new housing to be distributed mostly in Melton
Mowbray (approx. 65%) with the remainder in the larger rural settlements
(approx. 35%), and all new employment land identified at Melton Mowbray or
nearby Asfordby. When considered against other reasonable alternatives, this
spatial strategy performed best against the Local Plan objectives and
sustainability criteria, including levels of access to sustainable travel options
including walking, cycling and public transport. From a transport perspective,
focusing housing growth in the town makes it easier to develop a coordinated
approach to dealing with the transportation impacts of future population
growth, as opposed to, say, a more dispersed pattern of development.
8.3.3 Leicestershire County Council, as Local Highway Authority, has set out its
transport priorities in the Leicestershire Local Transport Plan 3 (LTP3), and
new development in Melton Borough should contribute towards achieving its
goals. These are to achieve an efficient, resilient, accessible, integrated and
sustainable transport system that:
• supports a prosperous economy and provides successfully for population
growth.
• is well managed and maintained.
• helps to reduce the carbon footprint of Leicestershire.
• helps promote equality of opportunity for all our residents.
• improves the safety, health and security of our residents.
• helps to improve the quality of life for our residents and makes
Leicestershire a more attractive place to live, work and visit.
8.3.4 The spatial strategy of the local plan supports LTP3 by focusing new
development in locations which reduce the need to travel by car and where
there are sustainable travel alternatives, and where new development can
maximize the use of existing services and facilities. Sustainable transport
measures to support development proposed through the plan will be pursued
where appropriate. However, there are currently limited public transport
services, and few opportunities to support more cycling and walking within an
existing highway network that is already operating close to capacity within the
town.
8.3.5 Whilst the provision and enhancement of sustainable transport alternatives
will go some way to supporting new development, without mitigation, the
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amount of growth and its spatial distribution is likely to have severe highway
impacts within the town and therefore hamper its ability to grow. Melton
Mowbray already experiences high levels of cross town and through traffic,
with limited rail and river crossings resulting in few alternative route options.
The heavy goods vehicle element of this traffic exacerbates the impact of this,
and is in addition to the vehicles serving businesses located in the Borough. It
has given rise to increasing carbon emissions and locally significant levels of
traffic congestion, which in turn is having a negative impact on the quality and
vitality of places, particularly Melton Mowbray town centre. It is also causing
unacceptable delays and unreliable journey times, affecting businesses and
residents alike, and adversely impacting on the attractiveness of the town as a
place to live and do business.
8.3.6 Significant new highway investment is also needed to open up the new land
for the development that will support growth. This needs to be provided in a
way that avoids worsening the adverse effects of traffic on the environment,
communities and the economy, and ensures that access to services is
maintained and journey reliability not further compromised.
Melton Mowbray Transport Strategy
8.3.7 As the most sustainable location for new development in the Borough, the
local plan envisages that most new housing and employment development
will take place within or on the edge of Melton Mowbray. Also, as the main
place serving the needs of the Borough’s residents, it is critical that the town
centre’s range of shops, services and visitor appeal is sustained and
enhanced.
8.3.8 However, without intervention, this planned growth would worsen many
existing transport problems. Furthermore, the problem of limited highway
network capacity would continue to hinder the delivery of effective schemes to
enhance public transport and walking/cycling as alternatives modes of travel
for local people, and would not alleviate the highly significant levels of
congestion and the HGV movements through the town centre, both of which
this local plan seeks to address.
8.3.9 The identification and delivery of essential transport measures required to
support the Local Plan are being pursued through the development of a
Melton Mowbray Transport Strategy (MMTS). The MMTS will help deal with
existing issues and those forecast to arise over the local plan period in a
comprehensive and integrated way. It will support economic growth and new
housing development, including opening up new development land, and will
address transport issues for the town.
8.3.10 The package of measures in the MMTS will include a Melton Mowbray
Distributor Road (MMDR), which is currently being planned as a crucial
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element, along with complementary sustainable and other transport measures
within the town to provide interim relief whilst the MMDR is still being
completed and/or longer term benefits thereafter.
8.3.11 The MMTS will include measures to reduce the impact of the traffic using
routes into and within Melton Mowbray Town Centre, and measures to
improve the existing road network within the town centre. These could include
increased pedestrian and cycling access to the town centre and other
attractors.
8.3.12 This preferred approach to supporting growth and tackling transport barriers
preventing this within Melton Mowbray follows an options appraisal
undertaken in 2016, which found that a strategic highway improvement would
deliver wider benefits for residents as part of the overall growth strategy for
the town, particularly reducing congestion and supporting future development
plans. The three strategic highways options considered were for an outer
distributor road to the east of the town, an outer distributor road to the west of
the town and a short inner relief road, within the main urban area.
8.3.13 This work concluded that the most appropriate way to facilitate Melton
Mowbray’s future growth would be via a Melton Mowbray Distributor Road
(MMDR) from the A606 Nottingham Road to the A607 Leicester Road around
the east of the town. It was found that this would have the greatest positive
long term effects on traffic congestion within the town centre and offer best
value for money.
8.3.14 It is envisaged that the MMDR would be delivered in part by developers as
new or improved highway, designed to a specification agreed with the Local
Highway Authority when land is brought forward for housing and employment
in the northern and southern urban extensions (see Policies SS4 and SS5).
Financial contributions would also be sought from other developments in
Melton Mowbray through mechanisms such as s106 obligations and
Community Infrastructure Levy, and by securing significant public funding. Up
to £2.8 million has already been secured from the Department for Transport’s
‘Large Local Major Transport Schemes Fund’ to prepare a business case to
underpin a future bid for funding towards construction of the scheme. If
successful, it is envisaged that construction on the northern and eastern
sections of the route (from the A606 Nottingham Road to the A606 Burton
Road) would begin in 2020 and be completed by 2022.
8.3.15 The Revised Local Plan and CIL Viability Study (May 2017) has shown that
assumptions used about developer contributions and/or their ability to fund
sections of the route as part of development schemes are realistic.
8.3.16 Work to model, engineer and cost route options for the MMDR is ongoing as
part of the transport strategy (MMTS). In terms of its overall design standard:
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•
•
•

•

•
•

it will be a single carriageway all purpose ‘A’ road
it will have a minimum carriageway width of 7.3m;
the sections of MMDR adjacent to the Melton North Sustainable
Neighbourhood (NSN) and Melton South Sustainable Neighbourhood (SSN)
will have a design speed of at least 40mph, whereas the remaining sections of
the road (i.e. away from developments) will have a design speed of 60mph;
the number of junctions and direct frontage accesses will be limited as
necessary to secure and retain the required design standards and speeds (as
set out above);
it will include appropriate facilities to provide for the safe movement of
pedestrians, cyclists (and, as appropriate, horse riders); and
it will include measures to minimise/mitigate the scheme’s impacts on existing
and future residents and on the environment and ecology along its route.

8.3.17 In conjunction with these design standards, the overall length and alignment
of the MMDR will need to be sufficiently direct to provide attractive alternative
for traffic compared to existing routes through the town centre. A preferred
corridor is expected to be agreed by the end of 2017. Work to prepare the
MMDR business case also includes the identification of possible opportunities
that could be carried out as part of the MMTS to provide more travel choice
for journeys within the town and reduce the environmental impacts and
severance caused by traffic in the town centre.
8.3.18 To ensure the MMDR can be delivered, the land that is needed for it will be
safeguarded from other development. Those sections that would de delivered
as part of the northern and southern sustainable neighbourhoods must be
identified within agreed masterplans (see Policies SS4 and SS5). For the
eastern section that will link the A606 Burton Road in the south to Melton
Spinney Road in the north, safeguarding will initially be applied to the corridor
of investigation, and subsequently to the more limited preferred route
alignment within this corridor, once this has been agreed and planning
permission has been granted. Both the County Council (as Local Highway
Authority) and the Borough Council are committed to using their compulsory
purchase powers, if necessary, to acquire the land needed to deliver the
scheme as a whole in order to ensure that the full benefits of the scheme are
realised.
8.3.19 The Borough Council and Leicestershire County Council have agreed in
principle that some development should be allowed to take place prior to full
completion of the MMDR, with the acceptance that there could be some
localised adverse traffic impacts with vehicles using alternative routes to move
within and through the town until key sections of the route are completed.
This is a pragmatic approach that will enable the growth proposed elsewhere
in the plan to start coming forward as early as possible and will facilitate an
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orderly process for delivering the MMDR. Contributions to fund short term
mitigation to minimise the interim impacts will be sought from developers
whose schemes are contributing to increased traffic, but wherever possible,
these funds will be spent on works that will contribute to delivering elements
of the MMTS and/or provide long-term benefit to the town.
Policy IN1: Melton Mowbray Transport Strategy (MMTS)
The Borough Council will work with Leicestershire County Council,
landowners, developers and others to deliver a transport strategy for
Melton Mowbray. The MMTS will comprise the following key
components, to be funded and delivered by private developers and the
public sector:
(a)

A Melton Mowbray Distributor Road (MMDR) from the A606
Nottingham Road to the A607 Leicester Road around the east of
the town, in accordance with the broad design standards and
requirements outlined in paragraph 8.3.17, for which a ‘corridor of
investigation’ is shown on the Policies Map; and

(b)

A package of complementary measures, including enhanced
pedestrian, cycling and public transport facilities and access to
the town centre and the other main local journey attractors from
the southern and northern urban extensions.

If development is proposed within the corridor shown on the Policies
Map, it may be permitted provided that it has been demonstrated to the
satisfaction of the Local Highway Authority that it would not prejudice
the ability to deliver the MMDR as a whole.
Where necessary, the Council and/or the Local Highway Authority will
use its compulsory purchase powers to deliver section(s) of the MMDR.
Where a transport assessment indicates that development will add to
the cumulative traffic and other transport problems of Melton Mowbray,
a financial or in kind contribution will be sought towards delivery of the
MMDR and/or complementary measures proposed through the wider
MMTS, including appropriate mitigation necessary to reduce local traffic
impacts whilst the MMDR is incomplete.
The Borough Council will also work with other bodies to explore
opportunities to enhance the public realm in and around Melton
Mowbray town centre arising from the development of the Strategy.

Other Transport
8.3.20 To tackle wider transport and accessibility goals and issues within the
Borough (see paragraphs 8.3.6 and 8.3.7), the Local Plan makes provision for
a variety of methods to be used. These include the spatial distribution of
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development, improvements to footpaths, cycle and public transport networks
and facilities, using design to minimise the need to use cars for shorter trips,
measures to reduce car use, such as travel plans and appropriate parking
provision, and the provision of critical new road infrastructure.
8.3.21 New development will be a key means of achieving small scale local
improvements where the development proposed would otherwise have an
adverse impact if not mitigated. For larger non site specific initiatives, the
Borough Council will collect developer contributions through CIL or Section
106 contributions, and continue to work with the Local Highway Authority,
neighbouring local transport authorities, Highways England and Network Rail
to identify and secure funding for specific larger schemes. Section 4.1 of the
Melton Borough Council Infrastructure Delivery Plan (IDP) makes an
assessment of existing highways and transport infrastructure provision
and identifies planned and committed investment.
8.3.22 The 6C’s Design Guide sets out the car parking standards to be applied in
new developments, as well as advice on cycle parking provision. This, or any
equivalent successor document agreed by the Local Highway Authority, will
form the basis for considering the adequacy of parking provision proposed as
part of new development.
Policy IN2: Transport, Accessibility and Parking
The Council and its delivery partners will support and promote an
efficient and safe transport network which offers a range of transport
choices for the movement of people and goods, reduces the need to
travel by car and encourages use of alternatives, such as walking,
cycling, and public transport.
All new developments should, where possible, have regard to all the
following:
1.

be located where travel can be minimised and the use of
sustainable transport modes maximised;

2.

Minimise additional travel demand through the use of measures
such as travel planning, safe and convenient public transport,
dedicated walking and cycling links and cycle storage/parking
links and integration with existing infrastructure;

3.

Seek to generate or support the level of demand required to
improve, introduce or maintain public transport services, such as
rail and bus services;

4.

Do not unacceptably impact on the safety and movement of traffic
on the highway network or that any such impacts can be
mitigated through appropriate improvements;
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8.4

5.

Support the enhancement of existing or proposed transport
interchanges such as the railway stations at Melton Mowbray and
Bottesford;

6.

Provide appropriate and effective parking provision and servicing
arrangements.

Education

8.4.1 National policy on education provision aims to offer choice and diversity for
the community. Leicestershire County Council, as the education authority,
undertakes modelling work to assess the available capacity of schools in the
Borough. This is used to inform the requirements for primary and secondary
school places, along with the cost of providing for these requirements.
8.4.2 Currently, in Melton Mowbray, the cumulative impact from known housing
development proposals would result in a significant deficit of primary school
places, which would justify provision of a new primary school within both the
North and South Melton Mowbray Sustainable Neighbourhoods.
8.4.3 In the rural area, a number of schools are likely to require developer
contributions to help meet the costs of providing additional pupil places, either
through an extension to existing schools or through replacement with a new
larger school. In such circumstances it would be appropriate to seek from
developers the full costs of expanding schools rather than a contribution
based on the yield rates and cost multipliers. The County Council would wish
to see the contribution paid at a very early stage of development to ensure the
early availability of places as new housing becomes occupied. If this is not
achievable or possible then the County Council may also seek an additional
contribution to cover transport transitional costs for pupils to nearby schools
having a place, until such time as the new accommodation is available in the
locality.
8.4.4 At secondary school level, the required places resulting from development
justify additional provision, as anticipated pupil numbers cannot be
accommodated at existing school sites over the plan period. Extensions to
Longfield Academy, John Ferneley College and Belvoir High School are
required as well as provision within the South Sustainable Neighbourhood for
a new 600 place secondary school. Costs have been estimated for Longfield
Academy expansion which are in excess of funds from developer
contributions based on the yield rates and cost multipliers. To expand John
Fernley College will require additional land. Further discussion is required with
both Academy Trusts and Melton Borough Council.
8.4.5 Leicestershire County Council has a duty to ensure that there is sufficient early
learning and childcare for children from 0 to 14 years old for working parents.
Leicestershire County Council’s Early Learning and Childcare Service is
138

Chapter 8: Managing Delivery

Submitted Plan with Modifications, June 2018

looking at how developer contributions can be sought to help provide early
years places by, for example, adding early years provision onto new school
builds which could be run by the school or a private provider.
8.4.6 Section 5.2 of the Melton Borough Council Infrastructure Delivery Plan
makes an assessment of existing education infrastructure provision and
identifies planned and committed investment.

8.5

Healthcare

8.5.1 In April 2013 the East Leicestershire and Rutland Clinical Commissioning
Group (ELR CCG) and South West Lincolnshire CCG (SWL CCG) took on full
responsibility for commissioning healthcare services for residents in Melton
Borough.
8.5.2 The Borough Council has worked together with the Public Health Team at
Leicestershire County Council to carry out a Heath Impact Assessment of the
Local Plan. The outcome of this assessment has informed the development of
healthcare policies in this draft plan. As part of this work the Council, together
with Public Health, followed the “Healthy Towns” concept, especially through
the development of the two Sustainable Neighbourhoods planned for Melton
Mowbray.
8.5.3 It is clear that the forecasted population growth will have an impact on
healthcare provision in the Borough and additional provision will be required,
namely GP and primary dental care services. A new General Dental Service
in Melton Mowbray opened in December 2017 to provide urgent and
routine care between 8am to 8pm, 7 days a week, 365 days a year
including all bank holidays. Latham House Medical Practice in Melton
Mowbray is currently in discussions with local commissioners, Melton
Borough Council, and NHS England regarding the planned growth in the
area and about which other services should be provided from Latham
House potentially within a multi-specialty contract. Whilst there is
potential for Latham House to expand on site, any potential expansions
to Long Clawson would likely need a relocation. There are no additional
new surgeries planned as the national agenda is to move towards care
hubs rather than provision in each community. Further discussions and
engagement is required with healthcare providers in order to establish the
location and quantum of provision necessary.
8.5.4 Section 5.1 of the Melton Borough Council Infrastructure Delivery Plan
makes an assessment of existing healthcare infrastructure provision and
identifies planned and committed investment.
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8.6

Energy Supply

8.6.1 Electricity is supplied in the Borough by Western Power Distribution (formerly
Central Networks). Gas is supplied by the National Grid.
8.6.2 Discussions have revealed the need for additional power infrastructure to
support the extension of the Leicester Road employment site. The
development of the employment site will therefore be expected to provide land
to accommodate a new 5KV primary sub-station in this location. Provision of a
new 5km power line to feed this sub-station will also be required. Planning for
the provision of this infrastructure is underway to ensure that it can be
delivered by Western Power in time to meet the power needs of the
development as it arises. The delivery of this infrastructure by Western
Power Distribution will take 2-3 years. The capacity of the power network
is also an issue in some of the more rural parts of the Borough where there
are “power hungry” employment uses. This issue will be addressed as and
when the need arises, however businesses and developers should be aware
that it may affect the delivery of development proposals over the plan period.
8.6.3 The situation for the provision of utilities can rapidly change and is highly
dependent upon the location of development. The Borough Council will
engage with the relevant companies throughout the plan period, to ensure
that development and utilities provision remains in step.

8.7

Water Supply and Drainage

8.7.1 Severn Trent Water is responsible for the water supply and waste water
treatment in most of the Borough; a small area in the east of the Borough is
covered by Anglian Water. There is a need to provide additional sewerage
capacity to accommodate development around Melton Mowbray, in
particular the North and South Sustainable Neighbourhoods and
additional treatment capacity at Melton Mowbray sewage treatment
works. Through on-going liaison between Severn Trent Water and
developers, provision of additional capacity upgrades will not hinder
development in these areas in line with general regulatory duty to
provide additional capacity as and when needed. No issues at a strategic
level have been identified, but mMore detailed engagement will take place as
individual sites start coming forward.
8.7.2 Sustainable Drainage Systems (SuDS) are a requirement of the Flood and
Water Management Act 2010. However, SuDS can often be seen as additions
to development and the potential multi-functional benefits are not fully realised
if they are not fully incorporated in the design process.
8.7.3 On this basis, SuDS should be considered at an early stage in the master
planning process to allow maximum integration of drainage and open space.
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This will then maximise the opportunity to create amenity space, enhance
biodiversity and contribute to a network of green and blue spaces.
8.7.4 To reduce the water generated by development proposals, schemes should
make maximum use of drainage measures such as green roofs, permeable
surfaces and water butts.

8.8

Police

8.8.1 Leicestershire Police is responsible for policing within the Borough. The Police
Authority advises that if it is to be able to adequately deal with the number of
additional dwellings proposed in the plan, additional funding should be
acquired through Section 106 contributions for new housing schemes. Without
securing additional funding, the levels of policing may drop below an
acceptable standard when the additional housing is built, thus making it
necessary to carry out the Section 106 contribution tests.
8.9

Waste

8.9.1 The key area of concern is around household and recycling waste sites which
are already operating over capacity. Despite the trend in waste generation per
capita reducing, based on the assessment of future demand, provision of new
Household Waste Recycling facilities is required. These could be delivered on
either a single site or through the expansion of existing facilities. Potentially
one large site could be delivered in Melton Mowbray for all of Melton Borough,
to meet the aims of sustainable waste management set out in Leciestershire
County Council’s Pre Submission Draft Minerals and Waste Local Plan 2016.

8.10 Developer Contributions and Community Infrastructure Levy (CIL)
8.10.1 Carefully considered and sensitive development offers substantial benefits to
society. It provides homes, employment opportunities and the facilities and
services required. It can also stimulate economic growth. However
development of all scale impacts on the environment and existing
infrastructure, and can place a burden on the community. The planning
system exists to reconcile the benefits of a development against the costs it
can impose.
8.10.2 The planning system currently provides for some of these burdens or costs to
be addressed through planning obligations where the specific planning issues
arising from a development proposal can be addressed on a site by site basis.
Planning obligations can secure new or extended/enhanced existing
infrastructure on the site or in a location fairly and reasonably related to it. For
other infrastructure items, CIL pooling restrictions allow contributions from up
to five development proposals to fund the infrastructure required. So to fund
much of the essential infrastructure in the Borough, which is either not site
specific or is more costly than can be funded through the pooling of developer
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contributions, the Council intends to adopt CIL at a level that will not affect the
viability of development in the Borough. A viability assessment has been
undertaken to establish appropriate charging levels for different types of
developments and locations, and the infrastructure required for which there is
a funding gap that could be filled by CIL receipts (a Regulation 123 list) has
been identified.

Policy IN3: Infrastructure Contributions and Community
Infrastructure Levy
Development that provides additional dwellings or employment
premises will be expected to help to deliver sustainable communities
through the payment of Community Infrastructure Levy, where
chargeable, and/or by making developer contributions to local
infrastructure in proportion to the scale of its impacts, in the following
order of priority:
I.

II.

III.

8.11

Essential infrastructure necessary to ensure adequate provision
of essential utilities, facilities, water management and safe access,
as identified in the Infrastructure Delivery Plan or Neighbourhood
Plan.
Essential infrastructure (including the Melton Mowbray Transport
Strategy and its key component, the Melton Mowbray Distributor
Road) as identified in the Infrastructure Delivery Plan or any made
Neighbourhood Plan including contributions from residential
development towards affordable housing to meet the requirement
set out in Policy C4.
Desirable infrastructure as identified in the Infrastructure Delivery
Plan or any made Neighbourhood Plan.

Broadband

8.11.1 Access to broadband is a vital component of infrastructure in today’s world. It
is key to growing a sustainable local economy, vital for education and home
working and an increasingly central part of community cohesion and
resilience, particularly in rural areas.
8.11.2 Developers can ‘future-proof’ their developments by installing superfast
broadband infrastructure. In addition to the reputational and wider economic
benefits of ensuring that residents are able to access superfast broadband
when they move into new developments, there is also the issue of avoiding
the costs and frustrations to occupiers of future retrofitting, if the infrastructure
is not fit for purpose.
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8.11.3 The Government recognises that reliable broadband internet access is
essential for homes throughout the country if they are to benefit from online
services and for UK businesses to compete globally. It aims to achieve a
transformation in the country’s broadband access, with everyone in the UK
able to access broadband speeds of at least 2 megabits per second (Mbps)
and 95% of the UK receiving far greater speeds (superfast broadband) of at
least 24Mbps by 2017. It is also exploring options to extend the benefits of
superfast broadband to remaining areas.
8.11.4 The National Planning Policy Framework (NPPF) recognises the importance
of infrastructure in delivering sustainable economic growth, and states that
‘the development of high speed broadband technology and other
communications networks also plays a vital role in enhancing the provision of
local community facilities and services’ (Paragraph 42). The NPPF goes on to
say that ‘in preparing Local Plans, local planning authorities should support
the expansion of electronic communications networks, including
telecommunications and high speed broadband’ (Paragraph 43).
8.11.5 Superfast broadband is currently available to 78% of homes and businesses
in the UK. The rollout of the project has been steadily increasing since it
began in 2012. The Department for Culture, Media and Sport, which helps
fund the project, is hoping that by 2017 the fibre broadband coverage across
the UK will be increased to 95%. The Government has worked with
Openreach – BT’s local access network business - and the Home Builders
Federation (HBF) on an agreement which aims to deliver superfast broadband
connectivity to new build residential properties in the UK. The new deal will
see fibre based broadband offered to all new developments either for free (for
developments of 30 dwellings and over) or as part of a co-funded initiative (for
developments of under 30 dwellings). As part of the agreement, Openreach is
introducing an online planning tool for homebuilders. This will tell them
whether properties in a given development can be connected to fibre for free,
or if a contribution is needed from the developer to jointly fund the deployment
of the local fibre network.
8.11.6 Superfast Leicestershire (Leicestershire County Council and partners,
including Melton Borough Council and BT) is responsible for the
implementation of superfast broadband in Leicester City and Leicestershire.
Phase 1 of implementation from June 2014 to March 2016 saw coverage
increase from 83% to 92%. Phase 2 aims to have 96% coverage by
December 2017, with a target of 90% for Melton Borough. Funding is
available beyond Phase 2 with the aim of increasing superfast coverage
further.
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8.11.7 In order to guarantee a fixed fibre solution (which is more reliable than
wireless) for superfast broadband of at least 30 Mbps, new developments
must be served by either:
i) fixed fibre to premises technology (FTTP); or
ii) fixed fibre to cabinet technology (FTTC) which provides speeds of up to 80
megabits per second.

Policy IN4: Broadband
Information communication networks, such as superfast broadband,
will be supported across the whole of Melton Borough to reduce
the need to travel and will be a requirement for new developments.
Proposals of 30 dwellings or more will be required to provide fixed fibre
superfast broadband.
Proposals for residential development of less than 30 dwellings and
commercial development will be required to provide fixed fibre
broadband where this is technically feasible, subject to viability.
New developments must be served by either:
i)
ii)

Fibre to the Premises (FTTP) technology ; or
Fibre to the Cabinet (FTTC) technology enabling access to
broadband speeds of up to 80 megabits per second.

________________________________________________________________________________________

KEY EVIDENCE:
Melton Infrastructure Assessment: Infrastructure Delivery Plan; Infrastructure Delivery
Schedule; and Regulation 123 List. Arup 2016
Melton Local Plan and CIL Viability Assessment. Cushman and Wakefield 2016.
Melton Mowbray Distributor Road Option Appraisal Report (Phase 2), Jacobs 2016
Written Statement to Parliament from Chris Grayling MP: Roads Funding – Further
details of road investment following the 2016 Autumn Statement, 28th November
2016
Report to LCC Cabinet: Melton Mowbray Transport Strategy and Distributor Road –
Development of a Business Case and Identification of a Preferred Route, 10th March
2017
Melton Infrastructure Delivery Plan, Arup, April 2017.
Melton Local Plan and CIL Viability Assessment, Cushman and Wakefield, May
2017.
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