
 
 
 

Melton Borough Council 
Infrastructure Delivery Plan 
  

  

V6 – Stage 2 Final  |  24 March 2017 
 

 

This report takes into account the particular  
instructions and requirements of our client.   

It is not intended for and should not be relied  
upon by any third party and no responsibility  
is undertaken to any third party. 
 
Job number    251408-00 

  

 

Ove Arup & Partners Ltd 
The Arup Campus 
Blythe Gate 
Blythe Valley Park  
Solihull  B90 8AE 
United Kingdom 
www.arup.com  



 

  | V6 – Stage 2 Final | 24 March 2017  
 

 
 

Document Verification  

  

   Job title Infrastructure Delivery Plan Job number 

251408-00 
   Document title   File reference 

 
  Document ref   
    Revision Date Filename DRAFT FOR ISSUE MBC IDP 19.09.16.docx 
    Draft 1 19 Sept 

2016 
Description Draft for Issue 

 Prepared by Checked by Approved by 

Name 

M J Thompson 
Maryann Nwosu / 
Jamie Field / 
Rosalind Blewitt 

Michael J 
Thompson Abigaile Bromfield 

Signature 

 

 

 

 
 

    Draft 2 26 Sept 
2016 

Filename DRAFT FOR ISSUE MBC IDP 26.09.16 v3.docx 
Description Second draft for issue following comments received from 

Melton Borough Council on 21 Sept 2016 

 Prepared by  Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

Signature 
  

 
    Draft 3 27 Sept 

2016 
Filename REVISED ISSUE MBC IDP 27.09.16 FINAL.docx 
Description Third draft for issue following comments received from Melton 

Borough Council on 26 Sept 2016 

 Prepared by Checked by Approved by 

Name Michael J Thompson  Michael J 
Thompson 

Abigaile Bromfield 

Signature 
  

 
    Filename REVISED ISSUE MBC IDP 04.10.16.docx 



 

  | V6 – Stage 2 Final | 24 March 2017  
 

 
 

Draft 4 / 
Stage 1 
final 
version 

4 Oct 
2016 

Description Fourth draft / Stage 1 final version for issue following 
amendments made by Melton Borough Council on 3 Oct 2016 
after meeting with Leicester County Council’s education 
department (no further amendments made by Arup) 

 Prepared by Checked by Approved by 

Name Michael J Thompson Michael J 
Thompson Abigaile Bromfield 

Signature 
  

 
Draft 5 / 
Stage 1 
final 
version 

10 Oct  
2016 

Filename REVISED ISSUE MBC IDP 10.10.16.docx 

Description 

Fifth draft / Stage 1 final version for issue following additional 
information received regarding secondary school provision and 
clarification regarding rural settlements from Melton Borough 
Council on 10 Oct 2016 

 Prepared by Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

Signature 
  

 
Draft 6 / 
Stage 1 
final 
version 

20 Oct 
2016 

Filename REVISED ISSUE MBC IDP 20.10.16.docx 

Description 

Sixth draft / Stage 1 final version for issue following additional 
changes made by Melton Borough Council following Local 
Plan Working Group discussions on 11 Oct 2016 and removed 
draft watermark  

 Prepared by Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

Signature 
  

 
Draft 1 / 
Stage 2 

27 Jan 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 27.01.17.docx 

Description 
Draft 1 – Stage 2. Updated to reflect comments received on the 
IDP and relevant representations received on the Pre-
Submission Draft Local Plan. 

 Prepared by Checked by Approved by 

Name Jamie Field / 
Rosalind Blewitt 

Michael J 
Thompson Abigaile Bromfield 

 

 
 

 
    



 

  | V6 – Stage 2 Final | 24 March 2017  
 

 
 

Draft 2 / 
Stage 2 

3 Feb 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 03.02.17.docx 

Description 
Draft 2 – Stage 2. Updated to reflect comments received on the 
first draft by MBC and further information received from key 
stakeholders / infrastructure providers. 

 Prepared by Checked by Approved by 

Name Jamie Field / 
Rosalind Blewitt 

Michael J 
Thompson Abigaile Bromfield 

  

 
 

 
Draft 3 / 
Stage 2  

13 Feb 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 10.02.17.docx 

Description 
Draft 3 – Stage 2. Updated to reflect comments received on the 
second draft by MBC and further information received from key 
stakeholders / infrastructure providers. 

 Prepared by Checked by Approved by 

Name Jamie Field / 
Rosalind Blewitt 

Michael J 
Thompson Abigaile Bromfield 

 
 

 
 

 

Draft 4 / 
Stage 2  

21 Feb 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 21.02.17.docx 

Description 
Draft 4 – Stage 2. Updated to reflect comments received on the 
second draft by MBC and further information received from key 
stakeholders / infrastructure providers. 

 Prepared by Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

 
 

  
 

Draft 5 / 
Stage 2  

22 Feb 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 22.02.17.docx 

Description Draft 5 – Stage 2. Updated to reflect final version. 

 Prepared by Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

 
 

  
 



 

  | V6 – Stage 2 Final | 24 March 2017  
 

 
 

Draft 6 / 
Stage 2 
final 
version 

24 
March 
2017 

Filename REVISED ISSUE MBC IDP STAGE 2 24.03.17.docx 

Description Draft 6 Final – Stage 2. Updated to reflect final housing and 
population growth figures. All cost tables updated. 

 Prepared by Checked by Approved by 

Name Rosalind Blewitt Michael J 
Thompson Abigaile Bromfield 

 
  

 
  Issue Document Verification with Document    
  



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 1 
 

Contents 
 
 Page 

1 Introduction 4 

1.1 Infrastructure Delivery Plan 4 
1.2 Background 4 
1.3 Infrastructure Planning Principles 4 

2 Methodology 6 

2.1 Scope 6 
2.2 The Infrastructure Planning Process 6 
2.3 Evidence Base 7 
2.4 Infrastructure Prioritisation 8 
2.5 Stakeholder Engagement 8 
2.6 Demographics 9 

3 Melton Local Plan and Spatial Strategy 12 

3.1 Submission Local Plan 12 
3.2 Spatial Strategy 13 
3.3 Leicester & Leicestershire Enterprise Partnership Strategic 

Economic Plan 18 

4 Transport and Utilities Infrastructure 19 

4.1 Highways and transport 19 
4.2 Water and wastewater 32 
4.3 Gas distribution 39 
4.4 Electricity 42 
4.5 Alternative approaches 45 
4.6 Waste 47 
4.7 Telecommunications and broadband 53 

5 Social Infrastructure 56 

5.1 Healthcare 56 
5.2 Education 67 
5.3 Community facilities 82 
5.4 Sports facilities 91 
5.5 Emergency services 103 

6 Environmental Infrastructure 109 

6.1 Green infrastructure and open space 109 
6.2 Drainage and flooding 119 

7 Infrastructure Delivery Schedule 127 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 2 
 

Tables 
Table 1: Population attributable to growth .............................................................. 9 
Table 2: Housing requirements .............................................................................. 15 
Table 3: Employment requirements ....................................................................... 15 
Table 4: Sewage Treatment Works ........................................................................ 33 
Table 5: Future water and foul water demand ....................................................... 36 
Table 6: Future gas demand ................................................................................... 40 
Table 7: Future electricity demand ........................................................................ 43 
Table 8: Household waste forecast ........................................................................ 51 
Table 9: Existing dentist facilities within Melton .................................................. 59 
Table 10: Existing GPS within Melton .................................................................. 60 
Table 11: Existing healthcare standards of provision ............................................ 63 
Table 12: Estimated cost for demand for GP services ........................................... 64 
Table 13: Estimated cost for demand for dental practices ..................................... 65 
Table 14: Secondary school provision ................................................................... 72 
Table 15: Leicestershire pupil yield rate ................................................................ 74 
Table 16: LCC Cost Multiplier .............................................................................. 74 
Table 17: Estimated school demand and cost ........................................................ 76 
Table 18: Estimated special school demand and cost ............................................ 78 
Table 19: Existing community facilities within Melton Borough ......................... 85 
Table 20: Existing library provision ...................................................................... 87 
Table 21: Estimated cost for demand for community facilities ............................. 87 
Table 22: Estimated cost for demand for libraries ................................................. 88 
Table 23: Playing pitch provision .......................................................................... 93 
Table 24: Sports hall provision .............................................................................. 96 
Table 25: Swimming pool provision ..................................................................... 97 
Table 26: Health and fitness facilities .................................................................... 97 
Table 27: Estimated cost for demand for sports halls ............................................ 98 
Table 28: Estimated cost for demand for swimming pools ................................... 99 
Table 29: Estimated cost for demand for playing pitches ................................... 100 
Table 30: Estimated cost for demand for outdoor sports provision ..................... 100 
Table 31: Available grants/funding for sports facilities ...................................... 101 
Table 32: Existing green infrastructure and open spaces .................................... 112 
Table 33: Estimated cost of demand for informal play space .............................. 115 
Table 34: Estimated cost of demand for natural open space ............................... 116 
Table 35: Green infrastructure and open space projects ...................................... 117 
Table 36: Flood risk at preferred development locations .................................... 122 
Table 37: Infrastructure Delivery Schedule ......................................................... 128 

Figures 
Figure 1: Proposed housing growth ....................................................................... 14 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 3 
 

Figure 2: Melton North Sustainable Development (Source: GVA Representations 
on the Pre-Submission Draft Melton Plan: Melton North Landowner Consortium 
December 2016) ..................................................................................................... 16 
Figure 3: Masterplan for the proposed development - Melton Mowbray South 
Sustainable Neighbourhood (Source: Pegasus Design / MBC Public Access) ..... 17 
Figure 4: Masterplan for part of the proposed development - Melton Mowbray 
South Sustainable Neighbourhood (Source: Gladmans Development Framework)
 ............................................................................................................................... 18 
Figure 5: Existing strategic transport infrastructure .............................................. 24 
Figure 6: Potential distributor road options ........................................................... 26 
Figure 7: Footpaths and cycleway in Melton ......................................................... 28 
Figure 8: Waste hierarchy ...................................................................................... 50 
Figure 9: Existing healthcare facilities .................................................................. 62 
Figure 10: Location of primary and secondary schools ......................................... 73 
Figure 11: Existing community facilities ............................................................... 84 
Figure 12: Flood and Coastal Erosion Risk Management funding for 2016/17 .. 126 

Appendices 
Appendix A: Methodology for infrastructure costs 

Appendix B: Primary school education forecast 2016 - 2021 

Appendix C: Minutes from stakeholder workshop on 30th August 2016 

 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 4 
 

1 Introduction 

1.1 Infrastructure Delivery Plan 
This report provides the findings of an infrastructure audit and presents an 
infrastructure delivery plan (IDP) for the Borough of Melton. The audit provides a 
review of existing provision and future requirements for physical, social and green 
infrastructure. This is based on planned growth of the borough as set out in the 
Submission Local Plan (March 2017). The IDP identifies infrastructure 
requirements of the borough over the plan period to 2036.  

1.2 Background 
Melton Borough Council is in the process of preparing a new Local Plan. The new 
Local Plan when adopted will set out the development strategy and policies to 
guide development in the borough up to 2036. The plan will help ensure 
sustainable growth in the borough and would set out the level of housing, 
employment growth and infrastructure the borough expects to deliver.  

Public consultation on the Pre-Submission Draft Local Plan ended in December 
2016. The Submission version is intended to be deposited for examination in 
March 2017.  

The Submission Local Plan contains:  

1) Numbers of housing to be built in the borough; 

2) Distribution of housing; and 

3) Delivery of key infrastructure, including the Melton Mowbray Distributor 
Road.  

Further information on the emerging Melton Local Plan is available on the 
council’s website: http://www.melton.gov.uk/localplan/site/ 

1.3 Infrastructure Planning Principles 
In order to satisfy the growth objectives for Melton to 2036 as set out in the Pre-
Submission Draft Local Plan, proposed growth must be supported by 
infrastructure improvements.  

Infrastructure planning is an essential element in the plan making process, helping 
to ensure that the Local Plan is robust, deliverable and sound. Providing 
infrastructure enables and supports development. It enhances economic growth by 
increasing housing and employment opportunities through the availability of 
additional land for commercial, industrial and retail development. 

Funding for infrastructure will be met by a variety of sources including, where 
appropriate, developer contributions which can help leverage additional funding 
from public, private and not for profit sources. 

http://www.melton.gov.uk/localplan/site/
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The NPPF in paragraph 162 requires local planning authorities to work with other 
authorities and providers to: 

“assess the quality and capacity of infrastructure for transport, water 
supply, wastewater and its treatment, energy (including heat), 
telecommunications, utilities, waste, health, social care, education, flood 
risk and coastal change management, and its ability to meet forecast 
demands” 

The IDP is a key evidence base document that supports the Melton Borough Local 
Plan. The plan will also serve to inform decisions on developer contributions, and 
will assist with the decision making process for planning applications in the 
borough. 

This version of the IDP presents a revision of the one submitted in November 
2016 to support the Pre-Submission Draft Local Plan. This IDP has been prepared 
on the basis of information received from key stakeholders and infrastructure 
providers, in addition to desk based research. The IDP should be read in the 
context of the following caveats: 

• This IDP has been prepared on the basis of 6,125 new homes being built 
and an employment land requirement of 31ha over the plan period 2011 – 
2036. 

• The IDP is a high level assessment of infrastructure need and is based on 
the information received from stakeholders, research and benchmark 
indices. 

• It has not always been possible to ascertain the details for all of the 
infrastructure projects e.g. regarding costing or sources of funding. In 
instances where we have not received actual project information from 
infrastructure providers or have been unable to obtain this from our 
research, costs have been estimated using industry standards and 
comparable project information.  

• The Infrastructure Delivery Schedule contained within the appendices of 
the IDP identifies projects and specific types of infrastructure required to 
meet the projected growth set out in the Local Plan. There are likely to be 
other projects which have not been identified in the schedule which may 
come forward from future discussions with infrastructure providers. 

The IDP is intended to be a ‘live’ document which will be updated throughout the 
course of the Local Plan period to take into account any changes to location or 
scale of proposed development and/or any changes to infrastructure provision.  

Further work, including additional discussions with infrastructure providers and 
developers, will be required to gain a better understanding of infrastructure 
requirements. 
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2 Methodology 

2.1 Scope 
The National Planning Policy Framework identifies infrastructure under three 
broad categories: physical, social and green infrastructure. On the basis of these 
categories, it was agreed with Melton Borough Council that the scope of 
infrastructure considered in this study will include: 

• Physical infrastructure – This includes transport and utilities infrastructure: 
transport and highways; electricity; gas; water and waste water; waste; 
telecommunications and broadband. 

• Social infrastructure – This includes education; healthcare; emergency 
services; sports facilities; and community facilities (including community 
centres/village halls and libraries). 

• Green infrastructure – This includes open spaces (informal and formal); 
play areas; playing pitches; allotments; drainage and flood risk. 

The Council’s approach to infrastructure planning has been to identify a series of 
process stages as described below.   

2.2 The Infrastructure Planning Process 
There are a wide variety of infrastructure types (utilities, transport, village halls, 
open space) however a common element between them is that they have some 
relationship to the local population that uses them. As the Local Plan proposes 
more housing, the underlying assumption is that there will be more people 
consuming services provided by infrastructure. The infrastructure delivery 
planning process is therefore structured around gaining an understanding of how 
infrastructure services will need to respond to growth in a sustainable manner. 
The process is set out in stages described below.   

2.2.1 Stage 1: Demographics  
This stage seeks to identify the population arising from growth which will be 
consuming infrastructure services. This analysis takes account of how phasing 
over the life of the Local Plan is likely to affect infrastructure need as each house 
is expected to deliver fewer people later in the plan period as household size is 
expected to diminish. Household composition is also expected to change with 
more older people and fewer young people.  

2.2.2 Stage 2: Infrastructure Service Demand 
This stage involves translating population and or housing growth into a unit of 
infrastructure (such as a square metre of building or a hectare of land). This is 
achieved by using standards relating a unit of infrastructure to a quantum of 
population or households (e.g. hectares of open space per thousand population). 
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These standards are either taken from guidance issued by relevant public or 
professional bodies.  

2.2.3 Stage 3: Existing Area Capacities  
This stage involves identifying any possible infrastructure service delivery 
capacity that might exist in the area. Some facilities may be under-used as a result 
of changes in the underlying demography of the area meaning that new 
requirements could be met without resorting to the level of investment normally 
associated with totally new infrastructure. Capacity is however often stressed in 
many public services and available headroom may be in the wrong place in 
relation to where the new demand is expected to arise.  Some types of 
infrastructure do not follow a simple linear relationship between growth in need 
and new investment. This is particularly the case with utility networks where new 
requirements might be met through management of the wider network including 
facilities outside the local authority boundary.  

2.2.4 Stage 4: Costing  
Having established the level of need arising from growth in the Local Plan and 
how much of this growth could be met from within existing facilities, calculations 
are made on the level of cost associated with net provision (i.e. costs after 
allowing for existing capacity). Costs are either derived by drawing on existing 
reports/ studies (e.g. business cases) or using cost benchmarks representative of 
the type of infrastructure required. Bespoke costs are used in preference to cost 
benchmarks where available.  

2.2.5 Stage 5: Funding  
This stage considers the possible means of funding the costs associated with 
provision which may be a developer requirement to be met through S.106/ S.278 
or form part of a wider infrastructure requirement to be met through other forms 
of funding including a potential CIL or prudential borrowing.  

Population also provides a rationale for employment land allocations which also 
generates specific infrastructure requirements especially in relation to transport 
and utilities. These are identified where the evidence base allows separate 
identification at this stage.  

2.3 Evidence Base 
The evidence base for the Infrastructure Delivery Plan has been taken from a wide 
range of sources, namely engagement with stakeholders and secondary research. 
The key documents used as part of the evidence base are listed at the start of each 
infrastructure chapter. The evidence base has mostly consisted of: 

• Engagement with infrastructure providers, including the key stakeholder 
workshop held on 30th August 2016; 
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• Existing evidence base documents including the Emerging Options Draft 
Local Plan (2016) and the Infrastructure Delivery Plan (2016); 

• Infrastructure Asset Management Plans, long term strategies and business 
plans; 

• Population forecasts; 

• Household forecasts; and 

• Housing growth projections. 

The evidence base has helped to identify existing provision, future requirements 
and planned or committed investment for the various types of infrastructure. 

2.4 Infrastructure Prioritisation 
Melton Borough Council aims to deliver all of the infrastructure requirements 
needed to support the proposed growth. However, it is likely that at least in the 
early part of the plan period that the resources available to fund infrastructure will 
be inadequate to deliver all of the identified requirements. It is therefore necessary 
to prioritise the identified infrastructure. This will allow for flexibility in the 
delivery of development, whilst at the same time ensuring that infrastructure 
critical to any additional growth or development can be delivered. 

In order to assist in prioritising identified infrastructure, projects within the 
Infrastructure Delivery Schedule have been categorised into either one of the 
following: 

• Essential – Projects and infrastructure elements which are critical for the 
development to progress. 

• Desirable – Projects and infrastructure elements necessary to support new 
development but with the precise timing and phasing of when they are 
delivered being less critical as development can begin without them 
having to be in place. 

2.5 Stakeholder Engagement 
Engagement with key stakeholders and infrastructure providers forms a key part 
of the evidence base of the IDP. 

A workshop was held on 30th August 2016 at Melton Borough Council’s offices 
for stakeholders. The purpose of this workshop was to present the growth context 
for the borough, the Local Plan timetable and our initial findings in relation to 
specific types of infrastructure. Attendees included: 

• Western Power Distribution; 

• Leicestershire County Council; 

• Leicestershire Fire and Rescue Service; and 
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• East Leicestershire and Rutland Clinical Commissioning Group. 

A copy of the meeting minutes are provided in Appendix C.  

Since the meeting, further contact has been made with key infrastructure providers 
in order to ascertain existing and predicted levels of provision. There are some 
instances where contact has not been possible (e.g. due to sickness or absence). As 
the IDP is intended to be a ‘live’ document, it should be updated and reviewed on 
the basis of further discussions with infrastructure providers. 

2.6 Demographics 

2.6.1 Households, Housing and Population 
This report has used projections produced by the Office of National Statistics 
concerning sub national population and household projections to establish how 
household size is expected to change over the plan period. The projections suggest 
that household size will fall from 2.31 to 2.26 between 2016 and 2036 as such 
houses built later in the plan period could reasonably be expected to generate 
fewer people needing infrastructure services. Table 1 shows the level of 
population attributable to housing growth based upon phased growth from 2016 
and is based on the allocations identified in the Melton Pre-Submission Plan and 
the remaining windfall allowance, accounting for completions and commitments.* 

*Full planning permission/reserved matters/under-construction. 

Table 1: Population attributable to growth 

Location Housing growth  Population equivalent 
(rounded) 

Melton Mowbray 

Melton Mowbray South 
Sustainable Neighbourhood 

2,000 (of which 1,700 
delivered over the plan 
period) 

4,550 (of which 3,870 
persons are associated 
with housing delivered 
over the plan period) 

Melton Mowbray North 
Sustainable Neighbourhood 

1,700 (of which 1,500 
delivered over the plan 
period) 

3,870 (of which 3,420 
persons are associated 
with housing delivered 
over the plan period) 

Melton Mowbray Town: 
Allocations 

478 1,090 

Melton Mowbray Town: 
Remaining windfall allowance 

14 30 
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Location Housing growth  Population equivalent 
(rounded) 

Total (Melton Mowbray) 3,692 8,410 

Service Centres 

Asfordby 181 410 

Bottesford 405 920 

Croxton Kerrial 76 170 

Harby 115 260 

Hose 57 130 

Long Clawson 141 320 

Old Dalby 35 80 

Scalford 0 0 

Somerby 69 160 

Stathern 57 130 

Waltham 132 300 

Wymondham 63 140 

Total Service Centres 1,331 3,020 

Rural Hubs 

Ab Kettleby 10 20 

Asfordby Hill 96 220 

Easthorpe 22 50 

Frisby on the Wreake 94 210 
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Location Housing growth  Population equivalent 
(rounded) 

Gaddesby 55 130 

Great Dalby 0 0 

Thorpe Arnold 27 60 

Total Rural Hubs 304 690 

Rural Settlements and Windfall  

Rural Settlements and remaining 
Windfall Allowance (including 
Service Centres and Rural Hubs 
windfall) 

150 340 

Total Rural Area 1,785 4,050 

Total 5,477 12,460  

This analysis has been used to inform an understanding of infrastructure need over 
the remaining plan period across a number of infrastructure sectors especially 
where bespoke projects have yet to be developed.  

Due to considerations concerning the scale of infrastructure provision, it is not 
realistic to assume infrastructure would be delivered at the same location of the 
housing. Infrastructure could be provided outside but serving a specific 
community whilst also serving a number of other communities at the same time.  
These considerations are best considered in the context of specific sites, 
infrastructure operational requirements and accessibility. The report assesses need 
occurring at each level of settlement hierarchy but without prejudging delivery 
location which will be based on a more detailed assessment.  

The infrastructure needed to support sustainable development may require the 
development of road networks or facilities to accommodate the needs of housing 
growth extending beyond the plan period. Technical and economic delivery 
considerations make it impractical to scale infrastructure delivery precisely to the 
housing arising during the plan period rather provision is scaled to meet the total 
anticipated need arising from a completed development e.g. a functional 
sustainable neighbourhood with a useable road network and viable social 
infrastructure. This approach also allows for any changes in phasing required over 
the plan period. 
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3 Melton Local Plan and Spatial Strategy  

3.1 Submission Local Plan 
Melton Borough Council is currently in the process of preparing a new Local Plan 
to replace saved policies of the adopted 1999 Melton Local Plan, in accordance 
with the requirements of the Localism Act (2011) and the National Planning 
Policy Framework (NPPF) (2012). The preparation of the new Local Plan has 
been a staged process, with a number of consultation exercises undertaken to 
gather the views of local people.  

Work on the new Melton Local Plan commenced in April 2013 following the 
withdrawal of the Melton Core Strategy on receipt of preliminary conclusions 
from the Planning Inspector. In October 2014, an Issues and Options Plan1 was 
released for consultation, detailing the key issues and opportunities facing the 
borough. In January 2016, the Emerging Options Draft Plan was released for 
consultation. The Emerging Options Plan2 elaborated on the delivery of growth in 
the borough and sets out the preferred development strategy and draft policies to 
guide development in the borough up to 2036 taking into account previous 
consultation responses. 

An Infrastructure Delivery Plan3 was published in September 2014, to support the 
Issues and Options Local Plan, again in January 2016 to support the Emerging 
Options Draft Plan and again in November 2016 to support the Pre-submission 
Local Plan. These iterations of the IDP were the first stages in the Infrastructure 
Delivery Plan process and identified infrastructure required to support the 
emerging plan. In June 2014, Leicester and Leicestershire Local Planning 
Authorities commissioned GL Hearn to undertake a Strategic Housing Market 
Area Assessment (SHMA)4, to assess and identify the future housing need of the 
area. In January 2017, Leicester and Leicestershire Authorities and the Leicester 
and Leicestershire Enterprise Partnership commissioned GL Hearn to update this 
with the Housing and Economic Development Needs Assessment. In addition in 
January 2017 GL Hearn produced the report Towards a Housing Target for 
Melton Borough. Melton Borough Council seeks to deliver a housing target of 
6,125 new homes and an employment land requirement of 31ha over the period 
2011 – 2036.   

The Melton Local Plan sets out the level of housing and employment growth up to 
2036. The purpose of the Local Plan is to explain what type of place the borough 
is today, the future aspirations and to provide a framework to help manage change 
and development until 2036. 

The new Local Plan will: 

                                                 
1 Melton Local Plan Issues and Options September 2014 
2 Melton Local Plan Emerging Options (Draft Plan) January 2016 
3 Melton Local Plan Issues and Options: Infrastructure Delivery Plan (September 2014)  
4 Leicester and Leicestershire Strategic Housing Market Assessment June 2014  
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• Set the spatial strategy describing the distribution of development across 
Melton Mowbray and the surrounding area; 

• Provide a set of development management policies which provide a 
framework for development; 

• Set out the land use allocations to guide and manage development.  

3.2 Spatial Strategy 
This study is based on an assessment of infrastructure requirements relating to the 
delivery of the spatial strategy proposed in the Local Plan. The Submission Local 
Plan identifies a total housing figure of 6,125 over the plan period. The settlement 
hierarchy consists of ‘Main Urban Area [Melton Mowbray]’, ‘Service Centres’, 
‘Rural Hubs’ and ‘Rural Settlements’. Figure 1 shows the allocated housing 
growth for each settlement based upon phased growth from 2016 as represented in 
Table 1. Development in the rural areas will be centred on the ‘Service Centres’ 
and ‘Rural Hubs’, leading to the allocation of specific sites in the Local Plan. A 
report on the new hierarchy was tabled at a Full Council Meeting on 1st September 
2016.5 

                                                 
5 Full Council Meeting, 1st September 2016 [Online], Available: 
http://docs.melton.gov.uk:8080/WAM/showCaseFile.do;jsessionid=6D07C7490E53E7CFFCA81
D2956A821E5?action=show&appType=committeepapers&appNumber=COU010916  

http://docs.melton.gov.uk:8080/WAM/showCaseFile.do;jsessionid=6D07C7490E53E7CFFCA81D2956A821E5?action=show&appType=committeepapers&appNumber=COU010916
http://docs.melton.gov.uk:8080/WAM/showCaseFile.do;jsessionid=6D07C7490E53E7CFFCA81D2956A821E5?action=show&appType=committeepapers&appNumber=COU010916
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Figure 1: Proposed housing growth 

Table 2 shows the proposed housing growth figures split between the Melton 
Mowbray urban area, service centres and the rural hubs. 
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Table 2: Housing requirements 

 Requirement 
(2011 – 2036) 

Windfall Residual 
Amount 

Melton 
Mowbray 

3,981 200 (5%) 3,781 

Rural Areas 2,144 322 (15%) 1,822 

Borough Total 6,125 522 (9%) 5,603 

 
The majority of development is directed to Melton Mowbray, with the two 
planned extensions to the town: the North Sustainable Neighbourhood (NSN) and 
the South Sustainable Neighbourhood (SSN). The NSN will take 1,500 dwellings 
of the 1,700 during the plan period, with the SSN taking 1,700 of the 2,000 during 
the plan period. The rest of the residual requirement will come from other 
allocations or committed sites in the town.  
 
The Submission Local Plan also sets out the employment requirements for the 
borough over the Local Plan period as shown in Table 3. Employment land is 
allocated in Policy EC1: Employment Growth in Melton Mowbray. The Council 
will provide new employment land at the following locations: 
 

• 10 hectares adjacent to Asfordby Business Park for class B employment 
uses; 

• 20 hectares of employment land, located off Leicester Road, as part of the 
sustainable urban extension to the south of Melton Mowbray; and 

• 1 hectares of employment land for B1(a) office space within or adjacent to 
Melton Mowbray town centre and / or including Pera Business Park. 

 

Table 3: Employment requirements 

 Requirements 
2011 – 2036 

Completions 
2011 - 2015 

Commitments 
as at 1st April 
2015 

Residual 
2015 - 2036 

Employment 
land 
(hectares) 

50.75ha 7.5ha 19.5ha 23.75ha 

3.2.1 Melton Mowbray North Sustainable Neighbourhood 
The NSN is a strategic allocation identified in Policy SS5 of the Submission Local 
Plan. The sustainable neighbourhood will provide: 
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• 1,700 homes (of which 1,500 will be delivered before 2036); 

• New primary school; 

• New local centre; 

• Strategic link road forming part of the Melton Mowbray Distributor Road. 

 
91 dwellings have been competed on the NSN to date. In March 2015, a full 
planning application was granted for 77 dwellings on land to the east of Scalford 
Road (highlighted blue in Figure 2 below) which is currently under construction. 
 

 
Figure 2: Melton North Sustainable Development (Source: GVA Representations 
on the Pre-Submission Draft Melton Plan: Melton North Landowner Consortium 
December 2016)  

3.2.2 Melton Mowbray South Sustainable Neighbourhood 
The SSN is a strategic allocation identified in Policy SS4 of the Submission Local 
Plan. The sustainable neighbourhood will provide: 
 

• 2,000 homes (of which 1,700 will be delivered before 2036); 
• 20 hectares of employment land for B1 (business), B2 (general industrial) 

and B8 (storage and distribution) uses to expand and enhance the existing 
Leicester Road Business Park; 

• New primary school; and 
• Local centre. 
 

In July 2016, an outline planning application was submitted for up to 1,500 
dwellings on a significant part of the SSN. The proposal includes: 
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• Demolition of depot buildings; 
• Provision of up to 1,500 dwellings; 
• New local centre; 
• New primary school; 
• Areas of public open space including children’s’ play space;  
• Storm water balancing; and 
• New link roads between Burton Road and Dalby Road and Kirby Lane and 

Leicester Road (forming part of the Melton Mowbray Distributor Road). 
 

 
 

Figure 3: Masterplan for the proposed development - Melton Mowbray South Sustainable 
Neighbourhood (Source: Pegasus Design / MBC Public Access) 

An outline planning application for up to 520 dwellings in the SSN was approved 
in October 2016 (as shown in Figure 4). 
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Figure 4: Masterplan for part of the proposed development - Melton Mowbray South 
Sustainable Neighbourhood (Source: Gladmans Development Framework) 

3.3 Leicester & Leicestershire Enterprise 
Partnership Strategic Economic Plan 

Melton Borough sits within the Leicester & Leicestershire Enterprise Partnership 
(LLEP) along with Charnwood, North West Leicestershire, Hinckley & Bosworth, 
Blaby, Oadby & Wigston, Harborough and Leicester City. The Leicester and 
Leicestershire Strategic Economic Plan (SEP) sets out the ambition for the LLEP 
area up to the year 2020 which includes the creation of 45,000 new jobs, 14,000 
new homes and a £4bn increase to GVA.  

The SEP identifies the Cattle Market and Food Enterprise Centre as a key strand 
of economic activity in Melton Mowbray and prioritises the redevelopment of the 
buildings and grounds as a means of supporting the rural economy. Furthermore, 
the SEP identifies Melton Mowbray as a location for key investment opportunities 
for food and drink manufacturing. The SEP Growth Deal is linked to a Local 
Growth Fund Programme which will provide the resources to deliver key 
infrastructure, identifying 34 priority projects and programmes which include 
improvements to the Cattle Market and the implementation of the Managed 
Workplace Programme to encourage commercial and industrial investment in 
Leicestershire, including the Melton area.   
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4 Transport and Utilities Infrastructure 

4.1 Highways and transport 

Highways and 
Transport  

Description 

Overview This section details highways and transport infrastructure.  
This infrastructure is strategically significant to the 
borough to provide connections within the borough 
between homes, jobs and opportunities for leisure and 
recreation. It also provides important links to wider 
regional and national destinations. 

Strategic transport infrastructure includes the borough's 
road networks, bus routes, rail interchanges and walking 
and cycling network.  

Supporting 
infrastructure 

 

• Highways and rail lines 

• Footways and cycleways 

• Street lights 

• Bridges 

• Commercial and supported bus and rail routes 

Infrastructure 
providers and 
stakeholders 

• Local Highway Authority (Leicestershire County 
Council) 

• Highways England  

• Bus operators (Arriva, Centrebus) 

• Network Rail  

• Train operating companies (East Midlands Trains 
and Cross Country)  

Evidence base  • Leicestershire Local Transport Plan (2011 – 2026) 

• Melton Mowbray Distributor Road Option 
Appraisal Report (2016)  

• Melton Mowbray Transport and New 
Development Position Statement (2015) 

• Melton Mowbray Cumulative Development 
Impact Study (2014) 
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• Leicestershire County Council website – Public 
Rights of Way in Leicestershire, Melton Mowbray 
Area Guide (Buses) 

• Correspondence with Network Rail 

• Melton Mowbray Town Centre Car and Coach 
Parking Strategy (November 2015) 

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Accessibility and Transport Priorities ATP 3 – 4 

• Communities Development Priorities 13 

• Policy IN1 – Transport & Strategic Transport 
Infrastructure  

• Policy IN2 – Infrastructure Contributions  

• Policy C9 – Healthy Communities  

• Policy SS2 – Development Strategy  

• Policy SS4 – Melton Mowbray South Sustainable 
Neighbourhood 

• Policy SS5 – Melton Mowbray North Sustainable 
Neighbourhood 

• Policy EN8 – Climate Change  

Funding Government funding, developer contributions/provision, 
Highways England 

4.1.1 Highways and transport infrastructure management 
and delivery 

4.1.1.1 Road 
The main statute governing roads is the Highways Act 1980. The Act sets out the 
role of Local Highway Authorities and the role of the Secretary of State in relation 
to the strategic (motorway) and trunk road (some 'A' roads) networks. The 
principle powers the Act confers on Local Highway Authorities include: 

• Create new highways and footways; 

• Maintenance and improvement of highways; 

• Stop up and divert highways; 

• Acquisition of land for highway works; 
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• Introduction of Section 38 agreements for the adoption of highways by 
Local Highway Authorities; and 

• Introduction of Section 278 agreements allowing developers to carry out 
works on the public highway. 

Leicestershire County Council (LCC) is the local highway authority for the 
Borough and is responsible for securing funding for operation, maintenance and 
improvements of core road networks as well as walking routes and cycleways.  

LCC sets out its transport priorities through the Leicestershire Local Transport 
Plan 3 (LTP3).  

4.1.1.2 Car and coach parking 
Within Melton Mowbray, there are a number of off-street car parks and some on-
street parking operated by MBC. In addition, there are also several public car 
parks operated by private companies in the vicinity of the town centre and Melton 
Mowbray Market.6 

4.1.1.3 Footways and cycleways 
Footways and cycle routes are the responsibility of the Highway Authority 
Leicestershire County Council.  

The Leicestershire Local Access Forum represents the interests of everyone 
concerned with public access in Leicestershire. The Forum also promotes the use 
of rights of way, country parks and open access for recreational use as well as for 
commuting. 

4.1.1.4 Bus services  
The bus services in Leicestershire broadly operate in one of two ways. 
Commercial services operate without any direct subsidy but they do receive 
concessionary travel reimbursement and Bus Service Operators Grant (both from 
the Government). A proportion of the Melton Town bus network is currently 
supported by Leicestershire County Council through a ‘de minimis’ agreement. 
The main bus service operators within Melton include Arriva, Centrebus, and 
Kinchbus.  

The Leicestershire Community Bus Partnership are responsible for monitoring of 
bus services along with looking at opportunities to promote, adjust and improve 
the service in order to meet local needs. The partnership was introduced in 2014 
as a measure to help the county save money, and to increase the number of people 
using bus services and therefore the amount of subsidy required.  

There are also community transport projects within the borough that provide 
accessible transport services for people who, because of age, disability or rural 
isolation, cannot use conventional public transport or have problems doing so. 
                                                 
6 Peter Brett Associates (2015) Melton Mowbray Town Centre Car and Coach Parking Strategy, 
November 2015 
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These projects are delivered in partnership with voluntary sector providers as part 
of a service agreement with Leicestershire County Council. Community transport 
includes social car schemes and community bus services. Social car schemes 
involve volunteers using their own cars to provide door-to-door 
transport. Community bus services use wheelchair-accessible minibuses to 
provide travel from home to common destinations such as town or shopping 
centres. Community transport in Melton is mainly provided by Voluntary Action 
Melton. 

The Central Leicestershire Dial-a-Ride also provides accessible transport for 
people in Leicestershire. 

4.1.1.5 Rail 
Melton Mowbray and Bottesford railway stations are managed by East Midlands 
Trains. Network Rail is responsible for the maintenance and improvement of the 
rail network in Leicestershire. 

4.1.2 Forward planning  
The transport priorities for Leicestershire are set out in the Leicestershire Local 
Transport Plan 3 (LTP3).7 LTP3 identifies the Leicestershire strategic transport 
goals as follows: 

• A transport system that supports a prosperous economy and provides 
successfully for population growth; 

• An efficient, resilient and sustainable transport system that is well 
managed and maintained; 

• A transport system that helps reduce the carbon footprint of Leicestershire; 

• An accessible and integrated transport system that helps promote equality 
of opportunity for all residents; 

• A transport system that improves the safety, health and security of 
residents; and  

• A transport system that helps to improve the quality of life for residents 
and makes Leicestershire a more attractive place to live, work and visit. 

The Leicester and Leicestershire Rail Strategy (March 2016)8 sets out the rail 
priorities for the county as follows: 

• To maximise the benefit from the Midland Main Line services - The 
recently announced plans include a phased electrification through 
Leicestershire in the period 2019-23; 

                                                 
7 Leicestershire County Council (2011) Leicestershire Local Transport Plan 3 [Online], Available: 
http://www.leics.gov.uk/ltp3v1-3.pdf  
8 SLC Rail (2016) Leicester and Leicestershire Rail Strategy [Online], Available: 
https://www.leicester.gov.uk/media/180873/leicester-and-leicestershire-rail-strategy.pdf  

http://www.leics.gov.uk/ltp3v1-3.pdf
https://www.leicester.gov.uk/media/180873/leicester-and-leicestershire-rail-strategy.pdf
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• To achieve the best result from the implementation of HS2 Phase 2; 

• To radically improve direct fast connectivity to key regional and national 
destinations; and 

• To ensure that rail access and economic development are planned together. 

The Submission Local Plan (2017) includes Policy IN1: Transport and Strategic 
Transport Infrastructure. The policy highlights the Council’s aspiration to support 
and promote an efficient and safe transport network that offers a range of transport 
choices, reduces the need to travel and encourages use of alternatives such as 
walking, cycling and public transport.  

The policy sets out a number of criteria that all new developments are required to 
have regard to where possible including maximising sustainable transport modes, 
minimising additional travel demand, provision of appropriate and effective 
parking, and avoiding adverse impact on the safety and movement of traffic on the 
highway network.  

New development in Melton Mowbray will be expected to contribute towards 
and/or deliver parts of a number of town wide strategic transport infrastructure 
including:  

• The Melton Mowbray Distributor Road (MMDR) – linking from the A607 
Leicester Rd  Road to the A606 Nottingham Road, comprising: 

• (i)Northern and Southern Distributor Roads forming parts of the MMDR 
required to deliver the Northern and Southern Sustainable 
Neighbourhoods; and 

(ii) A distributor road from the A606 Burton Rd to Melton Spinney road, 
connecting Northern and Southern Distributor Roads described at (i) 
above. 

• Improvements to sustainable transport networks including walking, 
cycling and public transport. 

4.1.3 Assessment of existing and future provision  

4.1.3.1 Road network  
Strategic routes within the borough include the A606 Nottingham to Oakham road 
and the A607 Leicester to Grantham road. The A52 Nottingham to Grantham road 
runs through the northern edge of the borough. The M1 motorway is about 25 
minutes’ drive time to the west of Melton Mowbray and the A1 Trunk road is 
about 30 minutes’ drive time to the east. 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 24 
 

 
Figure 5: Existing strategic transport infrastructure 

A suite of transport studies funded jointly by Leicestershire County Council and 
Melton Borough Council has aided the understanding of the causes of current 
traffic problems in Melton Mowbray, the likely impacts of future growth and the 
general magnitude of the transport measures required to address these issues.  



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 25 
 

The Cumulative Development Impacts work undertaken by Jacobs in 20159, notes 
that traffic flows in both north-south direction (on A606 Nottingham Road and 
Melton Road) and east-west direction (on Thorpe/Saxby Road and Asfordby/ 
Leicester Road) are restricted by the current network capacity, resulting in highly 
significant levels of congestion at almost all junctions in Melton Town Centre in 
both the AM and PM peaks. This leads to high levels of delay, for all users either 
accessing, or passing through or across the town, with high congestion levels 
especially on a delay per mile basis. Indeed, they are greater on a per mile basis 
than any other area of the County.  
 
Further evidence from the Melton Transport Strategy Evidence Base (Phase 1 & 
Phase 2 Reports), that forms the evidence base for option identification and 
appraisal for key interventions in the town, demonstrates that through traffic 
within the town is a particular issue, especially north-south, with a requirement for 
an intervention to cross the river/ rail line in the town to both mitigate current 
congestion and traffic pinch points in the town, and to unlock significant further 
growth in the town. 

Melton Borough Council and Leicestershire County Council have been working 
closely together developing the evidence base for the Melton Mowbray 
Distributor Road (MMDR) working up from the need for it via consideration of 
strategic options (inner or outer relief road) up to the latest study. 

The Northern and Southern Distributor Roads are required to support the North 
Sustainable Neighbourhood (NSN) and the South Sustainable Neighbourhood 
(SSN) respectively and will be funded through the development of these 
neighbourhoods. It is anticipated that these roads will be linked by an Eastern 
Distributor Road to form the MMDR.  

                                                 
9 Jacobs (2014) Melton Mowbray Cumulative Development Transport Impact Study [Online], 
Available: 
http://www.melton.gov.uk/downloads/file/1843/melton_mowbray_cumulative_development_trans
port_impact_study_-_final_version_201014pdf  

http://www.melton.gov.uk/downloads/file/1843/melton_mowbray_cumulative_development_transport_impact_study_-_final_version_201014pdf
http://www.melton.gov.uk/downloads/file/1843/melton_mowbray_cumulative_development_transport_impact_study_-_final_version_201014pdf
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Figure 6: Potential distributor road options10 

There had previously been an expectation that the Western Distributor Road 
would be the best option but as a result of the latest assessments and the issues 
associated with MoD land needed for the Western option this is no longer the 
case. 

The latest assessment, the Melton Mowbray Distributor Road Option Appraisal 
Report 2016 by Jacobs, was published in July 2016. This assessment considered 
traffic and outline economic aspects in particular but also took account of local 
non-monetised criteria. This assessment showed that an Eastern Distributor Road 
with a BCR of 1.2- 2.1 was preferred over a Western Distributor Road with a 
BCR of 0.4- 0.811, which would be linked to the Northern and Southern 
Distributor Roads. This major new infrastructure would reduce north/ south 
through trips and also internal trips through the centre of Melton. The provision of 
this strategic level infrastructure would help to solve existing congestion issues in 
the Town and would accommodate significant levels of growth coming forward.  

Government funding of £2.8 million for a Leicestershire County Council-led 
business case to support the delivery of a Melton Mowbray Eastern Distributor 
Road was confirmed in November 2016. If the business case receives Department 
of Transport approval, delivery of the road could start in 2021/22. 

                                                 
10 Jacobs (2016) Melton Mowbray Distributor Road Option Appraisal Report [Online], Available: 
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/5/9/Melton_Mowbray_report.p
df  
11 Jacobs (2016) Melton Mowbray Distributor Road Option Assessment Report, B1977901, July 
2016 

https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/5/9/Melton_Mowbray_report.pdf
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/5/9/Melton_Mowbray_report.pdf
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4.1.3.2 Car and coach parking 
For the majority of the car parks there is a higher occupancy on Tuesday 
compared to a Thursday (normal weekday) due to those visiting the Melton 
Mowbray Market (which has high use on Tuesdays). The most significant 
difference between Tuesday and Thursday is at Scalford Road car park which is 
virtually unused on a Thursday but is close to capacity on a Tuesday12.  

On average, car parks across the town centre are at 89% occupancy on a Tuesday, 
compared with 56% on a Thursday. The on-street and private car parks have more 
occupancy on the Thursday and long stay and short stay car parks experience 
slightly higher occupancy rates on Tuesday (although all the car park areas are 
generally close to capacity)13. 

The supply and demand of parking will change as Melton Mowbray continues to 
develop. There are a few development schemes coming forward in the near future 
which will reduce the current supply of parking as they will develop upon existing 
car parks. The demand for parking is also expected to increase in the coming years 
as more housing is built, new businesses come forward in the town centre and 
tourism increases14. 

4.1.3.3 Footways and cycleways 
There are a number of different walking routes and paths throughout Melton as 
shown in Figure 7. These footpaths, cycleways, bridleways and byways help 
walkers, cyclists and equestrians access the countryside and also provide local 
paths that link communities and give access to schools, shops, work places and 
other facilities. 

                                                 
12 Peter Brett Associates (2015) Melton Mowbray Town Centre Car and Coach Parking Strategy, 
November 2015  
13 Ibid 
14 Ibid 
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Figure 7: Footpaths and cycleway in Melton15 

LTP 3 places an emphasis on encouraging walking and cycling in tackling 
congestion and helping to reduce carbon emissions. 

4.1.3.4 Bus services 
The bus network in Melton provides local bus services run within and between 
settlements. The bus network in Melton Mowbray is fairly comprehensive with 
about 13 local bus services16 from Melton Mowbray that generally operate at 
frequencies of 20 minutes – 2 hours throughout the day (Monday to Saturday). 
Within Melton Mowbray there are approximately 8017 bus stops.  

                                                 
15 Leicestershire County Council (2016) Public Rights of Way in Leicestershire [Online], 
Available: http://www.leics.gov.uk/pathsmap  
16 Leicestershire County Council (2016) Melton Mowbray Bus Map and Guide [Online], 
Available: https://leicscc.axlr8.uk/.../Melton%20Area%20Guide%20May%2013.pdf  
17 Transport Points [Online], Available: http://transport-
points.co.uk/pointsearch.asp?Loc=MEL0130&Loc2=Melton%20Mowbray&op=7  

http://www.leics.gov.uk/pathsmap
https://leicscc.axlr8.uk/.../Melton%20Area%20Guide%20May%2013.pdf
http://transport-points.co.uk/pointsearch.asp?Loc=MEL0130&Loc2=Melton%20Mowbray&op=7
http://transport-points.co.uk/pointsearch.asp?Loc=MEL0130&Loc2=Melton%20Mowbray&op=7


  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 29 
 

However, the rural nature of the borough and the dispersed pattern of villages, has 
meant that some settlements are served by less frequently scheduled bus services 
or the community transport services. 

Bus operators are responsible for decisions about the running of commercial 
services. LCC has an extensive network of subsidised bus services where 
passenger numbers are too low for a commercial service. For example, in 
February 2016, bus operator Centrebus made significant changes to its Melton 
Town services due to low passenger numbers and a review of its network. This 
was undertaken in partnership with LCC which provided funding for continuation 
of a Saturday service in the Town Centre.  
 
The Leicestershire Community Bus Partnership notes in their response to the 
Issues and Options consultation that the bus network is not likely to increase its 
coverage and any public transport required will need to be funded through S106 
contributions. It is noted that a proportion of the bus network is currently 
supported by LCC but continued pressures on the County Council’s budgets will 
potentially make it even more challenging to provide ‘conventional’ public 
transport that serves the area particularly  the more rural and remote parts of 
Leicestershire. The likely scenario is that the planned growth will significantly 
contract the bus network in and around Melton. It is suggested that a potentially 
better option will be to concentrate on walking and cycling trips and maybe 
ensure road layouts allow for in/out scenarios that enable ease of bus route 
diversions so that bus services may be able to run without extra resource with a 
little rescheduling.  

4.1.3.5 Rail  
There are two railway stations within the borough: 

• Melton Mowbray railway station lies on the Syston to Peterborough line. 
Cross Country operate the majority of services as part of their Birmingham 
to Stansted route. These services tend to run hourly in each direction at 
best and can suffer from severe overcrowding18. Other services include the 
infrequent East Midlands Trains, Nottingham to Norwich (one per day in 
the early morning) and Derby to London services (two per day).  

• Bottesford railway station lies on the Nottingham to Grantham line. East 
Midlands Trains provide services to Nottingham, Grantham and Skegness 
on a 2 hourly frequency. 

The Leicester and Leicestershire Rail Strategy includes an option to provide an 
additional hourly service from Birmingham to Norwich, giving an improved half-
hourly frequency to Melton Mowbray, Oakham and Peterborough19. 

                                                 
18 Leicestershire County Council (2011) Leicestershire Local Transport Plan 3 [Online], 
Available: http://www.leics.gov.uk/ltp3v1-3.pdf  
19 SLC Rail (2016) Leicester and Leicestershire Rail Strategy [Online], Available: 
https://www.leicester.gov.uk/media/180873/leicester-and-leicestershire-rail-strategy.pdf 

http://www.leics.gov.uk/ltp3v1-3.pdf
https://www.leicester.gov.uk/media/180873/leicester-and-leicestershire-rail-strategy.pdf


  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 30 
 

4.1.4 Planned and committed investment 

4.1.4.1 The Melton Mowbray Distributor Road (MMDR) 
The Jacobs Distributor Road Option Appraisal Report identifies the Eastern 
Distributor road as the preferred option. The Western option is constrained by gas 
pipelines that run under the west route leading to larger cost implications and is 
also situated on MoD land and there is concern that there may be less public 
support for this option.  

The Jacobs Report indicates the costs of this strategic infrastructure at £50 – 100m 
over and above the costs of the NDR and SDR which are required to develop the 
NSN and SSN and will support the MMDR. The MMDR will also be supported 
by developer contributions for housing and employment across the town.  

Policies SS4 (Melton Mowbray South Sustainable Neighbourhood) and SS5 
(Melton Mowbray North Sustainable Neighbourhood) of the Submission Local 
Plan requires the proposals to provide a comprehensive package of transport 
improvements. 

There is the potential for further contributions from development opportunities 
that will arise as a result of this strategic infrastructure. 

The positive Benefit Cost Ratio (BCR) provides the opportunity to seek 
Government/ regional funding.  Following the Treasury’s Autumn Statement20, 
the DfT announced £2.8m of funding for the development of a business case for 
the Eastern Distributor Road in its Road Funding Package.21  

It will be important for the town that the opportunities provided by this level of 
strategic infrastructure upgrade are taken to maximise the benefits for walking, 
cycling and public transport within the town and that opportunities to create a 
more pedestrian friendly town centre are realised.   

4.1.4.2 Melton Mowbray Railway Station 
The DfT provides an “Access For All” fund to provide such improvements to 
access at selected stations. “Access For All” is part of the DfT’s Railways for All 
Strategy22 and was designed to address the issues faced by disabled passengers 
using railway stations in Great Britain. Central to the programme is funding 
provided centrally for provision of an obstacle free, accessible route to and 
between platforms at priority stations. This generally includes the provision of 
lifts or ramps, as well as associated works and refurbishment along the defined 
route.  

                                                 
20 HM Treasury (2016) Autumn Statement 2016 [Online] Cm 9362, Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/571559/autumn_sta
tement_2016_web.pdf  
21 Department for Transport (2016) English regions to benefit from transport investment worth £3 
billion [Online], Available: https://www.gov.uk/government/news/english-regions-to-benefit-
from-transport-investment-worth-3-billion  
22 Department for Transport (2006) Railways for All: The Accessibility Strategy for Great Britain’s 
Railways [Online], Available: http://www.wecrail.com/railways-for-all-strategy.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/571559/autumn_statement_2016_web.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/571559/autumn_statement_2016_web.pdf
https://www.gov.uk/government/news/english-regions-to-benefit-from-transport-investment-worth-3-billion
https://www.gov.uk/government/news/english-regions-to-benefit-from-transport-investment-worth-3-billion
http://www.wecrail.com/railways-for-all-strategy.pdf
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Network Rail is tasked with delivering this programme of improvements and 
works closely with train operating companies and other relevant stakeholders to 
ensure a co-ordinated approach to works at stations. Each Train Operating 
Company can bid for some of its stations to be included where it can be justified 
in terms of patronage; however an additional advantage is to be able to 
demonstrate an element of third party funding towards the project.  

Network Rail intend to provide a series of accessibility improvements to enable 
step free access at Melton Mowbray Station under this fund. The improvements 
are likely to be in the form of lifts although a feasibility study would need to be 
carried out to see if a ramped footbridge could also be provided as an alternative.  

4.1.5 Conclusion  
The MMDR is the most important infrastructure element that will affect Melton 
and has the potential to not only support the major growth of the town but also to 
enhance the town centre environment by enabling traffic and heavy goods 
vehicles to avoid running through the heart of the town. The MMDR has the 
potential to create a more pedestrian and cycle friendly environment in the town 
centre. 

The future focus for Melton Borough Council and the Highway Authority is to 
develop the business case for the MMDR, to the east side of the town, and to 
ensure the town is able to realise the consequential opportunities that will arise to 
improve sustainable transport options and create a better town centre.  
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4.2 Water and wastewater 

Water Description 

Overview This section considers the provision for water supply and 
waste water across the borough. Severn Trent Water 
provide the majority of the water and wastewater 
infrastructure in the borough with Anglian Water also 
covering a small area. 

Supporting 
infrastructure 

 

• 14 sewage treatment works within the borough 

• Water treatment plants 

• Water supply pipelines, including booster 
pumping stations 

• Sewer networks, including pumping stations and 
pipelines 

• Boreholes for ground water abstraction 

Infrastructure 
providers and 
stakeholders 

• Severn Trent Water  

• Anglian Water 

• Environment Agency 

• Water Services Regulation Authority (Ofwat) 

Evidence base  • Correspondence with Severn Trent Water and 
Anglian Water 

• Severn Trent Water (2014) Severn Trent Water: 
Final Water Resources Management Plan 2014 

• Anglian Water (2015) Water Resource 
Management Plan  

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Community Development Priorities – CDP 12 & 
14 

• Environment Objectives – 19, 21, 22 & 24 

• Policy EN8 – Climate Change 

• Policy EN9 – Ensuring Energy Efficient and Low 
Carbon Development 

• Policy EN10 – Energy Generation from 
Renewable Sources 
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• Policy EN11 – Minimising the Risk of Flooding 

• Policy IN2 – Infrastructure Contributions and 
Community Infrastructure Levy 

Funding  The water company’s Asset Management Planning 
(AMP) process, developer funded 

4.2.1 Water infrastructure management and delivery 
Water supply and waste water treatment in the borough is primarily the 
responsibility of Severn Trent Water as the statutory undertaker as set out in the 
Water Industry Act (1991). Anglian Water also has some coverage towards the 
north of the district.  

Severn Trent Water serves a population of approximately 8.7 million people 
across the Midlands and mid-Wales. Anglian Water serves over 6 million 
customers including 16,318 households across Rutland and Melton. 

The Environment Agency has a responsibility to monitor and regulate the water 
company's environmental related activities. This includes the issuing of 
Environmental Permits for waste water discharge from sewage works, discharge 
of trade effluent, the supply of drinking water and monitoring of water quality. 

4.2.2 Assessment of existing provision 

4.2.2.1 Water supply and waste water 
Leicestershire is within Severn Trent Water’s Strategic Grid Water Resource Zone 
which is the largest water resource zone of the 15 zones.  

Waste water within Melton Borough is treated at a series of sewage treatment 
works (STWs), all of which are owned and operated by Severn Trent Water. The 
main STW in the area is Melton Mowbray STW, which is located to the west of 
the down, and discharges treated final effluent to the River Eye. Within the 
borough there are a further thirteen STWs, these are listed in Table 4. 

Table 4: Sewage Treatment Works 

Sewage Treatment 
Works 

Owner Location 

Bottesford STW Severn Trent Water Normanton Lane, 
Bottesford 

Branston STW Main Street, Branston 
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Sewage Treatment 
Works 

Owner Location 

Burrough on the Hill STW Off Newbold Lane, 
Burrough on the Hill 

Freeby STW Main Street, Freeby 

Garthorpe STW Wymondham Road, 
Garthorpe 

Harby STW Colston Lane, Harby 

Melton Mowbray STW Sysonby Grange Road, 
Melton Mowbray 

Pickwell STW Main Street, Pickwell 

Ragdale STW Hoby Road, Ragdale 

Redmile STW Church Lane, Redmile 

Saxby STW Garthorpe Road, Saxby 

Somerby STW Burrough Road, Somerby 

Waltham on the Wolds 
STW 

Goadby Road, Waltham on 
the Wolds 

Wymondham STW Nurses Lane, Wymondham 

Source: Mineral and Waste Safeguarding (Melton Borough) Document S5/2014 - Leicestershire 
County Council (October 2014) 

4.2.3 Forward planning 
Severn Trent Water and Anglian Water are required to publish Water Resource 
Management Plans which detail the predicted demand and requirements from 
population growth over the next 25 years. The delivery of, and investment in 
strategic infrastructure is identified within Asset Management Plans (AMPs), 
which are produced by the water companies every five years and approved by 
OFWAT. The current working period is AMP6 which covers 2015 – 2020. 

Severn Trent Water’s, Water Resource Management Plan (2014) seeks to address 
the potential impacts of climate change and population growth. Severn Trent 
Water propose to reduce the overall demand for water and to make the best use of 
existing water resources by:  
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• reducing waste by lowering leakage;  

• helping customers to become more water efficient;  

• using water trading to make more efficient use of resources and improve 
resilience;  

• developing new sources of water when required; and  

• using proactive catchment management measures to protect the drinking 
water supply from pollution risks.23 

Across the Anglian Water region there are significant challenges to maintain the 
demand supply balance. The Anglian Water Resource Management Plan (2015) 
states that these are mainly caused by high population density and relatively low 
rainfall which classes the region in severe water stress.24 Anglian Water has 
proposed a number of cost-effective options for maintaining this demand supply 
balance, including:  

• reducing leakage;  

• installing smart household meters; and  

• undertaking water efficiency audits with free fitting of water saving 
devices. 

Anglian Water is currently in the process of preparing its next Water Resource 
Management Plan (WRMP). The expected scale and timing of growth as set out in 
the Melton Local Plan will inform the preparation of this document and Anglian 
Water will be consulting on the draft WRMP at the appropriate stage. 

4.2.4 Planned and committed investment for waste water and 
water supply 

Between 2015 and 2020, Anglian Water plan to spend £15.2 million improving 
services for Rutland and Melton. This investment will be spent on essential 
maintenance, new equipment and improving levels of customer service.25 

4.2.5 Future requirements 
The estimated daily water and foul water demand associated with the proposed 
growth are shown in Table 5.  

Average daily water consumption is calculated based on multiplying the 
anticipated population for each use type by a corresponding l/person/day rate.  
Foul water is typically estimated to be equivalent to 95% of the daily water 
                                                 
23 Severn Trent Water (2014) Severn Trent Water: Final Water Resources Management Plan 2014 
[Online], Available: https://www.severntrent.com/future/plans-and-strategy/water-resources-
management-plan  
24 Anglian Water (2015) Water Resource Management Plan [Online], Available: 
http://www.anglianwater.co.uk/_assets/media/WRMP_2015.pdf  
25 Anglian Water (2015) Anglian Water and you [Online], Available: 
http://www.anglianwater.co.uk/_assets/media/RUTLAND_AND_MELTON.pdf  

https://www.severntrent.com/future/plans-and-strategy/water-resources-management-plan
https://www.severntrent.com/future/plans-and-strategy/water-resources-management-plan
http://www.anglianwater.co.uk/_assets/media/WRMP_2015.pdf
http://www.anglianwater.co.uk/_assets/media/RUTLAND_AND_MELTON.pdf
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demand. It should be noted that this calculates a daily consumption and the actual 
flow will vary throughout the day.  Peak flow is calculated using peaking factors 
which vary for water and foul. 

Table 5: Future water and foul water demand26 

Location Proposed 
housing 

Proposed 
employment 
(ha) 

Daily water 
demand 
(m3/day) 

Daily foul 
demand 
(m3/day) 

Melton NSN 1,500 10ha 577.1 548.2 

Melton SSN 1,700 20ha 629.3 597.8 

Melton 
Mowbray 

492* 1ha 151.1 143.5 

Service Centres 1,331  362.4 344.3 

Rural Hubs 304  82.8 78.7 

Rural 
Settlements and 
Windfall Sites 
(including 
Service Centres 
and Rural Hubs) 

150*  40.8 38.8 

Total 

 

5,477 31ha 1,843.5 1,751.3 

*Adjusted to account for completions and small commitments  

Severn Trent Water has confirmed that they will complete any necessary 
improvements to provide additional capacity only once they have sufficient 
confidence that a development will go ahead. They have indicated that they would 
be able to provide further details when they know the exact locations for the 
proposed housing growth (i.e. site allocations). 

Severn Trent Water anticipate that there will be a need to provide additional 
sewerage capacity in order to accommodate new development around Melton 
Mowbray town, in particular the North and South Sustainable Neighbourhoods. It 

                                                 
26 It should be noted that the figures are estimates only for the purpose of initial liaison with utility 
providers to understand capacity available on the existing networks to serve the developments and 
the budget costs for connections and any network reinforcements required.   
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is also expected that further treatment capacity at Melton Mowbray sewage 
treatment works will be needed to accommodate this growth.  

It is anticipated that the proposed site allocations for Melton Borough will be 
outside of Anglian Water’s area of responsibility therefore they have no 
comments to make at this stage on the implications of these sites on their existing 
infrastructure.  

4.2.6 Delivery and funding 
Upgrade works will usually be funded through the water company’s Asset 
Management Planning (AMP) process. Developers are responsible for funding the 
provision of new ‘on-site’ infrastructure within a development site and the cost to 
connect a development to the existing network. Should the additional demand 
from new development require upgrades to the existing infrastructure (whether it 
be water supply, sewerage or sewage treatment provision) – water companies are 
responsible for funding this work through the AMP regulatory cycle agreed with 
Ofwat.   

New infrastructure works or connections to existing networks will often be funded 
partly or fully by the developer via the relevant sections of the Water Industry Act 
1991. The cost and extent of any required network improvements are considered 
by the water company on approach by a developer and an appraisal is carried out. 
Similarly water infrastructure provision will be dependent on location and scale of 
the development and contributions for upgrades or strategic schemes will be 
obtained through provisions in the Water Industry Act 1991. 

The charges which are applied by water companies relating to new development 
include the following: 

• Connection charges paid by the developer to the relevant water company. 
The water company will recover the costs of connecting the premise to the 
water main or public sewer.  

• Requisition charges paid by the developer to the relevant water company. 
The water company will recover the costs reasonably incurred by the 
water company in providing the assets to serve the new development. 
Requisition charges also include the cost of network reinforcement 
triggered by the development. Not all new connections require a 
requisition.  

• Infrastructure charges paid by the developer to the water company when 
a premise is connected to the company’s water supply or sewers for the 
first time. They contribute towards wider network reinforcement. 

4.2.7 Conclusion 
Severn Trent Water has confirmed that there is a need to provide additional 
sewerage capacity to accommodate development around Melton Mowbray, in 
particular the North and South Sustainable Neighbourhoods and additional 
treatment capacity at Melton Mowbray sewage treatment works. Through ongoing 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 38 
 

liaison between Severn Trent Water and developers, Severn Trent Water are 
satisfied that the provision of additional capacity upgrades will not hinder 
development in these areas in line with general regulatory duty to provide 
additional capacity as and when needed.    
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4.3 Gas distribution 

Gas Description 

Overview This section details gas distribution and provision in 
Melton Borough. Suppliers use the National Grid gas 
network to deliver gas to customers. As with waste, there 
is a trend for decreasing usage. 

Supporting 
infrastructure 

 

• National Transmission System (National Grid) 

• Gas distribution networks (National Grid) 

Infrastructure 
providers and 
stakeholders 

• National Grid 

• Office for Gas and Electricity Markets (OFGEM) 

Evidence base  • National Grid (2015) Long Term Development 
Plan  

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Environment Objectives – 21, 22 & 24  

• Policy EN8 – Climate Change 

• Policy EN9 – Ensuring Energy Efficient and Low 
Carbon Development 

• Policy EN10 – Energy Generation from 
Renewable Sources 

• Policy IN2 – Infrastructure Contributions and 
Community Infrastructure Levy 

Funding  National Grid, connection charges from developers 

4.3.1 Gas infrastructure management and delivery 
Gas is provided nationally through the National Transmission System (NTS) 
which is managed by National Grid. Gas is distributed locally by National Grid 
which owns and operate the local gas distribution network covering the East 
Midlands.  

National Grid Gas Distribution manages the development, operation and 
maintenance of the High Pressure and below 7barg27 Distribution Networks. 
These Networks extend from the Inlet Valves of the Pressure Regulating 

                                                 
27 7 barg refers to 7 times ambient pressure (pressure in the pipeline). 
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Installations at the National Transmission System (NTS) interface to the outlet of 
the consumers’ Emergency Control Valves in the North West, East Midlands, 
West Midlands, East Anglia and North London local distribution zones.  

The Office of Gas and Electricity Markets (OFGEM) monitor and regulate the gas 
transmission and distribution networks. 

4.3.2 Forward planning 
The Long Term Development Plan28 published annually by National Grid sets out 
an assessment of the future demand for National Grid Gas Distribution. The plan 
considers demand forecasting, system reinforcement projects and actual demands 
for the previous year.  

4.3.3 Future requirements 
Assuming all properties will be gas heated, it is predicted that maximum gas 
demand associated with the proposed growth will be 45.85MW.  

Maximum gas demands is typically calculated by multiplying the gross floor area 
(GFA) for each use type by a corresponding W/m2 value.  Maximum demand will 
not occur in every building of the same use type simultaneously and the rates 
given in  Table 6 include for this.  

Table 6: Future gas demand29 

Location Proposed housing Proposed 
employment (ha) 

Max. gas demand 
(MW) 

Melton NSN 1,500 10ha 13.48 

Melton SSN 1,700 20ha 22.88 

Melton Mowbray 492* 1ha 2.6 

Service Centres 1,331*  4.86 

Rural Hubs 304*  1.11 

Rural Settlements 
and Windfall Sites 
(including Service 

150*  0.55 

                                                 
28 National Grid (2015) Long Term Development Plan [Online], Available: 
http://www2.nationalgrid.com/UK/Industry-information/Developing-our-network/Gas-
Distribution-Long-Term-Development-Plan/  
29 It should be noted that the figures are estimates only for the purpose of initial liaison with utility 
providers to understand capacity available on the existing networks to serve the developments and 
the budget costs for connections and any network reinforcements required.   

http://www2.nationalgrid.com/UK/Industry-information/Developing-our-network/Gas-Distribution-Long-Term-Development-Plan/
http://www2.nationalgrid.com/UK/Industry-information/Developing-our-network/Gas-Distribution-Long-Term-Development-Plan/
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Location Proposed housing Proposed 
employment (ha) 

Max. gas demand 
(MW) 

Centres and Rural 
Hubs) 

Total 5,477 31ha 45.48 MW 

*Adjusted to account for completions and small commitments 

4.3.4 Planned and committed investment 
The Long Term Development Plan explains that although overall demand for gas 
is decreasing, there is still a need to invest to add existing capacity. This is 
because of possible local constraints within the networks from new developments.  

There are a number of significant distribution pipeline projects and below 7barg 
projects under consideration; however none of these are within the Melton 
Borough area. 

As with electricity, it is likely that any site specific issues such as network 
connections will be dealt with at the planning application stage. 

4.3.5 Delivery and funding 
Gas providers have a statutory duty to charge developers and customers to fund 
improvements required. In cases where wider infrastructure improvement is 
required, National Grid will undertake a cost benefit analysis on a case by case 
basis. National Grid may fund wider infrastructure improvements as part of their 
Long Term Development Plan.  

4.3.6 Conclusion 
It is difficult to definitively conclude an assessment of predicted gas requirements 
associated with planned growth as the current trend is for a decrease in gas use. 
Consultation with National Grid is required to discuss provision and capacity at 
specific allocated sites when they come forward.  
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4.4 Electricity  

Electricity Description 

Overview This section covers the provision of electricity through 
the Western Power Distribution networks.  Renewable 
energy, e.g. from solar farms, has become an alternative 
to more traditional forms of electricity provision.  

Supporting 
infrastructure 

 

• Western Power Distribution high voltage network 
(11kV) 

• Western Power Distribution low voltage network 
(400V / 230V) 

Infrastructure 
providers and 
stakeholders 

• Western Power Distribution (WPD) 

• Office of Gas and Electricity Markets (OFGEM) 

Evidence base  • Western Power Distribution Business Plan (2015-
2023) 

• Comments from Western Power at the IDP 
Workshop (30/08/16) 

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Community Development Priorities – CDP14 

• Environment Objectives – 21, 22 & 24 

• Policy EN8 – Climate Change 

• Policy EN9 – Ensuring Energy Efficient and Low 
Carbon Development 

• Policy EN10 – Energy Generation from 
Renewable Sources 

• Policy IN2 – Infrastructure Contributions and 
Community Infrastructure Levy 

Funding Developer funded 

4.4.1 Electricity infrastructure management and delivery 
The regional distribution network operator for the borough is Western Power 
Distribution (WPD). They are responsible for maintaining, repairing and 
reinforcing the electricity network. 
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4.4.2 Forward planning 
The current Western Power Distribution Business Plan details the delivery plan 
for the period 2015-2023. The eight year period aligns with the next the Office of 
Gas and Electricity Markets (OFGEM) regulatory price control review period.30 
WPD will be investing £2 billion during this period. This includes expenditure to 
maintain, extend and reinforce their network.31 Most of the projects involve 
maintenance of existing assets, rather than projects which seek to increase 
capacity. 

4.4.3 Future requirements 
It is predicted that maximum electricity demand associated with the proposed 
growth will be 23.73MW.  

Maximum electricity demands is typically calculated by multiplying the gross 
floor area (GFA) of each building by a W/m2 or kW/unit value applicable to its 
use type (e.g. residential, commercial, retail etc.).  Maximum demand will not 
occur in every building of the same use type simultaneously and the rates given in 
the Table 7 includes for this. 

Table 7: Future electricity demand32 

Location Proposed housing Proposed 
employment (ha) 

Max. electricity 
demand (MW) 

Melton NSN 1,500 10ha 7.08 

Melton SSN 1,700 20ha 10.7 

Melton Mowbray 492* 1ha 1.28 

Service Centres 1,331*  2.4 

Rural Hubs 304*  0.55 

Rural Settlements 
and Windfall Sites 
(including Service 

150*  0.27 

                                                 
30 Western Power Distribution (2013) RIIO-ED1 Business Plan [Online], Available: 
https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-business-
plan/Seperate-documents/Overview-document.aspx  
31 Western Power Distribution (2013) WPD East Midlands Business Plan Summary [Online], 
Available: https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-
business-plan/Single-page-summaries/East-Midlands-single-page-summary.aspx  
32 It should be noted that the figures are estimates only for the purpose of initial liaison with utility 
providers to understand capacity available on the existing networks to serve the developments and 
the budget costs for connections and any network reinforcements required.   

https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-business-plan/Seperate-documents/Overview-document.aspx
https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-business-plan/Seperate-documents/Overview-document.aspx
https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-business-plan/Single-page-summaries/East-Midlands-single-page-summary.aspx
https://www.westernpower.co.uk/docs/About-us/Stakeholder-information/Our-future-business-plan/Single-page-summaries/East-Midlands-single-page-summary.aspx
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Location Proposed housing Proposed 
employment (ha) 

Max. electricity 
demand (MW) 

Centres and Rural 
Hubs) 

Total 5,477 31ha 22.28MW 

*Adjusted to account for completions and small commitments 

Discussions with WPD have highlighted capacity issues to support any proposed 
development. According to WPD, proposed new housing could be serviced for up 
to three years; however any new commercial or industrial development (such as 
the new 20ha employment site at Leicester Road, South Melton) would require 
upgrade work and, most likely, a new primary substation. There will be 
significant costs associated with this substation. One option is to site a 5KV 
substation on the new employment site on Leicester Road which is identified in 
the Submission Local Plan. This would take 2-3 years to deliver and would 
involve taking power from the eastern side of Melton Mowbray, under the river 
and railway line to South Melton. In order for this to progress then a planning 
application will need to be submitted. Particular issues also surround the 
management of future distributed generation on the network.  

There is currently one primary substation in the north of Melton, at Holwell, and 
two primary substations on the eastern side of Melton Mowbray, at Tuxbury Road 
and Regent Street. WPD report that there is some capacity at the Regent Street 
primary substation but there is an issue getting the cables out as the site is 
landlocked and crossed by the railway and the river (the switchboard is on the 
other side of the river). Any work here would likely cause significant traffic 
impacts and disruption for the public. 

Western Power advised that any increased demand would not be met through 
renewable generation as they are already experiencing capacity issues in this 
sector. 

4.4.4 Delivery and funding 
Delivery of new electrical infrastructure associated with proposed development is 
normally funded by the developer. As our contact with Western Power confirmed, 
any new electricity infrastructure provision is normally determined at the planning 
application stage.  

4.4.5 Conclusion 
The Infrastructure Delivery Schedule makes for the provision of one new primary 
substation to serve the new 20ha employment site at Melton, in addition to noting 
that further electricity infrastructure may be required over the plan period. It is 
acknowledged that whilst capacity is currently available for residential 
development, this is only in the short term and a further assessment of the options 
at each of the allocated sites is required.  
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4.5 Alternative approaches 
There are a number of alternative approaches to utilities provision and 
management which could be considered as part of new development. 

4.5.1 Multi-User Service Company (MUSCo) 
A Multi-User Service Company (MUSCo) could be considered as an alternative 
approach to using the utility companies that would normally provide individual 
services to a development site. A MUSCo is able to act as an umbrella 
organisation and provide multiple utilities to the same site, offering cost and 
programme savings and acting as a single point of contact when planning works. 
Decentralising this management of utilities can provide a number of local benefits 
to an area, such as the potential to improve energy security, generating a financial 
return and raising the environmental performance of a new development.  

The use of MUSCo’s in the UK is a relatively new concept, however this 
approach is gaining more interest due to the increased cost of utility connections, 
deregulation of utilities and greater opportunities for returns. The MUSCo’s work 
would be carried out in partnership with developers to provide reliability of 
supply to an area. 

A MUSCo would need to be created to manage this process. The MUSCo is often 
a partnership of developers and interested bodies such as local councils. The 
MUSCo then employs energy specialists to advise and assist as required. The use 
of these specialists is often what gives the MUSCo a competitive edge over the 
standard procurement route through the statutory utility providers. This enables 
local supply in collaboration with regional energy companies. 

There may be opportunities as part of the urban expansion of Melton Mowbray to 
create a MUSCo and to explore how this could be implemented and what benefits 
it could bring. 

4.5.2 Energy centres and district heating  
One option to provide heat and power to Melton Mowbray would be to install a 
centralized energy centre, with a District Heating pipe network built around the 
site, with connections into each building. Boilers in the energy centre are 
traditionally driven by oil or gas, although biomass is increasingly being used. 
These systems are commonplace in continental Europe, but less so in the UK, 
although they are becoming more widely used.  

The system works by transferring hot water (or steam) along highly insulated 
pipework from the energy centre into the buildings on site, as required. This hot 
water then enters a heat exchange within the building from where the power is 
distributed around the building as needed. This allows each building, and each 
property within the building to be metered separately. 

Such an installation can increase efficiency and therefore potentially reduce costs, 
and any excess energy created can be sold back to the wider grid network. A 
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District Heating network could form part of the utility network provided by an 
appointed MUSCo. 
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4.6 Waste 

Water Description 

Overview This section considers waste management infrastructure 
in the borough. Infrastructure will be required to address 
the needs of a range of different types of waste across the 
borough: domestic, commercial, industrial, construction 
related, hazardous and agricultural waste. 

Supporting 
infrastructure 

 

• Energy from Waste (EfW) plants 

• Waste transfer stations 

• Recycling and Household Waste Sites (RHWS) 

• Landfill  

Infrastructure 
providers and 
stakeholders 

• Leicestershire County Council  

• Melton Borough Council 

• Commercial waste operators 

• Environment Agency 

Evidence base  • EU Waste Framework Directive (WFD) (2008) 

• National Planning Policy for Waste (2014) 

• Leicestershire County Council (2016) Minerals 
and Waste Local Plan Pre-Submission 2016 

• Leicestershire Municipal Waste Management 
Strategy (2006 & 2012) 

• Department for Environment Food and Rural 
Affairs (2016) UK Statistics on Waste 

• Correspondence with Leicestershire County 
Council – Waste Disposal Authority 

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Environment Objective - 25 

• Policy EN9 – Ensuring Energy Efficient and Low 
Carbon Development 

• Policy D1 – Raising the Standard of Design 
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Funding  Private Finance Initiatives, waste charging at HWRs, 
developer funded 

4.6.1 Waste infrastructure management and delivery 
Melton Borough Council is the Waste Collection Authority for the Melton 
Borough area. As such it is responsible for the collection of municipal solid waste. 

Leicestershire County Council (LCC) is the statutory Waste Disposal Authority 
for its area and is responsible for the management and disposal of municipal 
waste. As Waste Disposal Authority, LCC is obligated to provide places at which 
persons resident in its area may deposit their household waste and for the disposal 
of waste so deposited, such places are known locally as Recycling and Household 
Waste Sites (RHWS).  

LCC is also the Waste Planning Authority and has responsibility for land-use 
planning control for waste management in Leicestershire. It is responsible for 
preparing planning policies for waste and determining planning applications for 
waste development. 

4.6.2 Assessment of existing provision 
Local Authority Collected Waste (LACW) (i.e. household and domestic waste) 
and Commercial and Industrial (C&I) wastes are managed similarly in 
Leicestershire and facilities deal with both waste streams.33  

For Construction and Demolition (C&D) waste stream, the intent is to allow for 
the continuation of the currently attained recycling rate of 52%, with predictions 
that there will be no growth arising in the future and there is sufficient capacity 
currently.34  

Hazardous waste is produced within all three major waste streams (LACW, C&I 
and C&D) and can include everyday items such as batteries alongside substances 
like asbestos. Data from the Environment Agency (EA) shows more hazardous 
waste being created than managed in Leicestershire – the County is a net exporter 
and LCC Waste Planning Authority (WPA) is considering solutions to move 
towards greater self-sufficiency.  

Most agricultural waste is animal and plant waste which is dealt with on site 
therefore only a small amount needs to be transferred to a specialist waste facility 
in which some of the agricultural waste may become feedstock for bio digesters 
for the purposes of generating energy. Although there is an estimated shortfall, the 

                                                 
33 LCC WDA are responsible for municipal waste and as such have no obligations or plans 
regarding construction and demolition waste or agricultural waste and no plans to move towards 
self-sufficiency with respect to the treatment of hazardous waste. 
34 Leicestershire County Council (2016) Minerals and Waste Local Plan Pre-Submission 2016 
[Online], Available: http://www.leics.gov.uk/minerals_and_waste_local_plan_pre-
submission_2016.pdf 

http://www.leics.gov.uk/minerals_and_waste_local_plan_pre-submission_2016.pdf
http://www.leics.gov.uk/minerals_and_waste_local_plan_pre-submission_2016.pdf
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tonnes required are too small in scale to justify the creation of a new specialised 
facility.  

Within Melton Borough, there are three RHWSs:  

• Lake Terrace (Melton Mowbray RHWS); 

• Normanton Lane (Bottesford RHWS); and  

• Knossington Road (Somerby RHWS).  

The RHWS in Melton Mowbray is the largest RHWS. There is also a materials 
recovery facility (MRF) at Melton.  

In 2006, approximately 50% of the municipal waste stream in Leicestershire went 
to landfill and 50% to third party waste transfer stations35. The Leicestershire 
Waste Partnership (comprised of the seven borough and district councils and 
LCC) has a desire to move waste up the waste hierarchy and has been actively 
trying to reduce the amount that is disposed to landfill. Since 2006, Leicestershire 
has significantly increased the amount of waste recycled and composted from 
42.86% of waste in 2006/07 to 54.02% in 2010/11.36 

LCC WDA have stated that capacity at Melton Mowbray RHWS is a key area of 
concern. Melton Mowbray RHWS received 4,669 tonnes per annum (tpa) of 
waste in 2014/15. At peak times the site receives waste to 112% of its capacity. 

4.6.3 Forward planning 
Waste management policy and guidance indicates that all local planning 
authorities, to the extent appropriate to their responsibilities, should look to drive 
waste up the ‘waste hierarchy’. The EU Waste Framework Directive37 introduced 
the 'Waste Hierarchy' as shown in Figure 8. 

                                                 
35 Leicestershire Waste Partnership (2006) Municipal Waste Management Strategy 
36 Leicestershire Waste Partnership (2012) Municipal Waste Management Strategy Update 2011 
[Online], Available: http://w3.blaby.gov.uk/decision-
making/(S(31vp2e45y0ff1h554thxcq55))/mgConvert2PDF.aspx?ID=11204 
37 Directive 2008/98/EC of the European Parliament and of the Council of 19 November 2008 
[Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/218586/l_31220081
122en00030030.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/218586/l_31220081122en00030030.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/218586/l_31220081122en00030030.pdf
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Figure 8: Waste hierarchy38 

LCC WPA recently consulted on their Minerals and Waste Local Plan which 
covers the period up to 2031. LCC are carrying out further work on this before the 
plan is submitted for examination by the government in 2017.  The plan aims to: 

• Enable the delivery of sufficient new waste management capacity equal to 
the waste arising in Leicestershire; 

• Support the delivery of the Leicestershire Municipal Waste Management 
Strategy (LMWMS) targets; and 

• Encourage waste management in the county to move greater amounts of 
waste away from disposal. 

LCC consulted on various changes to the LMWMS in Leicestershire in order to 
help them make significant financial savings that included options for making 
people who live outside Leicestershire pay to use this service and making 
organisations pay to use the service (e.g. charities and parish councils) however, 
these were not taken forward. Other options included making householders pay in 
situations where they wish to get rid of items that are not classified as household 
waste (e.g. quantities of bricks and rubble) and reducing the opening times of the 
sites.39 

                                                 
38 Department for Communities and Local Government (2014) National Planning Policy for Waste 
[Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364759/141015_Na
tional_Planning_Policy_for_Waste.pdf  
39 Leicestershire County Council (2015) Household waste consultation: 2015 [Online], Available: 
http://www.leics.gov.uk/lcc_rhws_consultation_easy_read_2015.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364759/141015_National_Planning_Policy_for_Waste.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364759/141015_National_Planning_Policy_for_Waste.pdf
http://www.leics.gov.uk/lcc_rhws_consultation_easy_read_2015.pdf


  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 51 
 

4.6.4 Assessment of future requirements 
Table 8 considers the household waste forecast in line with the proposed housing 
growth in the borough over the plan period, up to 2036.40  

Table 8: Household waste forecast 

Total household waste in Melton 2014/15 (tonnes) 20,134 

Calculated waste per household 2015 0.894 

Calculated household waste 2036  24,690 

DEFRA data41 was used to find out how much waste is currently generated in 
Melton per year. A sensitivity check was undertaken to take account of changes in 
waste generation per capita. The latest statistics published by DEFRA show that 
local authority collected waste has increased over the last two years and the UK 
recycling rate has fallen (this is the first time the rate has fallen since it began in 
2010).42  

Any development around Melton Mowbray is likely to result in increased waste 
being handled by LCC as a WDA and place additional demands on RHWSs in the 
borough which have existing capacity issues. The Melton Mowbray RHWS 
provides an on demand service which at peak times receives waste to 112% of its 
capacity. According to comments from the LCC WDA, the Melton Mowbray 
RHWS has no effective means of increasing capacity beyond that already 
identified and allocated. LCC WDA also state that appropriate mitigation 
measures, through the creation of a new RHWS, may be required to relieve 
pressure on the Melton Mowbray RHWS. 

4.6.5 Planned and committed investment 
LCC is currently considering ways of increasing RHWS capacity. LCC WDA 
refers to potential viability in technical solutions such as more efficient skip 
arrangements and collections or elevating parts of RHWSs so that skips can be 
stored on top of one another. These short term solutions have been exhausted 
under known planning applications. Further proposed developments may require 
different mitigation measures, which may include land for and development of or 
contributions towards a new RHWS (and / or waste transfer station to off-set the 

                                                 
40 Ongoing discussions are being held with LCC WDA concerning specific requirements 
associated with growth. 
41 Department for Environment Food and Rural Affairs (2016) Local Authority Collected and 
Household Waste Statistics [Online], Available: 
https://data.gov.uk/dataset/local_authority_collected_waste_management_statistics/datapackage.zi
p  
42 Department for Environment Food and Rural Affairs (2016) UK Statistics on Waste [Online], 
Available at: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/577752/UK_Statisti
cs_on_Waste_statistical_notice_Dec_2016_FINAL.pdf  

https://data.gov.uk/dataset/local_authority_collected_waste_management_statistics/datapackage.zip
https://data.gov.uk/dataset/local_authority_collected_waste_management_statistics/datapackage.zip
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/577752/UK_Statistics_on_Waste_statistical_notice_Dec_2016_FINAL.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/577752/UK_Statistics_on_Waste_statistical_notice_Dec_2016_FINAL.pdf
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increased demand placed on waste infrastructure – however this is seen as a 
temporary solution).  

Based on the assessment of future demand and conversations with LCC WDA, the 
Infrastructure Delivery Schedule includes the provision of new RHWS capacity 
which could be delivered on either a single site or through expansion of existing 
facilities (this is subject to further work with LCC). At the moment there are no 
further waste infrastructure projects planned for the borough. 

4.6.6 Delivery and funding 
Strategic waste infrastructure is funded by the public and private sector, for 
example, through Private Finance Initiatives (PFIs) or met through existing 
municipal waste contracts. LCC’s experience of waste charging at RHWSs has 
been moderately successful and has helped to generate steady income as well as 
decrease the amount of waste received.  

When considering planning applications, developer contributions are sought if the 
nearest RHWS has no capacity. LCC will consider the cost of the particular 
RHWS and divide that cost according to the number of households that use that 
site as the contribution required per household. The identified rate for the Melton 
site is £82.66 per household. This methodology is currently under review and as 
such subject to change. 

4.6.7 Conclusion 
The LCC WPA will continue to plan for the waste streams in Melton Borough 
over the plan period (up to 2036).The key area of concern is around RHWSs 
which are already operating over capacity. It is however acknowledged that the 
trend in waste generation per capita is the major factor in defining the amount of 
waste likely to be generated in 2036.  
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4.7 Telecommunications and broadband 

Telecoms Description 

Overview This section covers provision of mobile and 
broadband services to residents and businesses 
in Melton Borough. There is a desire to promote 
decent mobile phone coverage and high speed 
fibre broadband across the county to serve 
existing and proposed developments.  

Supporting infrastructure 

 

• Existing Telecoms Networks 

• Current High Speed Broadband provision 
in the area 

• Telephone masts 

Infrastructure providers 
and stakeholders 

• BT 

• Other Broadband Providers (Virgin 
Media etc.) 

• Superfast Leicestershire  

Evidence base  • Correspondence with Superfast 
Leicestershire 

• Superfast Leicestershire’s website 

• Annual Network Update Plans 

Relevant Local Plan Policy 
and Strategic Priorities 

• Community Development Priorities – 
CDP12 & 13 

• Policy IN3: Broadband 

Funding  Privately funded, government supported projects 
(e.g. Superfast Leicestershire to promote the 
implementation of Superfast Broadband across 
the county) 

4.7.1 Telecommunications and broadband infrastructure 
management and delivery 

Telecoms services are provided across the UK by a range of internet service 
providers; however the majority of residential and business subscribers are served 
by one of the five major providers – BT, Sky, Virgin Media, Talk Talk or EE. BT 
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Openreach own most of the underlying telecoms cables and equipment which the 
other intent providers ‘rent’ from them. 

2G, 3G and 4G mobile services are offered nationally by four UK mobile phone 
operators: EE, O2, 3 and Vodafone, who each own their own infrastructure of 
masts and cables. 

Broadband services within Leicestershire are mainly delivered by BT and Virgin 
Media.  

4.7.2 Assessment of existing provision and future 
requirements 

Given the rural nature of the borough, mobile phone service and access to 
superfast broadband can be an issue. 

High speed fibre broadband is now considered an essential part of any new 
development. Comments from Leicestershire County Council (Superfast 
Leicestershire) previously revealed that the requirement for superfast broadband 
connectivity to new developments was likely to be an issue given that developers 
cannot be mandated to supply fibre solution via S106 agreements.  
 
In February 2016, an agreement was made between Openreach, BT’s local access 
network business, and the Home Builders Federation (HBF) to deliver superfast 
broadband connectivity to new housing developments.43 An online planning tool 
available for developers shows whether properties in a given development can be 
connected for free or if a contribution is needed from the developer to jointly fund 
the connection to the network. In the cases where joint funding is required, 
housebuilders have access to a ‘rate card’ from Openreach which details the fixed 
cost contributions required by developers. 

4.7.3 Forward planning 
Mobile phone providers produce Annual Network Update Plans which identify 
areas where they plan to improve their networks and mobile phone coverage. 

Superfast Leicestershire is a £33 million project, led by Leicestershire County 
Council and a number of other organisations and authorities, including Melton 
Borough Council, set up to promote superfast fibre broadband for homes and 
businesses across the county. By the end of March 2017, it is anticipated that 95% 
of homes and businesses in Leicestershire will have access to high-speed fibre 
broadband. 

4.7.4 Delivery and funding 
Telecommunications and broadband infrastructure is normally privately funded. 
However broadband initiatives are sometimes partly funded by government and 

                                                 
43 Department for Culture, Media and Sport (2016) New build homes to have superfast broadband 
connectivity [Online], Available: https://www.gov.uk/government/news/new-build-homes-to-have-
superfast-broadband-connectivity 
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other bodies. As part of the Openreach and HBF agreement, broadband is offered 
to new developments for free or as part of a co-funded initiative between the 
developer and Openreach. Superfast Leicestershire has received funding from 
Leicestershire County Council; district and borough councils; the Government; 
the European Union Development Fund; the Leicester and Leicestershire 
Enterprise Partnership; and BT.44  

4.7.5 Conclusion 
It is difficult to plan for the borough’s broadband and telecommunication 
requirements over the plan period because technology is constantly changing and 
developing. No new broadband or telecommunications infrastructure has been 
identified in addition to the Superfast Leicestershire programme, although there is 
now an onus on developers to ensure that the infrastructure is provided. Further 
consultation with mobile and broadband providers is required to discuss provision 
at allocated sites when they come forward. 

                                                 
44 Superfast Leicestershire (2016) FAQs [Online], Available: www.superfastleicestershire.org.uk  

http://www.superfastleicestershire.org.uk/
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5  Social Infrastructure 

5.1 Healthcare 

Healthcare Description 

Overview This section includes primary and secondary healthcare 
infrastructure and adult social care infrastructure. Primary 
healthcare infrastructure includes general practice 
surgeries (GPS) and dental facilities. Secondary 
infrastructure includes hospitals and acute care. 

The Health and Social Care Act made a number of 
changes to healthcare provision and created Clinical 
Commissioning Groups (CCGs) to replace Primary Care 
Trusts (PCTs). CCGs manage a large proportion of the 
NHS budget and operate by commissioning healthcare 
services such as hospital care and rehabilitation care. 

Supporting 
infrastructure 

 

• Hospitals 

• General Practice Surgeries (GPS) 

• Dental facilities  

Infrastructure 
providers and 
stakeholders 

• East Leicestershire and Rutland Clinical 
Commissioning Group (ELR CCG)  

• South West Lincolnshire Clinical Commissioning 
Group (SWL CCG) 

• Leicester County Council Public Health 

• The Leicestershire Partnership NHS Trust 

Evidence base  • Valuation Office Agency Data  

• NHS Choices 

• Health and Social Care Information Centre (2016) 
General Practice Workforce Census – General and 
Personal Medical Services, England  

• Correspondence with ELR CCG and SWL CCG 

• Correspondence with NHS England (Dental) 

Relevant Local 
Plan policies 

• Policy C9: Healthy Communities 
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• Policy IN2: Infrastructure Contributions & 
Community Infrastructure Levy 

• Community Development Priorities CDP12 - 15 

Funding  NHS, developer contributions 

5.1.1 Healthcare infrastructure management and delivery 
The Primary Care Trusts (PCTs) were abolished by the Health and Social Care 
Act in April 2013 and the Clinical Commissioning Group (CCG) came into 
statutory form. CCGs have the responsibility for managing NHS budget and 
monitoring contract performance of the services they commission.  

The East Leicestershire and Rutland Clinical Commissioning Group (ELR CCG) 
has the responsibility for commissioning healthcare services for residents in 
Blaby, Lutterworth, Market Harborough, Rutland, Oadby and Wigston, Melton 
and the surrounding areas. The ELR CCG is formed of GPs from 32 practices in 
the south and east of Leicestershire and Rutland serving around 315,000 patients.  

Three surgeries, two in Bottesford and one in Croxton Kerrial, are part of the 
South West Lincolnshire Clinical Commissioning Group. This CCG is made up of 
a group of 19 GP practices in Grantham, Sleaford and the surrounding villages.  

The Leicestershire Partnership NHS Trust is responsible for providing integrated 
mental health, learning disability and community health services in Leicestershire. 
The adult mental health and adult learning disability services range from acute 
inpatient care, acute assessment and home treatment, day care, psychological 
therapies, community-based mental health care and assertive outreach, day care 
and prison healthcare, along with locality-based learning disability teams, short 
break homes, specialist inpatient care, autism and outreach services. The Trust 
also provides mental health services for families, young people and children 
which includes mental health services for children and young people, health 
visiting, school nursing, paediatric medicine, health promotion, sexual health and 
nutrition services. The community health service provided by the trust includes 
adult nursing and therapy services, general and stroke rehabilitation, end of life 
care, physiotherapy, occupational therapy, speech and language therapy, podiatry, 
falls prevention, and mental health services for older people.  

The framework through which health services are managed and delivered in the 
area are set out in some of the following key documents: 

• East Leicestershire and Rutland CCG 5-year strategy, Primary Care 
Transformation Plan, Better Care Fund plan and operational plan; 

 
• Leicestershire Joint Strategic Needs Assessment and Strategic Plan and 

Better Care Fund; 
 

• Better Care Together 5-Year Strategic Plan; 
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• Leicestershire Communities Strategy;  
 

• Leicestershire Health and Wellbeing Strategy; and 
 

• Leicester, Leicestershire and Rutland’s Sustainability and Transformation 
Plan  

5.1.2 Forward planning  
The Pre-Submission Draft Local Plan (November 2016) Policy C9: Healthy 
Communities, emphasises the importance of health and wellbeing in the delivery 
of sustainable development. The policy requires all development proposals to 
make a positive contribution to promoters of health and wellbeing including: 

• Good quality, accessible green spaces, public realm, sports and 
recreational facilities close to where people live and work; 

• Safe, convenient and attractive network of streets, paths and cycleways 
integrated with public transport which connect homes, workplaces, shops, 
schools, healthcare, leisure and other services and facilities to encourage 
active travel and prevents social isolation; 

• High quality local food growing spaces, including green roofs, edible 
landscaping, garden plots, community gardens, allotments and local 
markets, in order to provide access to fresh, healthy and affordable food; 

• Good local air quality, with new development in an air quality 
management area to be consistent with the aims and objectives of the Air 
Quality Action Plan, providing an air quality assessment where 
appropriate.  

The policy requires that proposals for new health care facilities relate well to 
public transport services, walking and cycling route and be accessible to all 
sectors of the community. It also states that opportunities for the multi-use and co-
location of health facilities with other services and facilities should be considered 
to provide co-ordinated care and a community focus. 

The strategic priorities set out the aspiration for what the borough would look like 
following the implementation of the Local Plan. The Community Development 
Priorities (CDP) provide the strategic priorities relating to health and wellbeing. 
The following CDPs are relevant to healthcare:  

• CDP12 – Improves facilities for all the community; 

• CDP13 – Improves access to services and facilities, including health, 
social care, jobs, recreation, sport and education, broadband; 

• CDP14 – Promotes sustainable communities; and 

• CDP15 – Improve the health of the Borough and reduce health inequalities 
within the community. 
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5.1.3 Assessment of existing provision  

5.1.3.1 Hospitals  
St Mary’s Hospital is the only hospital in the borough, and is located in Melton 
Mowbray. It provides about 17 different departments and services including 
urgent care, cardiology, dermatology, general surgery, and orthopaedics. St 
Mary’s Birthing Centre located within Melton Mowbray Hospital provides 
maternity services.  

There are also a number of local hospitals outside the borough where residents of 
Melton can be referred to depending on their local needs and location. These 
include Loughborough Hospital, Leicester Royal Infirmary, Market Harborough 
District Hospital, and Rutland Memorial Hospital.  

5.1.3.2 Dentists 
There are six dental practices within the borough as set out in Table 9 below. 
Dental provision can fluctuate in volume according to the demand for private 
services. Due to this setup, it is difficult to determine where spare capacity is 
located and which practices could support population growth. It is judged that 
demand for dentist care is met partly by the private market.   

Table 9: Existing dentist facilities within Melton45 

Name 
 

Location  
 

Bottesford Dental Practice   12 Albert Street, Bottesford, Nottingham, NG13 
0AJ 

Oasis Dental Clinic 16 Asfordby Road, Melton Mowbray Leics, LE13 
0HR 

High Street Dental Care 12 High Street, Melton Mowbray LE13 0TR 
Park Road Dental Practice  20 Park Road, Melton Mowbray LE13 1TY 
The White House Dental 
Practice  

79 Scalford Road, Melton Mowbray LE13 1JZ 

Melton Orthodontics 3 Nottingham Street, Melton Mowbray LE13 1NN 

5.1.3.3 General Practice Surgeries  
There are eight General Practice surgeries (GPs) located within Melton Borough 
(see Table 10). However some of these are branch surgeries and have been 
grouped together in Table 10 below. There are approximately 42 general 
practitioners (GP)46 working in these practices serving a total of approximately 

                                                 
45 Valuation Office Agency (2016) Valuation Office Agency Data [Online], Available: 
http://www.2010.voa.gov.uk/rli/en/advanced/assessment-history/  
46 Data on the number of general practitioners have been obtained from correspondence with the 
individual GP practice. 

http://www.2010.voa.gov.uk/rli/en/advanced/assessment-history/
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71,007 registered patients4748. This figure also includes people living outside the 
borough as the catchment area of some of the practices extends into areas beyond 
the local authority boundary. Likewise, there are GP surgeries located outside of 
the Melton area with catchment areas that extend into the borough. Almost all of 
the catchment areas of each GP surgery overlap thereby providing a choice of 
surgeries to residents. Table 10 provides detail on the GP surgeries within the 
borough.     

Table 10: Existing GPS within Melton49 

Surgery  No. of 
registered 
patients  

Catchment area  No. 
of 
GPs  

The Welby 
Practice -
Waltham 
Surgery and 
Bottesford 
Surgery 

8,051 Long Clawson; Hose; Stathern; Harby; 
Belvoir; Croxton Kerrial; Knipton; Scalford; 
Redmile; Plungar; Eastwell; Waltham on the 
Wolds; Freeby; Wymondham; Bakestone; 
Buckminster; Garthorpe; Coston; Sproxton; 
Saltby; Wyville; Harlaxton; Barrowby; 
Allington; Foston;Long Bennington; Alverton; 
Orston; Aslocton; Whatton; Langar; Barnstone 

2 

Belvoir Vale 
Surgery 

3,414 
Allington; Alverton; Barkestone le Vale; 
Barrowby; Branston; Belvoir; Denton; 
Easthorpe; Eaton; Elton; Flawborough; Foston; 
Granby; Harston; Kilvington; Knipton; Long 
Bennington; Muston;  
Normanton; Orston; Plungar; Redmile; 
Sedgebrook; Shelton; Stathern; Staunton in the 
Vale; Sutton cum Granby; Thoroton; 
Westborough; Woolsthorpe by Belvoir 
 

3 

Somerby 
Surgery 

15,88950 Wymondham; Saxby; Garthorpe; Stapleford; 
Leesthorpe; Little Dalby; Thorpe Satchville; 
John O’Gaunt; Somerby; Pickwell; Cold 
Overton; Knossington; Oakham; Brooke; 
Greetham; Exton; Whitewell; South Witham; 
Whissendine; Langham; Launde Abbey  

11 

Latham House 
Medical 

35,518 
Ab Kettleby, Asfordby, Asfordby Hill, Ashby 
Folville, Ashwell, Barsby, Bescaby, Branston, 
Brentingby, Brooksby, Buckminster, Burrough 

19 

                                                 
47 Data on catchment areas has been taken from individual GP practice websites and NHS services 
website available: http://www.nhs.uk/service-search/GP/Melton-Mowbray/Results/4/-
0.887/52.766/4/14194?distance=25&ResultsOnPageValue=10&isNational=0&totalItems=472&cu
rrentPage=1  
48 Data on the number of patients registered with each GP practice has been taken from 
correspondence with the individual practice. 
49 This information was correct at time of writing. 
50 This is the number of registered patients at Somerby Surgery only. Market Overton and 
Somerby were previously one practice but they have now been split following recent restructuring.  

http://www.nhs.uk/service-search/GP/Melton-Mowbray/Results/4/-0.887/52.766/4/14194?distance=25&ResultsOnPageValue=10&isNational=0&totalItems=472&currentPage=1
http://www.nhs.uk/service-search/GP/Melton-Mowbray/Results/4/-0.887/52.766/4/14194?distance=25&ResultsOnPageValue=10&isNational=0&totalItems=472&currentPage=1
http://www.nhs.uk/service-search/GP/Melton-Mowbray/Results/4/-0.887/52.766/4/14194?distance=25&ResultsOnPageValue=10&isNational=0&totalItems=472&currentPage=1
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Surgery  No. of 
registered 
patients  

Catchment area  No. 
of 
GPs  

Practice and 
Asfordby 
Surgery 

on the Hill, Burton Lazars, Chadwell, Cold 
Overton, Coston, Eastwell, Eaton, 
Edmondthorpe, Freeby, Frisby-on-the-Wreake, 
Gaddesby, Garthorpe, Goadby Marwood, 
Great Dalby, Grimston, Harby, Hoby, Holwell, 
Hose, John O’Gaunt, Kirby Bellars, Langham, 
Little Dalby, Long Clawson, Lowesby, 
Marefield, Nether Broughton, Old Dalby, 
Owston, Pickwell, Ragdale, Rotherby, Saltby, 
Saxby, Saxelby, Scalford, Shoby, Six Hills, 
Somerby, South Croxton, Sproxton, 
Stapelford, Stathern, Stonesby, Teigh, Thorpe 
Arnold, Thorpe Satchville, Thrussington, 
Twyford, Waltham, Wartnaby, Welby, 
Whissendine, Wycomb, Wyfordby, 
Wymondham 

The Vale 
Medical 
Group - Long 
Clawson 
Surgery and 
Stackyard 
Surgery  

8,135 Barkestone; Plungar; Stathern; Harby; Eaton; 
Eastwell; Long Clawson; Hose; Goadby 
Marwood; Wycomb; Scalford; Ab Kettleby; 
Old Dalby; Nether Broughton; Upper 
Broughton; Colston Bassett; Kinoulton; 
Hickling; Muston; Redmile; Belvoir; Branston; 
Knipton; Harston; Croxton Kerrial; Goadby 
Marwood; Wycomb; Brentingby; Waltham on 
the Wolds; Stonesby; Sproxton; Chadwell; 
Freeby; Brentingby; Wyfordby; Stapleford; 
Garthorpe; Wymondham; Coston; 
Buckminster; Sewstern; Stainby; Wyville 

7 

Figure 9 identifies the existing healthcare facilities (GP surgeries, dentists and 
hospital) within the borough. 
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Figure 9: Existing healthcare facilities 

In addition to the GP surgeries identified above, there are a number of practices 
outside the borough with catchment areas extending into the borough. This 
includes: 

• Colsterworth Medical Practice; 

• Woolsthorpe Surgery;  
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• Oakham Medical Practice; 

• Market Overton Surgery51 (& Somerby); 

• The County Practice Syston; and 

• The Jubilee Medical Practice. 

It is difficult to state exactly how many additional patients could be provided for 
within the existing GPS provision without additional investment. All GP practices 
are paid per patient based on national calculations. Although the general practice 
surgeries within the borough are currently accepting new patients, further 
clarification is required from the practices to confirm whether there is any actual 
capacity to accommodate growth,  especially given the threats to existing capacity 
from consolidations/ reorganisations. 

Table 11 provides a broad indication of the existing standard of provision in 
Melton based on the total number of GPS in the area and the combined number of 
registered patients.  

Table 11: Existing healthcare standards of provision 

Area Surgeries serving the area Total no of 
GP 

Number of 
patients 

Standard of 
provision (GP 
per 10,000 
population)  

Melton The Welby Practice -
Waltham Surgery and 
Bottesford Surgery; Belvoir 
Vale Surgery; Market 
Overton and Somerby 
Surgeries; Latham House 
Medical Practice and 
Asfordby Surgery; Vale 
Medical Group - Long 
Clawson Surgery and 
Stackyard Surgery  

42 71,007 5.91 

5.1.4 Assessment of future requirements 
Estimated cost and demand for healthcare facilities (GP surgeries and dental 
practices) based on planned population growth are provided in the tables below. 
Estimated costs have been rounded and are approximates. Chapter 2 and 
Appendix A provide further details of the methodology used and the 
Infrastructure Delivery Schedule sets out a number of cost assumptions that have 
been made. 

                                                 
51 The Market Overton Surgery is located in Oakham, outside of Melton Borough. 
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5.1.4.1 General Practice Surgeries 
In order to assess the estimated demand for GP surgeries based upon growth in the 
borough, the national average GP per population benchmark, and the planned 
population growth in each area have been considered. Table 12 below summarises 
this analysis. 

Although the number of GPs per population in England varies from region to 
region, and there is no set recommended GP per patient ratio due to the differing 
needs of registered patients, data from the General Practice Workforce Census 
indicates that the average number of full time equivalent (FTE) GPs per 10,000 
population in England is 6.5552. The standard of provision of GP per population in 
Melton is 5.91, which is slightly below the national average of 6.55. This may in 
reality become lower given the current NHS reorganisation and national shortage 
of GPs. Nevertheless this average has been used as a benchmark, assuming that 
any threshold below this is below the national average. 

The capital cost of delivering surgeries is based on a standard of 150m² per GP. 
Table 12 gives an indication of the estimated capital cost for future growth in 
Melton.  

Table 12: Estimated cost for demand for GP services53 

Location Population 
forecast 
 

Estimated m² of 
GP surgery 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 664 £1,290,050 

Service Centres 3,020 238 £463,252 
Rural Hubs 690 54 £105,842 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 27 £52,154 

Total  12,460 984 £1,911,298 

5.1.4.2 Dentists 
The capital cost of delivering dental practices is based on a standard of 130m² per 
dentist. It is assumed that one dental practice is needed per 1,900 population. 

 

 

                                                 
52 Health and Social Care Information Centre (2016) General Practice Workforce Census – 
General and Personal Medical Services, England 30 September 2015, Provisional Experimental 
Statistics [Online], Available: http://digital.nhs.uk/catalogue/PUB20503/nhs-staf-2005-2015-gene-
prac-rep.pdf 
53 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 

http://digital.nhs.uk/catalogue/PUB20503/nhs-staf-2005-2015-gene-prac-rep.pdf
http://digital.nhs.uk/catalogue/PUB20503/nhs-staf-2005-2015-gene-prac-rep.pdf
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Table 13: Estimated cost for demand for dental practices54 

Location Population 
forecast 
 

Estimated m² of 
dental practice 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 575 £926,428 

Service Centres 3,020 207 £332,677 
Rural Hubs 690 47 £76,009 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 23 £37,454 

Total  12,460 853 £1,372,567 

5.1.5 Healthcare infrastructure planning issues 
The above assessment provides an indication of the potential need required to 
support the planned growth. However, the ELR CCG advises that although the 
IDP should consider the need for healthcare, it would be difficult to accurately 
establish the funding and delivery mechanisms for healthcare infrastructure as the 
NHS is undergoing reorganisation. There is additional funding for practices under 
the Sustainability and Transformation Plan however this is allocated for specific 
programmes of work, e.g. how to adopt seven day services.  

The ELR CCG notes that there is a national shortage of GP surgeries across the 
country and on-going issues with recruitment. There have been GP closures in the 
wider health community (specifically in Leicester City) which might have a knock 
on effect on the GP per population provision in the borough.  

5.1.6 Planned and committed investment 
The Melton Issues and Options Infrastructure Delivery Plan (2014) highlighted 
that the now abolished PCT advised that the community health services required 
for development would be provided by mobile clinical staff based at St Mary’s 
Hospital. Additional space for GP consulting rooms would also be needed to 
support the housing growth. The former PCT also advised the only feasible 
solution to providing this space would be an extension to the existing 
multidisciplinary health facility in Melton Mowbray, Latham House.  

Latham House Medical Practice in Melton Mowbray are currently in discussions 
with local commissioners, Melton Borough Council, and NHS England regarding 
the planned growth in the area and about which other services should be provided 
from Latham House potentially within a multi-specialty contract. The practice 
will be submitting an application for S106 funding.  

The ELR CCG confirmed that whilst there is potential for Latham House to 
expand on site, any potential expansions to Long Clawson would likely need a 
                                                 
54 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 
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relocation. They also confirmed that at present there are no new surgeries planned, 
and there are unlikely to be in the future as the national agenda is to move towards 
care hubs rather than provision in each community. 

NHS England have recently advertised to the market their intention to undertake a 
procurement process to commission new NHS dental contracts to provide General 
Dental Services across Leicestershire and Lincolnshire and Special Care Dentistry 
Service for Leicester, Leicestershire and Lincolnshire and Special Care Dentistry 
for Leicester, Leicestershire and Rutland. One of the procurement lots is to 
commission a new General Dental Service in Melton Mowbray to provide urgent 
and routine care between 8am to 8pm, 7 days a week, 365 days a year including 
all bank holidays. The new dental services are planned to commence on 1st 
December 2017. NHS England are however unable to provide details of potential 
costings at this stage of the procurement process.   

5.1.7 Conclusion 
The above assessment indicates that the standard of provision of GP per 
population in Melton is 5.91, which is slightly below the national average of 6.55. 
This suggests that there is little capacity within existing GP surgeries to absorb the 
planned growth. The ELR CCG has highlighted the national shortage of GPs in 
the country and the potential implications to Melton.  
It is clear that the forecasted population growth would have an impact on 
healthcare provision in the borough and additional healthcare provision would be 
required, the details of which are provided in the Infrastructure Delivery Schedule. 
However at this stage, there is no concrete mechanism on funding and delivery.  
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5.2 Education  

Education Description 

Overview This section considers education infrastructure which 
includes early years, primary and secondary education 
and special schools. Leicestershire County Council as the 
local education authority undertakes modelling work to 
assess the available capacity of schools in the borough. 
The advice from the modelling is used to inform the 
requirements for primary and secondary school places 
along with the cost provision of these requirements. 

Supporting 
infrastructure 

 

• 36 childcare providers on non-domestic premises 
(nurseries and pre-schools) 

• 17 out of school childcare provisions 

• 43 child-minders 

• 25 Primary schools 

• 3  Secondary schools 

• 1 Post 16 Centre 

• 1 Further Education College 

• 1 Special school, and a unit for pupils with 
Special Education Needs attached to Sherard  
Primary School 

Infrastructure 
providers and 
stakeholders 

• Leicestershire County Council  

• Academy trusts 

• Private day care nurseries 

Evidence base  • Education Act (1996) 

• Valuation Office Agency Data 

• Leicestershire County Council (2014) In the right 
place - A strategy for the organisation of school 
and other learning places in Leicestershire 
2014/2018 

• Leicestershire Early Years Market Position 
Statement (2016) 
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• Leicestershire County Council (2014) Planning 
Obligations Policy 

• Correspondence with Leicestershire County 
Council – Education Department and Early 
Learning and Childcare Service 

Relevant Local 
Plan policies 

• Policy C7 – Rural Services 

• Policy IN2: Infrastructure Contributions and 
Community Infrastructure Levy 

• CDP12 (Community Development Priority – 
Improve facilities for all the community) 

• CDP13 (Community Development Priority – 
Improve access to services and facilities) 

• CDP14 (Community Development Priority – 
Promote sustainable communities) 

Funding Government funding, local authority, developer 
contributions, privately funded 

5.2.1 Education infrastructure management and delivery 
The Education Act gives county councils statutory responsibility to ensure that 
there is adequate education provision for children and young people.  

“A local authority shall (so far as their powers enable them to do so) contribute 
towards the spiritual, moral, mental and physical development of the community by 
securing that  sufficient primary education, secondary education and, in the case of a 
local authority in England, further education, are available to meet the needs of the 
population in their area”55 

Leicestershire County Council has a statutory duty to secure early education 
places. This means offering 570 hours a year over no fewer than 38 weeks of the 
year for every child in their area from the relevant date until the child reaches 
compulsory school age. School age is defined as the beginning of the term 
following their fifth birthday. 

Leicestershire County Council (LCC) also has a statutory responsibility for 
education provision in the county for children between the ages 5 and 19 years. 

The County have a duty to secure sufficient supply of school places in buildings 
that are fit for purpose and located in the right area. The NPPF requires local 
authorities to take a proactive, positive and collaborative approach to meeting the 
education requirement, and to development that will widen choice in education. 

                                                 
55 Department of Education (1996) Education Act - Section 13 [Online], Available: 
http://www.legislation.gov.uk/ukpga/1996/56/contents  

http://www.legislation.gov.uk/ukpga/1996/56/contents
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Subsequent legislation (Academies Act 2010) has created a platform for the 
development of a more diverse and more locally accountable school system, 
supported by a wider range of providers than in the past particularly by academy 
trusts, some acting as Sponsors for schools in need of support. Academies and 
free schools operate under a contract with the Secretary of State for Education 
rather than being maintained by the local authority.  

There are approximately 21 schools within Melton that have academy status, more 
are expected to convert in future years. 

However, regardless of whether schools have academy status, are free schools, 
county schools or others, LCC remains the responsible authority for ensuring that 
there are sufficient school places available to meet the educational needs of the 
population.  

The education strategy for the county is set out in the following key documents: 

• Leicestershire County Council – In the right place 2014/18: This document 
sets out a strategy for the organisation of school and other learning places 
in Leicestershire. 

5.2.2 Forward planning  
The LCC Strategy ‘In the Right Place 2014/2018’56 sets out the county’s vision 
and strategic ambition for the next four years and also the key priorities it seeks to 
deliver to meet its statutory duty to have a strong supply of high quality school 
places, in buildings that are fit for purpose. The priorities are set out below:  

• To provide the additional primary school places required and to identify 
the capital budget necessary to meet this need before allocating any other 
expenditure. 

• To ensure there is a good supply of secondary places in each locality, 
offered through well planned, sustainable and viable solutions, 
underpinned by robust funding arrangements. 

• To identify sufficient capital funding to fulfil our commitment to the 
programme of Area Special School development, completing the final 
development in Wigston. 

• To ensure that basic need capital allocated to the LA is targeted towards 
meeting the need for additional places arising from increased births and 
general demographic change. 

• To seek to support opportunities to address structural change to the pattern 
of education, where this can be linked to basic need requirements in the 
locality, and where there is a robust case for change. 

                                                 
56 Leicestershire County Council (2014) In the right place - A strategy for the organisation of 
school and other learning places in Leicestershire 2014/2018 [Online], Available: 
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-
places-strategy.pdf  

https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-places-strategy.pdf
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-places-strategy.pdf
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• To seek to support opportunities to remove the 10+ system in the four 
remaining areas of Leicestershire, to enable the retention of year 6 pupils 
in primary schools, where; there is local demand from parents for change, 
there is a partnership approach, the change is affordable, and leads to a 
sustainable solution for schools and improved outcomes. 

• To work with each District, housing developers, maintained schools and 
Academies to ensure; that appropriate contributions are received for new 
school places, proportionate to the scale of development, and used in a 
way which provides for the best educational solution. LCC’s Early 
Learning and Childcare Service is also looking at how developer 
contributions can be sought to help provide early years places by for 
example adding early years provision onto new school builds which could 
be run by the school or a private provider. 

• To support the development of a vibrant and sustainable mixed market 
approach to the provision of school and other learning places in 
Leicestershire, so as to promote the best possible choice and diversity. 

• To further develop strong arrangements for the management of our assets, 
and strengthen our relationship with Academies, to ensure all school 
buildings (irrespective of their designation and howsoever funded) are 
maintained fit for purpose. 

5.2.3 Assessment of existing and future provision  

5.2.3.1  Leicestershire Early Years Market Position Statement 
(June 2016)  

The government provides Free Early Education Entitlement (FEEE) funding for 
all three and four year olds from the start of the pre-determined term dates set out 
by the DfE. The FEEE provides up to 15 hours of flexible provision per week 
over 38 weeks of the year. Delivery can be through a range of providers including 
pre-schools, nurseries, child-minders, nursery classes and nursery schools all of 
which can offer access to FEEE funding. In Leicestershire 99.98% of the FEEE is 
delivered through the PVI (Private, Voluntary and Independent sector) and the 
remainder through an LA maintained nursery provision. 

LCC administers the funding on behalf of the Department for Education (DfE) 
and implements an Early Years Single Funding Formula (EYSFF) to calculate an 
individual hourly rate for each early year’s provider. 

The FEEE is also available for targeted two year olds.  Around 40% of two year 
olds are entitled to 570 hours of FEEE with a maximum of 15 hours available per 
week. 

LCC has a duty to ensure that there is sufficient early learning and childcare for 
children from 0 to 14 years old for working parents. From September 2017, 
working parents will be entitled to a further 15 hours of FEEE (30 hours in total) a 
week. 
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The Leicestershire Market Position Statement states that there is a downward 
trend in the number of childcare providers in Leicestershire. 

Correspondence with LCC Early Learning and Childcare Service confirmed that 
the childcare provision in Melton Borough is as follows: 

• 36 providers on non-domestic premises which includes day nurseries and 
pre-schools. 

• 17 out of school provisions; and 

• 43 providers of childcare on non-domestic premises which are child-
minders. 

Up-to-date information on early years providers is available from the Family 
Information Service via the LCC website.57 

5.2.3.2 School education  
The education facilities in Melton Borough comprises of: 
 

• 25 primary schools;  
• 3 secondary/high schools;  
• 1 further education colleges  
• 1 Post 16 Centre 
• 1 special school and a centre for pupils with special needs attached to 

Sherard Primary School.  
 
Within this provision there are 21 academies, at the present time, five voluntary 
controlled, two community schools and one Local Authority maintained school. 
There is a varying pattern of secondary education within Leicestershire. Some 
schools have an age range of 11 – 16 years or 11-19 years and others retain an age 
range of 10 or 11-14 years and 14-19 years.  
 
Primary education is forecast based on known births derived for ONS data over 5 
years. Appendix B provides an overview of primary school forecast for Melton 
Borough. There are six primary schools in Melton Mowbray and 19 in village 
locations. Appendix B demonstrates that based on January 2016 census data there 
is currently capacity in some schools but possibly not in the near future.  
 
LCC notes that the smallest primary school in the borough has capacity for 49 
pupils. The largest has capacity for 593 pupils. Currently, there are two schools 
with less than 50 pupils on roll. Six schools are forecast to have a deficit of places 
within the next five years, of these one school is in Melton Mowbray and 5 are in 
village locations.  
 

                                                 
57 Leicestershire County Council (2017) Find a childcare provider [Online], Available: 
http://www.leicestershire.gov.uk/find-a-childcare-provider 
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Whilst there is considerable in and out catchment movement across the majority 
of schools in the district, the area is also a net loser of children to other districts 
and this has helped mitigate the impact of the rising birth rates, in recent years. 

Table 14: Secondary school provision58 

Name Type Net 
capacity 

No. of 
pupils 

Surplus/ 
deficit 

John Ferneley College Academy  1,100 1,145 -45 
Long Field Academy Academy  800 546 254 
Belvoir High School Academy  650  543 107 

Melton Vale Post 16 
Centre 

Academy 640  422 218 

Total  3,190 2,656 534 

LCC notes that the secondary schools in Melton town will not have capacity to 
cater for the additional pupils from the North and South Sustainable 
Neighbourhoods. 

                                                 
58 Capacity and current number of pupils on roll as at September 2016.  
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Figure 10: Location of primary and secondary schools 
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5.2.4 Assessment of future requirements 
The predicted school demand in Melton by 2036 and the estimated cost has been 
calculated based upon the proportion of housing development allocated by the 
Local Plan across the borough. The standard Leicestershire pupil yield rate in 
Table 1559 has been applied to estimate the number of new pupils in each growth 
area. Table 1660 shows the cost multiplier used to calculate the likely cost for the 
required school places.  

Table 15: Leicestershire pupil yield rate 

  Yield rate per 100 houses of 2 or more bedrooms  

Primary age pupils (4-
11)  

24.0 

Either 11 – 16 years  16.7  
Post 16 years 3.3  
 Yield rate per 100 flats of 2 or more bedrooms 
Primary age pupils (4-
11)  

4.3 

Either 11 – 16 years  1.67 
Post 16 years 0.33 

Table 16: LCC Cost Multiplier 

Sector DFE amount per pupil  

Primary  £12,099.01 
11 – 16 years £17,876.17 
Post 16 £19,327 

For any developments of over 250 dwellings of two or more bedrooms a 
contribution is sought towards the provision of additional places in Special 
Schools. 

The current proportion as a percentage of Leicestershire primary and secondary 
age pupils (11-18) who attend a special school or enhanced resource provision 
unit is 0.65% and 1.59% respectively – to determine the number of special school 
pupils generated from a development, it is necessary to apply these percentages to 
the mainstream pupil yield.  

• No. of primary age 4-11 years SEN pupils per 100 dwellings = 0.156  

• No. of secondary age 11-19 years SEN pupils per 100 dwellings = 0.318  

                                                 
59 Leicestershire County Council (2014) Planning Obligations Policy [Online], Available: 
http://www.leics.gov.uk/lpop_version_4_final.pdf  
60 Leicestershire County Council (2014) Planning Obligations Policy [Online], Available: 
http://www.leics.gov.uk/lpop_version_4_final.pdf 

http://www.leics.gov.uk/lpop_version_4_final.pdf
http://www.leics.gov.uk/lpop_version_4_final.pdf
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A pupil in a special school requires between four and five times the space of a 
pupil in a mainstream school (based on Building Bulletin No. 102, page 5261). 
Therefore the cost of providing a special school place is estimated at four and half 
times the cost of providing mainstream provision.  

Cost multipliers per pupil place for SEN provision:  

• Primary (4-11 years) £54,445  

• Secondary (11-19 years) £83,707  

                                                 
61 Education Funding Agency (2014) Building Bulletin 102: Designing for disabled children and 
children with special educational needs [Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/276698/Building_B
ulletin_102_designing_for_disabled_children_and_children_with_SEN.pdf 
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Table 17: Estimated school demand and cost 

 Housing 
figures  

Pupil 
yield  
Primary  

Pupil yield  
Secondary 
(11-16)  

Pupil 
yield  
Secondary 
(Post 16)  

Estimated Cost (£) 
Primary  

Estimated Cost 
Secondary School (£)  
(11 - 16) 

Estimated Cost 
(£) Post 16  

Melton 
Mowbray 
Urban 
Extensions 

       

South Melton 
Urban Extension 

2000* 420** 334 66 **£6,641,000  £**8,000,000 £1,275,582 

North Melton 
Urban Extension 

1700* 420** 284 56.1 **£6,641,000  £5,074,996.4 £1,084,245 

Melton Town  492 118 82.16 16.2 £1,427,683 £1,468,692 £313,097 
        
Service Centres          

Asfordby 181 43.4 30.2 6.0 £525,581 £540,343 £115,440 
Bottesford 405 97.2 67.64 13.36 £1,176,024 £1,209,043 £258,305 
Croxton Kerrial 76 18.2 12.7 2.5 £220,686 £226,884 £48,472 

Harby 115 27.6 19.2 .3.8 £333,933 £343,309 £73,346 
Hose 57 13.7 9.5 1.9 £165,515 £170,163 £36,354 
Long Clawson  141 33.8 23.6 4.6 **£409,430 £420,926 £88,904 
Old Dalby  35 8.4 5.9 1.2 £101,632 £104,486 £22,323 
Scalford  0 0 0 0 0 0 0 
Somerby 69 16 11.5 2.3 £194,552 £205,985 £44,008 
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 Housing 
figures  

Pupil 
yield  
Primary  

Pupil yield  
Secondary 
(11-16)  

Pupil 
yield  
Secondary 
(Post 16)  

Estimated Cost (£) 
Primary  

Estimated Cost 
Secondary School (£)  
(11 - 16) 

Estimated Cost 
(£) Post 16  

Stathern  57 13.7 9.519 1.9 £165,515 £170,163 £36,354 
Waltham  132 31.7 22 4.4 **£383,297 £394,058 £84,188 
Wymondham 63 15.1 10.52 2.1 £182,937 £188,073 £40,181 

        
Rural Hubs                

Ab Kettleby 10 2.4 1.67 0.33 £29,038 £29,853 £6,378 
Asfordby Hill  96 23 16 3.2 £278,277 £286,588 £61,228 
Easthorpe 22 5.3 3.7 0.73 £63,883 £65,676 £14,031 
Frisby on the 
Wreake  

94 22.56 15.7 3.1 £272,954 £280,617 £59,952 

Gaddesby  55 13.2 9.18 1.8 £159,707 £164,191 £35,078 
Great Dalby  0 0 0 0 0 0 0 
Thorpe Arnold  27 6.48 4.5 0.89 £78,402 £80,603 £17,220 

        
Rural 
Settlements and 
Windfall Sites 
(including 
Service Centres 
and Rural Hubs) 

150 36 25 4.95 £435,564 £447,794 £95,669 

                

Borough total  5,977 1,385.74 998.189 197.36 £19,886,610 £19,872,443 £3,810,355 
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*Figures for total delivery on the Sustainable Neighbourhoods beyond the plan period. 
 
**The multiplier will not be used to calculate the need for and costs of some primary education nor the cost of secondary education in the 
South Sustainable Neighbourhood. For Long Clawson and Waltham the costs for a new school have not been worked up through feasibility 
studies and the cost using the multiplier is stated here.  
 

Table 18: Estimated special school demand and cost 

 Housing 
Figures 

Pupil yield special 
schools primary 

Estimated cost special 
schools primary £ 

Pupil yield special 
schools secondary 

Estimated cost special 
schools secondary £ 

Total cost 
for special 
schools 

South Melton  
Urban 
Extension 

2,000* 3.12 £169,868 6.36 £532,376 £702,244 

North Melton  
Urban 
Extension 

1,700* 2.65 £144,388 5.4 £452,520 £596,908 

Total 3,700* 5.77 £314,256 11.76 £984,896 £1,299,152 
*Figures for total delivery on the Sustainable Neighbourhoods beyond the plan period. 
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5.2.5 Education infrastructure issues 
Additional infrastructure is required to cater for the planned growth in the 
borough and whilst there is capacity in some schools at the moment there is 
unlikely to be capacity in the future based on the July 2016 forecasts provided by 
LCC. Furthermore the two secondary schools in the borough do not have the 
capacity to absorb the planned growth.  

Feedback from LCC at the stakeholder workshop on 30th August was that S106 
won’t deliver all of the additional spaces required. New schools cost more and 
require acquisition of land. There is also the issue of management and 
enforcement - if an academy decides not to expand, the county cannot enforce 
this.  

The Leicestershire Early Years Market Position Statement highlights the need to 
continue to work collaboratively with all local providers to address challenges in 
early year’s provisions. The key challenges identified include: 

• Further places are required across the county for two year olds who have not 
yet taken up a place; 

• Providers have indicated that the impact on sufficiency with the Government’s 
new proposal for the expansion of 15 hours to 30 hours of FEEE for working 
parents/carers from September 2017 will have an impact on places available; 

• Parents/carers with children who have special educational needs find it 
difficult to access early learning and childcare places, after school care and 
holiday places; and 

• Parents find wraparound care as well as holiday care difficult to access. 

Correspondence with the Early Learning and Childcare Service at LCC also noted 
the increase to 30 hours of FEEE from September 2017 which will have an impact 
on existing provision. 

5.2.6 Planned and committed investment 

5.2.6.1 Early years 
There is currently no dedicated capital funding stream to support either new 
provision, or the strategic maintenance of existing Early Learning and Childcare. 
Early learning and childcare providers previously benefited from the Childcare 
Quality and Access capital funding for Early Years, provided by the DfE. This 
fund is no longer available. While there are currently no on-going capital funding 
streams from central government, LCC states that they will seek to ensure that 
they meet its statutory responsibilities for provision for two, three and four years 
olds and will look carefully at available funding sources to achieve this62. 

                                                 
62 Leicestershire County Council (2014) In the right place - A strategy for the organisation of 
school and other learning places in Leicestershire 2014/2018 [Online], Available: 
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5.2.6.2 Primary schools 
The North Sustainable Neighbourhood and South Sustainable Neighbourhood 
require a 420 place primary school (£6.641 million63) each.  

The S106 contribution required to fund the cost of providing the school places 
will be based on the actual cost of undertaking the work rather than a cost derived 
from the cost multiplier. 

LCC’s Education Department has confirmed that development of the Primary and 
Secondary Rural Centres will require a S106 contribution to meet the cost of 
expanding the existing schools within the villages named.  Many of the schools in 
these locations occupy very constrained sites, with some located in conservation 
areas and/or having buildings of architectural value and have limited potential for 
expansion, e.g. Long Clawson and Waltham.   

In such circumstances LCC have said it would be appropriate for them to seek 
from developers the full costs of expanding schools rather than a contribution 
based on the yield rates and cost multipliers, this is set out for example in the 
response to application 2016/0709/06 Back Lane, Long Clawson.  In such 
circumstances the County Council would wish to see the contribution paid at a 
very early stage of development to ensure the early availability of places as new 
housing becomes occupied. If this is not achievable or possible then the County 
Council may also seek an additional contribution to cover transport transitional 
costs for pupils to nearby schools having a place, until such time as the new 
accommodation is available in the locality. This may in part be mitigated if trigger 
points for S106 contributions are met early in each development. 
 The issue relating to sequencing and timing of housing developments is critical to 
these rural locations, and it is essential to count the cumulative impact of 
developments when planning for the provision of additional school places. 

5.2.6.3 Secondary School  
Planned and committed investment includes:  

• 168 additional secondary school places delivered through an extension to 
Belvoir High School which would cost an estimate of £3 million. 

• 37 additional Post 16 places delivered through extension to Melton Vale 
Post 16 Centre would cost an estimated £715,099.   

LCC Education Department and MBC have agreed that the requirement for 
additional secondary places in Melton town can be met through extensions to John 
Ferneley School and Long Field Academy. The cost to extend John Ferneley 

                                                 
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-
places-strategy.pdf 
63 This provision has been calculated based on a benchmark for primary schools of 1 form entry 
(210 pupils plus 26 nursery places, area assumed following Education Funding Agency 
recommendations of 4.1m2 per pupil plus 350m2) = 1,320m2. 

https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-places-strategy.pdf
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/1/21/In-the-right-place-school-places-strategy.pdf
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School uses the cost multiplier and will require 2-3ha of land in addition. Any 
solution to expand Longfield Academy  will be in excess of funds from normal 
developer contributions based on the yield rates and cost multipliers, due to a 
complicated site which is at risk of flooding.  The full cost of the work would be 
sought from the developer(s) and is estimated by LCC Education Department to 
be up to £8 million.  

5.2.7 Conclusion 
In summary, additional school places are required to cater for the predicted 
population growth in the borough.  The two new primary schools to be provided 
by the North and South Sustainable Neighbourhood would cater for the planned 
growth in Melton Mowbray. However, as indicated in Table 18 above, additional 
school places are required to cater for the service centres, rural hubs and rural 
settlements. Furthermore, there is not sufficient capacity within existing 
secondary schools to cater to planned growth. The Local Education Authority 
have therefore suggested a number of options to provide the additional secondary 
places needed. Melton Vale has sufficient capacity for the additional post 16 
education needs of the Borough. 

There is a need to plan for the requirement for additional school places at both a 
primary and secondary school level, in addition to considering the need for further 
education and early years.  
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5.3 Community facilities 

Community facilities Description 
Overview This section focuses on the provision of community 

facilities within Melton Borough. They are defined in 
this section as community centres, village halls and 
libraries. 

Supporting 
infrastructure 

 

• Cultural facilities 

• Community centres 

• Village halls 

• Libraries 

Infrastructure 
providers and 
stakeholders 

• Leicestershire County Council  

• Leicester and Leicestershire Economic 
Partnership (LLEP) 

• Arts Council England 

Evidence base  • Roger Tym & Partners (2009) Leicester & 
Leicestershire HMA Authorities Growth 
Infrastructure Assessment  

• Arts Council England (2014) Rural library 
services in England: exploring recent changes 
and possible futures 

• Leicestershire County Council and Arts 
Council England websites 

• Sport England (2001) Village and Community 
Halls Design Guidance Note 

Relevant Local Plan 
policies 

• Policy SS4 – Melton Mowbray South 
Sustainable Neighbourhood 

• Policy C7 – Rural Services 

• Policy C9 – Healthy Communities 

• Policy IN2 – Infrastructure Contributions and 
Community Infrastructure Levy 

• Community Development Priorities – CDP12 
to 15  
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Funding  Grants, lottery, local authority, charities, developer 
contributions 

5.3.1 Community facilities management and delivery 
National Planning Policy states that local planning authorities should promote the 
retention and development of village services and community facilities such as 
local shops, meeting places, sports venues, cultural buildings, public houses and 
places of worship. A core planning principle of the NPPF concerns the delivery of 
sufficient community and cultural facilities to ‘meet local needs’64. Furthermore, 
Leicestershire County Council has a statutory responsibility under the terms of the 
1964 Public Libraries and Museums Act, to provide ‘a comprehensive and 
efficient library service’. 

Studies have revealed that the definition of community infrastructure is 
considered to be very wide by local authority representatives and facilities such as 
shops, pubs, places of worship and post offices are privately-owned and delivery 
rely on spatial planning allocations65. As such, this section will focus on cultural 
facilities, community centres, village halls and libraries as these elements of social 
infrastructure relate to statutory planning requirements.  

A community centre or village hall can be defined as a meeting place used by 
members of a community for social, cultural, or recreational activities and 
generally management is the responsibility of respective communities as a result 
of local needs66.  

Library provision is managed by Leicestershire County Council. 

5.3.2 Assessment of existing and future provision  
Figure 11 shows the location of existing community centres, village halls and 
libraries within the borough.  

                                                 
64 Communities and Local Government (2016) National Planning Policy Framework [Online], 
Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf  
65 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 
66 Ibid 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf
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Figure 11: Existing community facilities 

5.3.2.1 Cultural facilities  
The main cultural facility in Melton Borough is the Melton Theatre, located in 
Melton Mowbray. It is part of the Brooksby Melton College family of subsidiary 
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companies which are responsible for the facility67. The theatre hosts community 
ventures, touring productions and artists and features a stage with optional 
orchestra pit, full counter weight flying and an adaptable lighting and sound 
system. The facility is accessible via public transport serving the town centre and 
the Melton Mowbray railway station. 

5.3.2.2 Community facilities 
There are eight community centres in Melton Mowbray and 42 community halls 
in the rest of the borough, totalling 50 community venues throughout the borough. 
These are set out in Table 19. In the rural areas of the borough, studies indicate 
that village and parish halls make a valuable contribution to the local residents 
and there is a positive consensus among stakeholders in Leicestershire for the 
need to provide community centres as part of the infrastructure requirements68.  

Table 19: Existing community facilities within Melton Borough 

Community Centres  

Village Hall, Back Lane, Long Clawson, 
Melton Mowbray, Leics, LE14 4NA 

Tearoom & Charity Shop, Canal Lane, 
Stathern, Melton Mowbray, Leics, LE14 4EX 

Melton Mowbray Mencap & Gateway, Chapel 
Street, Melton Mowbray, Leics, LE13 1LZ 

The Edge Surestart Childrens And 
Community Centre, Dalby Road, Melton 
Mowbray, Leics, LE13 0BQ 

62-64, Drummond Walk, Melton Mowbray, 
Leics, LE13 1JF 

Community Centre, Glebe Road, 
Wymondham, Melton Mowbray, Leics, LE14 
2AF 

Gloucester House 3, Norman Way, Melton 
Mowbray, Leics, LE13 1JE 

Egerton Community Centre, Sysonby Street, 
Melton Mowbray, Leics, LE13 0LP 

 
Village Halls  

1st Bottesford Scout Group, Albert Street, 
Bottesford, Nottingham, NG13 0AJ 

Bottesford Village Hall, Belvoir Road, 
Bottesford, Nottingham, NG13 0BG 

Village Hall, Chapel Lane, Nether Broughton, 
Melton Mowbray, Leics, LE14 3EN 

Frisby Pre School Old School House, Church 
Lane, Frisby On The Wreake, Melton 
Mowbray, Leics, LE14 2NQ 

Village Hall, Church Lane, Wymondham, 
Melton Mowbray, Leics, LE14 2AB 

Village Hall, Folville Street, Ashby Folville, 
Melton Mowbray, Leics, LE14 2TE 

Village Hall, Frog Lane, Plungar, Nottingham, 
NG13 0JE 

Village Hall, Goadby Road, Waltham On The 
Wolds, Melton Mowbray, Leics, LE14 4AG 

Parish Room Old Primary School, Grantham 
Road, Bottesford, Nottingham, NG13 0DF 

The Fuller Room Old Primary School, 
Grantham Road, Bottesford, Nottingham, 
NG13 0DF 

Hose Village Hall 2, Harby Lane, Hose, 
Melton Mowbray, Leics, LE14 4JR 

Somerby Memorial Hall, High Street, 
Somerby, Melton Mowbray, Leics, LE14 2PZ 

                                                 
67 Brooksby Melton College (2016) Brooksby Melton College [Online], Available: 
http://www.brooksbymelton.ac.uk/commercial/melton-theatre/  
68 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 

http://www.brooksbymelton.ac.uk/commercial/melton-theatre/
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Village Halls  

Village Hall, Lings Close, Eaton, Grantham, 
Lincs, NG32 1SJ 

School House, Main Road, Old Dalby, Melton 
Mowbray, Leics, LE14 3LR 

24 Main Street, Asfordby, Melton Mowbray, 
Leics, LE14 3SA 

Village Hall, Main Street, Branston, 
Grantham, Lincs, NG32 1RU 

Buckminster Village Hall, Buckminster Yard, 
Main Street, Buckminster, Grantham, Lincs, 
NG33 5SA 

Village Hall, Main Street, Croxton Kerrial, 
Grantham, Lincs, NG32 1QF 

Old Village Hall, Main Street, Eastwell, 
Melton Mowbray, Leics, LE14 4EH 

Village Hall, Main Street, Freeby, Melton 
Mowbray, Leics, LE14 2RY 

Village Hall, Main Street, Grimston, Melton 
Mowbray, Leics, LE14 3BZ 

Village Hall, Main Street, Hoby, Melton 
Mowbray, Leics, LE14 3DT 

Holwell Village Hall, Main Street, Holwell, 
Melton Mowbray, Leics, LE14 4SZ 

Village Hall, Main Street, Kirby Bellars, 
Melton Mowbray, Leics, LE14 2EA 

Old School 4, Main Street, Muston, 
Nottingham, NG13 0FB 

Village Hall, Main Street, Sewstern, 
Grantham, Lincs, NG33 5SA 

Stathern War Memorial Institute, Main Street, 
Stathern, Melton Mowbray, Leics, LE14 4HW 

Village Hall, Main Street, Thorpe Satchville, 
Melton Mowbray, Leics, LE14 2DQ 

Village Hall, Main Street, Twyford, Melton 
Mowbray, Leics, LE14 2HU 

Village Hall Committee, Melton Road, Burton 
Lazars, Melton Mowbray, Leics, LE14 2UR 

Village Hall, Nether End, Gaddesby, 
Leicester, LE7 4WF 

Penman Spicer Community Hall, Park Lane, 
Melton Mowbray, Leics, LE13 0PT 

Scalford Youth Club, Sandy Lane, Scalford, 
Melton Mowbray, Leics, LE14 4DS 

Village Hall, School Hill, Sproxton, Melton 
Mowbray, Leics, LE14 4RB 

Village Hall Committee, School Lane, Harby, 
Melton Mowbray, Leics, LE14 4BZ 

Village Hall, Somerby Road, Knossington, 
Oakham, LE15 8LY 

Village Hall, Somerby Road, Pickwell, 
Melton Mowbray, Leics, LE14 2RD 

1st Old Dalby Scout Group, The Queensway, 
Old Dalby, Melton Mowbray, Leics, LE14 
3QH 

Village Hall, Top End, Great Dalby, Melton 
Mowbray, Leics, LE14 2HA 

Village Hall, Water Lane, Frisby On The 
Wreake, Melton Mowbray, Leics, LE14 2NP 

4th Melton Mowbray Scouts, Wilton Road, 
Melton Mowbray, Leics, LE13 0UJ 

 

The presence of community facilities in each of the settlements identified by the 
Local Plan indicates that the provision and accessibility of community facilities 
are sufficient. As community facilities are typically managed and operated by 
residents in the local area, residential growth is likely to strengthen management 
and operation of community facilities through an increase in local population able 
to fulfil these roles.  

Research reveals that community facilities provision is measured through 
floorspace, for example: ‘0.4sqm of community facility per household’69. 
However, issues surrounding the nature of locally-sourced management establish 
a scenario in which strategic spatial planning has scope to use housing growth as a 
                                                 
69 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240  

https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
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tool for supporting community facilities in terms of enhanced asset usage and 
management. As such, the requirement for additional community facilities evades 
qualitative analysis, however, figures for growth based on the above methodology 
have been prepared and costs illustrated in Table 21. 

5.3.2.3 Libraries 
There are a total of three libraries in the borough, one in Melton Mowbray, one in 
Bottlesford and a mobile library which stops at various locations across the 
borough70, these are outlined in Table 20.   

Table 20: Existing library provision 

Libraries 

Melton Mowbray Library, Wilton Road, Melton Mowbray, Leicestershire, LE13 0UJ 

Bottesford Library, Old Primary School, Grantham Road, Bottesford, Nottingham, NG13 0DF 

Mobile Library (Visits various locations in the borough) 

5.3.3 Assessment of future requirements 
Appendix A provides details of the methodology and assumptions used for 
estimating costs for demand for community facilities. Estimated costs have been 
rounded up or down as appropriate and are approximates. Chapter 2 provides 
further details of the methodology undertaken for estimating population forecast.  

5.3.3.1 Village and community halls 
The Village and Community Halls Design Guidance Note (Sport England, 2001)71 
sets out a number of standard floor plans for different sizes of hall. A space 
standard of one community centre per 4,000 population has been used to work out 
the estimated cost for demand for community facilities shown in Table 21.  

Table 21: Estimated cost for demand for community facilities72 

Location Population 
forecast 
 

Estimated m² of 
community 
facility required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 1,356 £2,630,858 

Service Centres 3,020 487 £944,732 
Rural Hubs 690 111 £215,849 

                                                 
70 Leicestershire County Council (2016) Libraries [Online], Available: 
http://www.leicestershire.gov.uk/leisure-and-community/libraries  
71 Sport England (2001) Village and Community Halls Design Guidance Note [Online], Available: 
https://www.sportengland.org/media/4336/village-and-community-halls.pdf  
72 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 

http://www.leicestershire.gov.uk/leisure-and-community/libraries
https://www.sportengland.org/media/4336/village-and-community-halls.pdf
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Location Population 
forecast 
 

Estimated m² of 
community 
facility required 
 

Estimated 
cost (£) 
 

Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 55 £106,361 

Total  12,460 2,009 £3,897,800 

5.3.3.2 Libraries 
Previously, a space standard of 30 square metres per 1,000 residents was used as a 
benchmark for local authorities73, however, there are no statutory requirements for 
this level of provision.  

Table 22: Estimated cost for demand for libraries74 

Location Population 
forecast 
 

Estimated m² of 
library required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 252 £559,854 

Service Centres 3,020 91 £201,041 
Rural Hubs 690 21 £45,933 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 10 £22,634 

Total  12,460 374 £829,462 

5.3.4 Forward planning  
Policy C7: Rural Services of the Pre-Submission Draft Local Plan supports 
proposals and activities that protect, retain or enhance existing community 
services and facilities or that lead to the provision of additional assets that 
improve community cohesion and well-being. The policy specifies that change of 
use for community facilities are not permitted unless an alternate facility is 
available or the facility is no longer viable. Furthermore, development proposals 
must give consideration to community facilities regarding reusing premises and 
the impact of closure.  

5.3.5 Planned and committed investment 
A new local centre is planned for both the Melton South and North Sustainable 
Neighbourhoods. The South Sustainable Neighbourhood will include community 
hall provision and the need from the population growth at the NSN and SSN will 

                                                 
73 Museums Libraries & Archives (2016) 
http://webarchive.nationalarchives.gov.uk/20110802101741/http://mla.gov.uk/  
74 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 

http://webarchive.nationalarchives.gov.uk/20110802101741/http:/mla.gov.uk/
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be met. Based on a space standard of one community centre per 4,000 population, 
and taking away Melton Mowbray’s future population growth, it is estimated that 
one community hall may be needed. However this is subject to further discussion 
with developers and key stakeholders. The estimated cost for demand for 
community facilities has been accounted for in the Infrastructure Delivery 
Schedule.  

It is considered that future requirements for library space could be met within 
existing provision e.g. there could be options for an extension of the mobile 
library service. This is however difficult to estimate and would need to be agreed 
later during the plan period based on demand. The estimated cost for demand for 
library services is included in the Infrastructure Delivery Schedule. 

5.3.6 Delivery and funding 
Capital funding for cultural facilities tends to be predominantly from grant 
sources such as East Midlands Tourism, Leicester and Leicestershire Economic 
Partnership (LLEP), Heritage Lottery, Arts Council England, various charities and 
mainstream local authority funding75.  

Most community centres rely on external funding in the form of grants or 
developer contributions to support the capital cost of providing the infrastructure 
and for major extensions / repairs. Grants used include Lottery, Charities, local 
authority grants administered via the Rural Community Councils and Landfill 
Grants76. Library funding is managed by Leicestershire County Council77. The 
Arts Council England provides support, initiatives and funding programmes to 
public libraries which can assist in building resilience78.  

5.3.7 Conclusion 
As community facilities are typically managed and operated by residents in the 
local area and are dependent on local needs, spatial planning will need to be 
considered to ensure that residential development benefits community assets79.  

The changing nature of public libraries into multi-functional community assets80 
makes per population infrastructure requirements a complex issue. There are 
currently no statutory requirements for library provision although funding can be 

                                                 
75 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 
76 Ibid 
77 Ibid 
78 Arts Council England (2016) Supporting libraries [Online], Available: 
http://www.artscouncil.org.uk/supporting-arts-and-culture/supporting-libraries  
79 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 
80 OPM /Arts Council England (2014) Rural library services in England: exploring recent changes 
and possible futures [Online], Available: 
http://www.artscouncil.org.uk/sites/default/files/download-
file/Rural%20library%20services%20in%20England%20-%20exploring%20recent%20changes%2
0and%20possible%20futures.pdf  

https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
http://www.artscouncil.org.uk/supporting-arts-and-culture/supporting-libraries
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
http://www.artscouncil.org.uk/sites/default/files/download-file/Rural%20library%20services%20in%20England%20-%20exploring%20recent%20changes%20and%20possible%20futures.pdf
http://www.artscouncil.org.uk/sites/default/files/download-file/Rural%20library%20services%20in%20England%20-%20exploring%20recent%20changes%20and%20possible%20futures.pdf
http://www.artscouncil.org.uk/sites/default/files/download-file/Rural%20library%20services%20in%20England%20-%20exploring%20recent%20changes%20and%20possible%20futures.pdf
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gained through developer contributions81 and Arts Council England where an 
identified need exists.   

Further discussions are required with key community facility providers to 
ascertain details of planned and committed investment to account for future 
growth. 

 

  

                                                 
81 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 

https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
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5.4 Sports facilities 

Sports Description 

Overview This section discusses a range of formal outdoor spaces 
and indoor and outdoor recreational facilities necessary to 
support housing growth across the borough.  
 

Supporting 
infrastructure 
 

• Playing pitches 
• Sports halls 

Infrastructure 
providers and 
stakeholders 

• Sport England 
• Department for Culture, Media and Sport 

(DCMS) 
• Leicestershire County Council  
• Melton Mowbray Town Estate 

 

Evidence base  • Melton Playing Pitch Strategy (2014) 
• Melton Playing Pitch Strategy Assessment (2014) 
• Roger Tym & Partners (2009) Leicester & 

Leicestershire HMA Authorities Growth 
Infrastructure Assessment  

• RPT Consulting (2015) Melton Sports & Leisure 
Village - Detailed Business Case 

• Correspondence with Melton Borough Council -  
Leisure and Culture 

 

Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Policy EN7 – Open Space, Sport and Recreation 
• Policy C9 – Healthy Communities 
• Policy IN2 – Infrastructure Contributions and 

Community Infrastructure Levy. 
• Community Development Priorities – CDP12 to 

15 

Funding  Developer contributions, National Governing Bodies 
grants (e.g. Sport England), lottery funding 
 

5.4.1 Sport infrastructure management and delivery 
Local authorities are required to provide planning policies based on robust and up-
to-date assessments which determine the existing level of sport and recreation 
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provision as well as required provision.82 The Melton Playing Pitch Assessment 
(2014) and Playing Pitch Strategy (2014) provides the evidence to support the 
protection and enhancement of existing facilities and the provision of new 
facilities.  

5.4.1.1 Outdoor sports pitches and ancillary facilities  
Outdoor recreation facilities are owned and managed by a wide variety of 
agencies in Melton, including Melton Borough Council, Leicestershire County 
Council (LCC), Melton Mowbray Town Estate and a large number of parish 
councils83. Melton Mowbray Town Estate is a charitable, non-profit organisation 
and is a key provider of outdoor sports facilities in the borough, specifically 
Asfordby Road Sports Ground, Egerton Park and Wilton Park (formerly known as 
Leicester Road Sports Ground) which are predominately in the town centre. 

5.4.1.2 Indoor sports provision 
In terms of indoor sports halls, much of this is delivered by the secondary school 
sites and in the rural area, whereas village halls and other community facilities 
often provide the space required for recreational facilities which make a useful 
contribution towards meeting local demands.84 

5.4.2 Forward planning 

5.4.2.1 Planning context 
The Pre-Submission Draft Local Plan (2016) includes Policy EN7: Open Space, 
Sport and Recreation which states that where there are identified local deficiencies 
in open space, new residential development of 10 dwellings or over will be 
required to contribute towards provision or enhancement, in accordance with the 
open space standards paper.  

Policy EN7 states that: 

• New development proposals will be supported where they protect sports 
facilities and strategically important sites and key centres as identified in the 
Playing Pitch Strategy,  

• The strategic sport and recreation needs of the borough during the plan period 
will be met by working in partnership to deliver the redevelopment of King 
Edward VII community sports centre to a multi-sports hub, in accordance with 
the emerging Melton Indoor Facilities Assessment.   

                                                 
82 Department for Communities and Local Government (2016) National Planning Policy 
Framework [Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf  
83 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 
84 Ibid 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
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Furthermore, Policy C9: Healthy Communities emphasises the importance of 
health and wellbeing. The policy requires all development proposals to make a 
positive contribution to health and wellbeing including ‘good quality, accessible 
green spaces, public realm, sports and recreational facilities’85.  

5.4.2.2 Melton Leisure Vision 
Melton Borough Council is currently seeking to develop a leisure vision for the 
borough. The development of the leisure vision has resulted in consultation with 
the public and with relevant stakeholders as well as the development of a new 
Playing Pitch Strategy and emerging Indoor Facilities Assessment.86 

The business case for the leisure vision outlines existing sports facilities in the 
borough and sets out the case for the need to deliver a sports village, known as 
Melton Sports Village (MSV) at the King Edward VII Sports Centre to cater for 
local sports clubs and sporting needs.87 

5.4.3 Assessment of existing and future provision  

5.4.3.1 Playing pitches 
Table 23 identifies existing and future playing pitch provision across the borough, 
taken from the Playing Pitch Strategy.88 

Table 23: Playing pitch provision 

Pitch type Existing and future provision 

Football There are a total of 17 sites across the Borough providing a total of 33 
football pitches. These are generally evenly distributed with most 
provision centralised around Melton and Asfordby. There are no 
football pitches in the West area of the Borough, although this 
corresponds with the rural nature of the area. In general, the majority of 
football pitches in the Borough are considered to be of high quality.  

 
Grass:  

• Lack of sites with appropriate ancillary facilities to service high level 
teams/clubs (i.e. above Step 7 of National League System) 

• Three out of the four poor quality pitches in Melton are located on Council 
sites identified as having issues of unofficial use and litter.   

                                                 
 
 
86 RPT Consulting (2015) Melton Sports & Leisure Village - Detailed Business Case [Online], 
Available: http://docs.melton.gov.uk:8080/WAM/doc/Appendix-
771049.pdf?extension=.pdf&id=771049&location=volume1&appid=2030&contentType=applicati
on/pdf&pageCount=1 
87 Ibid 
88 Melton Borough Council (2014) Playing Pitch Strategy [Online], Available: 
http://www.melton.gov.uk/downloads/download/806/playing_pitch_strategy_assessment_sept_20
14  

http://www.melton.gov.uk/downloads/download/806/playing_pitch_strategy_assessment_sept_2014
http://www.melton.gov.uk/downloads/download/806/playing_pitch_strategy_assessment_sept_2014
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Pitch type Existing and future provision 

• An overall decline in adult 11v11 football which has resulted in a surplus of 
adult pitches across Melton. 

• Overplay occurring on two pitches at the Saxby Road site.  

• Future shortfall of youth pitches (1 in total) and as such any current spare 
capacity should be retained on youth pitches. 

• Future shortfall of mini pitches (2 in total) and as such any current spare 
capacity should be retained on mini pitches. 

3G:  

• The FA model suggests that there is a need for an additional 1.5 full size 
3G pitches to service the number of football clubs in Melton.  

• Development of a 3G AGP at Brooksby College due to open in early 2015. 
However, extent of community use is currently unclear.  

Cricket The Borough provides 16 cricket pitches and 20 clubs which are 
generally comprised of senior and a small number of junior cricket 
teams. Mapping completed as part of playing pitch assessment 
indicates a good distribution of cricket pitches across the Borough, 
with many settlements serviced by provision. Upper Broughton Cricket 
Club is located just outside of the Borough and is considered to serve 
Melton.  

• Five sites are overplayed by a total of 51 match sessions per season. 
However, in reality overplay at three sites is minimal and should be able to 
be absorbed by pitches in their current state.  

• Most overplay occurs at the All England Sports Ground (19 matches) and 
Thorpe Arnold Cricket club (18 matches). 

• There are 12 sites with potential spare capacity but only six have actual 
spare capacity. No actual spare capacity is shown in West Melton; where 
overplay (two squares/grounds) and unmet demand (one square/ground) is 
expressed. 

• Further investigate whether actual spare capacity in North, Central and East 
Melton can help meet overplay in Central, East and West Melton. Or 
whether new pitches are required to accommodate overplay and/or unmet 
demand. 

• Lack of affordable indoor practice nets within Melton. 

Rugby There are 4 rugby pitches in the Melton Borough. The distribution of 
rugby pitches is concentrated in the Central and North analysis areas, 
there is no rugby provision in the West and East of the Borough.  

• There is minimal spare capacity (0.5 pitches) in the peak period at King 
Edward VII Community Sports Centre (Melton RFC) to accommodate 
current demand.  

• Spare capacity is identified at Belvoir High School (one pitch) and Long 
Field Academy (three pitches). 

• However, club demand is for floodlit training facilities. 
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Pitch type Existing and future provision 

• The current training floodlit pitch at King Edward VII Community Sports 
Centre is overplayed by 15 matches per week (equivalent of three good 
quality pitches). 

• Concerns any loss of training pitch will result in training being displaced 
onto match pitches leading to overplay occurring. 

AGPs / 
Hockey 

The Borough provides one, full sized, floodlit, sand based artificial turf 
pitch located at King Edward VIII Sports Centre, Melton which is 
suitable for competitive hockey. There are two grass hockey pitches in 
the Borough located at Long Field and Belvoir schools.  

• Only provision is full sized sand filled AGP at King Edward VII 
Community Sports Centre. Refurbished in 2007 the AGP will require 
replacing in the near future (carpet of an AGP usually lasts for circa 10 
years).   

• Adequate current supply of AGPs to service current and future provision 
for hockey in Melton. 

Golf There are 4 golf courses in Melton; Asfordby Road Sports Ground, Six 
Hills, Melton Mowbray and Stapleford Park Hotel & Golf Course. 
Asfordby Road Sports Ground is owned and managed by Melton Town 
Estate. All greens provide 18-hole courses. There are three driving 
ranges located at; Stapleford Park Hotel & Golf Course, Six Hills and 
Melton Mowbray Golf Club.  

• No changing provision is available at Six Hills Golf Course (municipal 
site).  

• All Melton residents are serviced by a golf course within a 20 minute drive 
time. There is considered to be a sufficient amount of supply for current 
and future demand. 

Tennis There are 30 tennis courts in Melton, including 15 courts which are 
located at school sites. There are two tennis clubs located in the 
Borough; Hamilton and Belvoir. Hamilton is Clubmark accredited. The 
majority of tennis courts are considered to be of good quality by recent 
assessments of playing pitches and there is no identified latent demand 
for additional outdoor courts. This would suggest that demand can be 
satisfied by existing provision. However, recent assessments have 
highlighted a lack of indoor courts in the County, particularly the lack 
of a permanent bubble structure. 

• Three sites (equivalent of eight courts) are rated as poor quality. 

• Priority for improvements at poor quality courts should link to availability 
of courts for public/community use.  

Bowling 
greens • Lack of junior participation to sustain future demand. 

• Addressing spare capacity and maximising use of bowling greens, 
particularly for pay and play opportunities. 

• Where demand exists, ensuring that quality is sustained. 
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Pitch type Existing and future provision 

• Notwithstanding that there may be additional demand for bowling greens in 
the future; there is an approximate current theoretical oversupply of two 
greens in Melton based on a membership capacity analysis. 

• However, it is not feasible (due to the rural nature of Melton and the spread 
of greens) to expect clubs to consolidate onto less greens. 

5.4.3.2 Indoor sports provision 
Indoor sports provision can be defined as:  

• Sports halls,  

• Swimming pools,  

• Health and fitness facilities and; 

• Indoor bowls.  

Sports halls 

Indoor multi-sport sports halls are one of the prime sports facilities for community 
sport because they are able to provide a venue for many different activities.  

Table 24: Sports hall provision 

Sports hall 

Asfordby Amateurs Sports Club 

Belvoir High School & Community Centre 

Frisby Village Hall 

Hose Village Hall 

John Ferneley College 

King Edward VII Community Sports Centre 

Longfield Academy 

Brooksby Melton College 

The documents reviewed as part of the evidence base suggest that there are 
enough main sports halls to meet the demand of residents in Melton borough, 
however, all sports halls are used to their peak capacity on weekday evenings. 
There is a small amount of additional capacity at weekends at Belvoir High 
School.  

The majority of Melton’s sports hall provision is located on school sites, with the 
exception of at King Edward VII Community Sports Centre. Melton Borough 
Council support the requirement for a strategic sports hub at King Edward VII 
Community Sports Centre which should accommodate an indoor sports hall of 
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sufficient quality and size for wheelchair basketball, additional health and fitness 
facilities and a new swimming pool89.  

Belvoir High School and Community Centre is a key facility for residents in the 
north of the borough who would otherwise have to travel a significant distance to 
access facilities.  Community access at weekends needs to be secured to meet 
community requirements in the North. It is predicted that the popularity of 
badminton will grow, due to recent investment by the governing body into 
participation programmes in the area.   

The closure of Melton Leisure Centre (Melton Brooksby College) and the urgent 
need for clubs to find alternative accommodation resulted in some clubs travelling 
to facilities outside of the borough.  

Swimming pools 

There are a total of four swimming pools in the borough.  

Table 25: Swimming pool provision 

Swimming pool Type Access policy Lanes 

Ragdale Hall Health Hydro 
and Thermal Spa 

Main/General Registered Membership use 0 

Stapleford Lifestyles Main/General Registered Membership use 0 
Waterfield Leisure Centre Main/General Pay and Play 5 
Waterfield Leisure Centre Teaching Pool Pay and Play 0 

Health and fitness facilities 

Health and fitness suites are defined as venues containing a minimum of 20 
stations (pieces of static fitness equipment). There are seven facilities in the 
borough. The largest of these is Waterfield Leisure Centre with 75 stations.  

Table 26: Health and fitness facilities 

Health and fitness facilities Stations 

Belvoir High School & Community Centre 20 

Bodyworx Gym 32 

Goodlife 45 

King Edward VII Community Sports Centre 42 

Ragdale Hall Health Hydro and Thermal Spa 28 

Stapleford Lifestyles 36 

Waterfield Leisure Centre 75 

Indoor bowls 

                                                 
89 RPT Consulting (2015) Melton Sports & Leisure Village - Detailed Business Case [Online], 
Available: http://docs.melton.gov.uk:8080/WAM/doc/Appendix-
771049.pdf?extension=.pdf&id=771049&location=volume1&appid=2030&contentType=applicati
on/pdf&pageCount=1 
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An indoor bowls facility is defined as a purpose built bowls centre or dedicated 
bowls area within a sports facility. There is one indoor bowls centre in Melton.  
This is Melton Indoor and District Bowls Club, based in Melton Mowbray.  There 
are eight rinks at the facility.  

Site Rinks 

Melton & District Indoor Bowls Club 8 

Housing development in the borough is likely to produce an increased demand for 
sport and recreation facilities90. To ensure that access to sport and recreation 
facilities is met throughout the plan period, sports and recreational buildings and 
land, including playing pitches, will be protected from change of use in 
accordance with the National Planning Policy Framework (NPPF) and better 
utilised. Studies will be used to provide a number of playing space standards for 
inclusion in the Local Plan which residential development will have to provide to 
meet future needs91. 

5.4.4 Assessment of future requirements 
Estimated cost and demand for sports facilities based on planned population 
growth are provided in the tables below. Estimated costs have been rounded up or 
down as necessary and are approximates. Chapter 2 provides further details of the 
methodology used and the Infrastructure Delivery Schedule sets out a number of 
cost assumptions that have been made. Appendix A sets out the methodology and 
assumptions used to calculate estimated cost for demand for sports facilities. 

5.4.4.1 Sports halls 
It is predicted that 670m² of sports hall space will be required. It is assumed that a 
typical floor area for a four court sports hall is minimum 700m². As it is just under 
the threshold, this demand could be catered for in the new MSV at King Edward 
VII Community Sports Centre as this will include the provision for a sports hall 
facility.  

Table 27: Estimated cost for demand for sports halls92 

Location Population 
forecast 
 

Estimated m² of 
sports hall 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 412 £679,124 

Service Centres 3,020 148 £243,871 

                                                 
90 Roger Tym & Partners (2009) Leicester & Leicestershire HMA Authorities Growth 
Infrastructure Assessment [Online], Available: 
https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240 
91 Melton Borough Council (2016) Emerging Options Draft Local Plan [Online], Available: 
http://www.melton.gov.uk/localplan/site/index.php 
92 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 

https://www.blaby.gov.uk/EasySiteWeb/GatewayLink.aspx?alId=3240
http://www.melton.gov.uk/localplan/site/index.php
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Location Population 
forecast 
 

Estimated m² of 
sports hall 
required 
 

Estimated 
cost (£) 
 

Rural Hubs 690 34 £55,719 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 17 £27,456 

Total 12,460 611 £1,006,170 

5.4.4.2 Swimming pools 
It is assumed that a typical swimming pool would take up 1,000m² of building 
space. Similar to estimated demand for sports halls, additional demand for 
swimming pools could be catered to by the new MSV. 

Table 28: Estimated cost for demand for swimming pools93 

Location Population 
forecast 
 

Estimated m² of 
swimming pool 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 336 £974,887 

Service Centres 3,020 121 £350,078 
Rural Hubs 690 28 £79,985 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 14 £39.413 

Total 12,460 498 £1,444,363 

5.4.4.3 Playing pitches 
Demand for playing pitches is calculated using the benchmarks of 1ha playing 
pitch provision per 850 population with an estimated capital cost based on 
£114,500/ha. Further assessment is needed as to what types of pitches these could 
be, as there is capacity available for some sports pitches (as mentioned above). 

                                                 
93 For calculations for estimated m² and cost, the figures have been rounded up or down as 
appropriate. 
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Table 29: Estimated cost for demand for playing pitches94 

Location Population 
forecast 
 

Estimated ha of 
playing pitch 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 9.995 £1,132,876 

Service Centres 3,020 3.6 £406,812 
Rural Hubs 690 0.8 £92,947 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 0.4 £45,800 

Total 12,460 14.7 £1,678,435 

5.4.4.4 Outdoor sports provision 
The assessment of need for outdoor sports space is based on a standard of 1ha per 
2,500 population with an estimated capital cost based on £875,000/ha. Further 
assessment is needed as to what types of outdoor sports provision (as mentioned 
above). 

Table 30: Estimated cost for demand for outdoor sports provision96 

Location Population 
forecast 
 

Estimated ha of 
outdoor sports 
provision 
required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 3.4 £2,943,500 

Service Centres 3,020 1.2 £1,057,000 
Rural Hubs 690 0.3 £241,500 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 0.1 £119,000 

Total 12,460 5.0 £4,361,000 

                                                 
94 For calculations for estimated ha and cost, the figures have been rounded up or down as 
appropriate. 
95 2.16ha of playing (football) pitch has been proposed for the NSN and forms part of this total. It 
should be noted however that these calculations are indicative and subject to further 
discussion/details from the developer. It is assumed that the market has more accurately costed the 
provision than through the use of standards. Information on the proposed ha of football pitch has 
been taken from the following documents: 

• GVA Representations on the Pre-Submission Draft Melton Plan: Land at Nottingham 
Road and Scalford Road, North of Melton, Melton North Landowner Consortium 
(December 2016) and Representations on the Pre-Submission Draft Melton Plan: Land at 
Nottingham Road and Scalford Road, North of Melton, Richborough Estates and 
Leicestershire County Council (December 2016).  

96 For calculations for estimated ha and cost, the figures have been rounded up or down as 
appropriate. 
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5.4.5 Planned and committed investment 
The two planned projects for the borough relating to sports are: 

• Melton Country Park – New sports pavilion; and 

• Melton Leisure Vision / Sports Village (MSV) - King Edward VII 
Community Sports Centre. 

The plans for Melton Country Park are to demolish the existing facility and build 
a new modern facility. The pavilion has been used as changing rooms for football 
teams however it has fallen into disrepair in recent times. Plans are currently 
being considered and discussed.  

The strategic sports hub is mentioned earlier in the chapter. The development will 
include main pitches; grass pitches; clubhouse and stand; eight court sports hall; 
and other facilities including provision of other sports on site and playgrounds to 
enable informal recreation use.97 

5.4.6 Delivery and funding 
Funding for sports provision will mostly come from National Governing Bodies 
and developer contributions (S106, Community Infrastructure Levy, on-site 
provision). 

Correspondence with the Leisure and Culture department at Melton Borough 
Council provided information on the funding for sports facilities. Both the Iconic 
Facilities Fund and the Inspired Facilities Fund are two principal sources of 
funding for Sport England which are currently on hold.  

Table 31: Available grants/funding for sports facilities 

Organisation Total available Total applied for to date 

Iconic Facilities Fund on hold at least until the end of August 

Inspired Facilities Fund on hold at least until the end of August 

Football Association 1.5 million   

Rugby Football Union 500k   

Football Foundation Stadia 
Improvement Fund 

£100k  £50k 

5.4.7 Conclusion  
Currently, playing pitches and leisure centre provision meets demand in the 
borough. By adopting reasonable space standards and monitoring existing 
provision, future provision can be funded through developer contributions and 
spatial planning strategies. The Infrastructure Delivery Schedule includes 

                                                 
97 RPT Consulting (2015) Melton Sports & Leisure Village - Detailed Business Case [Online], 
Available: http://docs.melton.gov.uk:8080/WAM/doc/Appendix-
771049.pdf?extension=.pdf&id=771049&location=volume1&appid=2030&contentType=applicati
on/pdf&pageCount=1 
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estimated cost for demand for future sports halls, swimming pools, playing 
pitches and outdoor sports provision, should this be required.  
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5.5 Emergency services 

Emergency services Description 

Overview This section covers emergency services. This relates to the 
provision of ‘blue light services’ which includes police, 
ambulance and fire services.  They have a statutory duty to 
promote safety and respond to emergencies. 

Supporting 
infrastructure 

 

• Police stations 

• Air ambulance bases 

• Emergency Operations Centres 

• Fire and rescue stations 

Infrastructure 
providers and 
stakeholders 

• Leicestershire Police and Local Policing Teams 
(LPTs) 

• Police and Crime Commissioner (PCC) for 
Leicestershire 

• East Midlands Ambulance Service NHS Trust 

• Leicestershire Fire and Rescue Service 

Evidence base  
• East Midlands Ambulance Service NHS Trust (2016) 

Annual Plan 2016-17 and Our Quality Improvement 
Plan 

• Leicestershire Police (2016) Blueprint 2020  

• Leicestershire Fire and Rescue Service (2016) 
Management of the Fire Service; Efficiency Plan; 
Corporate and Integrated Risk Management Plan; and 
Council Tax 2016  

• Leicestershire Local Planning Authorities and 
Leicestershire County Council: Claims for S106 
Contributions by Leicestershire Police – Landmark 
Chambers Legal Opinion 25th July 2014 
 

• Correspondence with Leicestershire Fire and Rescue 
Service; previous correspondence with East Midlands 
Air Ambulance Service and Leicestershire Police 

 

Relevant Local Plan 
policies and 
Strategic Priorities 

• SPP5 - Strategic Priority – To improve community 
safety, reduce crime and the fear of crime 

• Policy IN2 - Infrastructure Contributions and 
Community Infrastructure Levy 
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• Policy D1 - Raising the Standard of Design 

Funding  Government grants, local authority funds, developer 
contributions, public donations 

5.5.1 Emergency services infrastructure management and 
delivery 

5.5.1.1 Police and community support 
Leicestershire Police are responsible for providing policing services to Melton 
Borough. The Local Policing Directorate (LPD) covers eight local policing areas 
in Leicestershire with the Eastern Counties Neighbourhood Police Area (NPT) 
covering Melton town and rural areas. 

The Police and Crime Commissioner (PCC) for Leicestershire is responsible for 
ensuring efficient and effective policing in the area. The PCC is also responsible 
for agreeing funding and the strategic direction of the force through the delivery 
of the police and crime plan.98 

5.5.1.2 Ambulance service 
The East Midlands Ambulance Service (EMAS) NHS Trust provides emergency 
and non-emergency patient transport services for the East Midlands area. It was 
established in July 2006 as part of the wider reconfiguration of the UK’s 
ambulance trusts. 

5.5.1.3 Fire and rescue service 
The Leicestershire Fire and Rescue Service (LFRS) is the provider of fire and 
rescue services for Leicestershire. The Combined Fire Authority (CFA) is the 
governing body of the LFRS and is made up of 17 elected members who are 
councillors from Leicester City, Leicestershire County and Rutland County 
Councils.99 The CFA’s role is to provide an efficient fire and rescue service in 
accordance with the legislative requirements. 

5.5.2 Assessment of existing provision 

5.5.2.1 Police and community support 
The Eastern Counties NPT has teams of officers and police community support 
officers (PCSOs) covering five distinct areas in the borough: Melton rural north; 
Melton rural south; Melton town centre; Melton town north; and Melton town 

                                                 
98 PCCs were first elected in November 2012 and replaced the former Police Authorities. 
99 Leicestershire Fire and Rescue Service (2016) Management of the Fire Service [Online], 
Available: http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/management-of-the-
service  

http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/management-of-the-service
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/management-of-the-service
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south. They collectively oversee a population of approximately 50,500 and cover 
an area of 48,138 hectares.  

There is a police station in Melton Mowbray which is open seven days a week. 

5.5.2.2 Ambulance service 
The EMAS employs more than 2,900 staff at more than 60 locations. It has two 
Emergency Operations Centres (EOCs) situated in Nottingham and Lincoln that 
receive around 2,000 calls every day. EMAS caters for 4.8 million people in an 
area covering approximately 6,425 square miles. The service has a fleet of over 
500 vehicles including ambulances, paramedic cars and two air ambulances. The 
Derbyshire, Leicestershire and Rutland Air Ambulance provides cover for the 
Melton area.  

The EMAS also provides a non-emergency Patient Transport Service (PTS) for 
routine hospital or clinic appointments or day care sessions100. 

5.5.2.3 Fire and rescue service 
The LFRS employ about 400 full time and 216 part time firefighters, in addition 
to 89 staff providing logistical and operational support and 130 support staff. The 
LFRS receives about 27,000 calls each year with an average of 15,000 actual 
emergency incidents each year.  

There are twenty fire and rescue stations within Leicester, Leicestershire and 
Rutland. The range of emergency services that the fire and rescue stations cover 
include domestic fires; industrial fires; open fires, road traffic collisions; 
hazardous material incidents; water rescue; rope rescue; and flooding.  

There is a fire and rescue station in Melton Mowbray which was redeveloped in 
2012/13 to enable better use of space and facilities. 

5.5.3 Forward planning 

5.5.3.1 Police and community support 
Blueprint 2020 is a five year programme intended to redesign police services in 
Leicester, Leicestershire and Rutland101. Blueprint 2020 considers how future 
savings could be made and how services could be delivered more efficiently. 
Between 2010 and 2015 the Leicestershire Police found savings of £36.1m, 
however further considerable savings are expected to be found by 2020. Blueprint 
2020 is looking at a range of ways to save money including through their 
buildings, fleet, equipment and potentially through fewer officer and staff posts. 
 

                                                 
100 East Midlands Ambulance Service NHS Trust (2016) Annual Plan 2016-17 [Online], 
Available: http://www.emas.nhs.uk/about-us/publications/ 
101 Leicestershire Police (2016) Blueprint 2020 [Online], Available: https://leics.police.uk/about-
us/blueprint-2020 

http://www.emas.nhs.uk/about-us/publications/
https://leics.police.uk/about-us/blueprint-2020
https://leics.police.uk/about-us/blueprint-2020
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The police have previously advised that the main issue facing the police will be 
resourcing requirements needed to serve the proposed population growth. With 
the growth of around 5,000 houses in the borough, they have estimated that they 
would need £2,080,071 to cover a 21 year period. This is based on forecast impact 
and increase in demand for a number of police services including staff, vehicles 
and building premises for additional staff.102 

5.5.3.2 Ambulance service 
The EMAS’s Quality Improvement Plan (July 2016) sets out the findings from the 
inspection of the service by the Care Quality Commission in November 2015103. 
Whilst staff were passionate and committed to providing high quality care, the 
inspection concluded that the service requires improvement as it found a number 
of challenges, including lack of staff and resources to meet the need. Since the 
inspection, the EMAS acquired a loan from NHS Improvement which helped to 
improve their fleet and increase the number of vehicles they have. A revised 
workforce plan is also being implemented to increase the number of frontline staff 
and staff in the EOCs to meet the demands of the service. A Strategic Demand, 
Capacity and Price Review is currently being commissioned which will determine 
the number of staff required and associated funding for the next three years. The 
EMAS is also looking at ways of making a number of savings as part of the NHS 
Improvement plan which is expected to improve finances at the EMAS.104 

Earlier consultations with the ambulance service indicated that there were no 
requirements for capital investment associated with housing and population 
growth. 

5.5.3.3 Fire and rescue service 
The LFRS’s Efficiency Plan 2016/17 – 2019/20 sets out the CFA’s plan for 
delivering efficient fire and rescue services over the four year period. The service 
plans to save the following by 2019/20: £0.3m per year as a consequence of the 
Integrated Risk Management Plan (IRMP) whilst promoting an improved service; 
£0.6m per year from a new approach to financing capital; and £0.8m per year 
from other efficiency savings105. Other non-cashable savings are also underway 
which include: 

• Increases in operational capacity in the new areas of high risk, and a 
higher level of day cover for the same resource; 

                                                 
102 Leicestershire Police – Response to Melton’s Infrastructure Schedule – Policing Content at 
2015  
103 East Midlands Ambulance Service (2016) Our Quality Improvement Plan [Online], Available: 
http://www.emas.nhs.uk/about-us/publications/  
104 Business consultations, SSG Health have been employed to improve finances at EMAS – 
Leicester Mercury (May 2016) Consultants called in to improve East Midlands Ambulance Service 
performance [Online], Available: http://www.leicestermercury.co.uk/consultants-called-improve-
east-midlands/story-29308015-detail/story.html  
105 Leicestershire Fire and Rescue Service (2016) Efficiency Plan [Online], Available: 
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/community-
safety-strategy/category/122  

http://www.emas.nhs.uk/about-us/publications/
http://www.leicestermercury.co.uk/consultants-called-improve-east-midlands/story-29308015-detail/story.html
http://www.leicestermercury.co.uk/consultants-called-improve-east-midlands/story-29308015-detail/story.html
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/community-safety-strategy/category/122
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/community-safety-strategy/category/122
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• Improved service through utilising the capacity of larger organisations; 
and 

• Savings in emergency response as a consequence of a new focus on 
prevention. 

The IRMP is required to assess all foreseeable fire and rescue related risks and 
consider appropriate mitigation to respond to them106. LFRS’s Community Risk 
Model (CRM) forms a key part of the IRMP. This predicts where a serious 
incident is more likely to take place in relation to other locations within their area. 
These risk levels which have been determined depending on the level and types of 
incidents attended and overall levels of deprivation. The CRM is updated on an 
annual basis and for 2016/17 there were no high risk areas in Melton Borough. 

Correspondence with the LFRS revealed that there are no requirements for 
funding or investment to account for increases in population: any population 
growth (and potential increase in need for emergency services) can be absorbed 
by their current service. LFRS are interested in the areas of growth as their 
priority is getting to an emergency quickly. LFRS did advise that population and 
employment growth will impact on fire prevention (e.g. home fire safety checks) 
and protection (e.g. inspecting businesses for fire safety compliance) work 
respectively. 

5.5.4 Planned and committed investment 
The EMAS Annual Plan 2016/17 includes capital investment of £7.3m to support 
the rebuilding of the services fleet base, partially funded by the 16/17 element 
(£4.6m) of a £9m capital loan to support this. However limited capital resources 
are being used in 2016/17 on other items107. 

The study has not identified any other future major planned or committed 
investment for other emergency services infrastructure.  

5.5.5 Delivery and funding 
Emergency services have a statutory duty to promote safety and respond to 
emergencies. They are funded mainly by central government grants, business rates 
and local council tax.  

67% of Leicestershire Police’s budget is funded by government grants and 33% is 
raised through council tax108. Since 2006, Leicestershire Police have made a series 
of requests to local planning authorities for S106 contributions from developers in 
order to help them meet the additional demand placed on police resources 
required by new development. This type of funding can be more difficult to agree 
for police infrastructure as S106 requests have to demonstrate that they satisfy 

                                                 
106 Leicestershire Fire and Rescue Service (2016) Corporate and Integrated Risk Management 
Plan [Online], Available: http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-
documents/corporate-and-integrated-risk-management-plan  
107 East Midlands Ambulance Service NHS Trust (2016) Annual Plan 2016-17 [Online], 
Available: http://www.emas.nhs.uk/about-us/publications/ 
108 Leicestershire Police (2016) Blueprint 2020 [Online], Available: https://leics.police.uk/about-
us/blueprint-2020 

http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/corporate-and-integrated-risk-management-plan
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/corporate-and-integrated-risk-management-plan
http://www.emas.nhs.uk/about-us/publications/
https://leics.police.uk/about-us/blueprint-2020
https://leics.police.uk/about-us/blueprint-2020
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certain statutory and policy tests, in particular those relating to necessity and 
demonstrating a direct relationship with the proposed development.109 Developer 
contributions could however be a potential source of funding for some local police 
infrastructure. 

52% of LFRS’s 2016/17 income is council tax, 9.7% business rates, 37% 
government grant and 1.1% fee and charges.110 

In addition to public and government funds, the EMAS has a charitable fund 
which is registered with the Charity Commission. The Derbyshire, Leicestershire 
and Rutland Air Ambulance is a registered charity which does not receive any 
government funding, relying on public donations and fundraising. Private 
companies also provide some of the funding for Air Ambulance Services. 

5.5.6 Conclusion 
The potential for an increase in demand for emergency services caused by housing 
and employment growth is more complex than demand for other types of social 
infrastructure such as healthcare or education. The emergency services providers 
for Melton and Leicestershire are mostly concentrating on improving efficiency 
and reducing spending as they continue to operate in a difficult financial context. 
Further discussions are required with emergency services providers, particularly 
the police and ambulance service to assess future requirements. 

  

                                                 
109 Leicestershire Local Planning Authorities and Leicestershire County Council: Claims for S106 
Contributions by Leicestershire Police – Landmark Chambers Legal Opinion 25th July 2014. 
110 Leicestershire and Fire Rescue Service (2016) Council Tax 2016 [Online], Available: 
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/council-tax-
booklets  

http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/council-tax-booklets
http://www.leicestershire-fire.gov.uk/fire-and-rescue-service/corporate-documents/council-tax-booklets
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6 Environmental Infrastructure 

6.1 Green infrastructure and open space 
Green 
infrastructure and 
open space 

Description 

Overview This section covers green infrastructure provision which 
relates to multi-functional green space in both rural and urban 
environments which supports ecological processes integral to 
the quality of life of sustainable communities. This refers to all 
types of open space that communities use.  

Supporting 
infrastructure 
 

• Parks and gardens (urban parks, national parks, etc.) 
• Amenity green space (informal green space, urban 

commons, etc.)  
• Natural and semi-natural urban green space 

(woodlands, wetlands, etc.) 
• Green corridors (rivers and canals, road and rail 

corridors, etc.)  
• Others (allotments, community gardens, etc.)  

Infrastructure 
providers and 
stakeholders 

• Natural England 
• Environment Agency 
• Landowners 
• Leicestershire County Council 
• Melton Borough Council 

Evidence base  • Knight Kavanagh & Page (2014) Melton Open Space 
Assessment Report  

• Department for Communities and Local Government 
(2012) Potential Funding for Green Spaces Report  

• 6Cs Green Infrastructure Strategy (2010) 
• Melton Borough  Areas of Separation,  Settlement 

Fringe  Sensitivity and Local Green Space Study 
(2015) 

Relevant Local Plan 
policies 

• Policy EN3 – The Melton Green Infrastructure 
Network 

• Policy EN4 – Areas of Separation 
• Policy EN5 – Local Green Space 
• Policy EN7 – Open Space, Sport and Recreation 
• Policy IN2 - Infrastructure Contributions and 

Community Infrastructure Levy 

Funding  Government grants, local authority funds, developer 
contributions, public donations 
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6.1.1 Green infrastructure management and delivery 
National planning policy requires councils to plan positively for the creation, 
protection, enhancement and management of networks of biodiversity and green 
infrastructure111, providing a statutory basis for management and delivery. 
Planning policies should be based on robust, up-to-date assessments of the open 
space need and opportunities for new provision. Assessments should identify 
specific needs and quantitative or qualitative deficits or surpluses of open 
space112.  

Central government expects local authorities to maintain strong links with 
voluntary and community groups as means of managing green infrastructure and 
open spaces in accordance with the Localism Act 2011 which includes 
community rights designed to enable local people to play a major part in shaping 
and helping to manage green spaces113.  

Management and maintenance responsibilities of open space are undertaken by a 
number of organisations across Melton, including Melton Borough Council, 
Leicestershire County Council (LCC), Melton Mowbray Town Estate and a large 
number of parish councils114. The Council predominantly has responsibility for 
more strategic forms of provision such as key parks, play sites and burial 
provision. In addition, a significant number of sites are managed by parish 
councils. For example, the parish councils provide a significant proportion of 
allotment and play provision in the borough115. 

Parks and Gardens 
Council managed open spaces, including amenity green spaces, are managed as 
part of the open spaces portfolio by Melton Borough Council. Sites receive 
regular maintenance visits which include regimes such as grass cutting, weeding 
and general site preservation (e.g. bin emptying, bench refurbishment and path 
checks). Maintenance of sites in the more rural areas of the borough are 
undertaken by the parish councils, sometimes in accordance with Melton Borough 
Council and Leicestershire County Council. Melton Mowbray Town Estates is 
responsible for a number of park sites within Melton such as Play Close, Priors 
Close, New Park, Wilton Park and Egerton Memorial Gardens. The maintenance 
of these sites is undertaken by the Town Estates in-house maintenance team116. 

                                                 
111 Department for Communities and Local Government (2016) National Planning Policy 
Framework  - Paragraph 114 [Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf  
112 Department for Communities and Local Government (2016) National Planning Policy 
Framework – Paragraph 73 [Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf  
113 Department for Communities and Local Government (2012) Potential Funding for Green 
Spaces Report [Online], Available: https://www.gov.uk/government/publications/potential-
funding-for-community-green-spaces  
114 Knight Kavanagh & Page (2014) Melton Borough Council Open Space Assessment Report  
115 Ibid  
116 Ibid 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf
https://www.gov.uk/government/publications/potential-funding-for-community-green-spaces
https://www.gov.uk/government/publications/potential-funding-for-community-green-spaces
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6.1.1.1 Natural and semi-natural green space 
Management of these sites is the responsibility of a variety of organisations. Aside 
from the local authority, site management is also the responsibility of 
Leicestershire County Council, Parish Councils and private landowners. 
Leicestershire and Rutland Wildlife Trust also manage four sites in Melton:117 

• Holwell Reserves (including Brown’s Hill Quarry and Holwell Mineral Line);  

• Wymondham Rough; 

• Stonesby Quarry; and 

• Cribbs Meadow. 

6.1.1.2 Allotments 
The majority of allotment sites are owned and managed by parish councils. 
Melton Borough Council owns and manages three allotment sites: 

• Lake Terrace; 

• Redwood Avenue; and 

• Doctors Lane. 

The Victoria Street Allotment site is owned by the Council but managed 
separately by the Victoria Allotment Association118. The Crescent Allotment site 
is owned by the Council but managed by The Crescent Allotment Society. 

6.1.1.3 Provision for children and young people 
In total Melton Borough Council is responsible for the management and 
maintenance of 11 play area sites: 

• Baldocks Lane; 

• The Crescent;  

• Dickens Drive; 

• Sunnybrook/Dieppe Way; 

• Hartopp Road; 

• Honeysuckle Way; 

• Kirby Fields Park; 

• Melton Country Park; 

• Melton Country Park Scalford Brook; 

• Thrush Close; and 

• West Avenue Green. 

                                                 
117  Knight Kavanagh & Page (2014) Melton Borough Council Open Space Assessment Report  
118 Ibid 
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All other play area sites in the borough are provided and managed by other 
organisations; predominantly parish and town councils119.  

6.1.1.4 Cemeteries and churchyards 
Melton Borough Council is responsible for the management and maintenance of 
the main cemetery site in the borough, Thorpe Road Cemetery, which receives a 
programmed visit on average every 10 days as part of the council’s maintenance 
regime. All other forms of burial and churchyards are maintained by parish 
councils or the Diocese of Nottingham120, except the closed churchyards which 
are managed by Melton Borough Council. 

6.1.2 Assessment of existing provision 
In total there are 255 sites identified in Melton as open space provision. This is an 
equivalent of over 259 hectares across the borough. Table 32 outlines the existing 
provision of green infrastructure and open spaces in the borough, taken from the 
Open Space Assessment (2014).121 

Table 32: Existing green infrastructure and open spaces 

Infrastructure type Existing provision 

Parks and Gardens There are eight sites classified as parks and gardens across 
Melton, an equivalent of over 97 hectares. Provision is located 
exclusively in the Central and West Melton areas.  
The largest single site contributing to provision in Melton is 
Melton Country Park in Central Melton, equating to over 54 
hectares of parks provision. 
Overall, there is thought to be a sufficient amount of parks 
provision within the Borough. 

Natural and Semi-Natural 
Green Space 

In total 14 sites are identified as publicly accessible natural and 
semi-natural green space, totalling over 69 hectares of provision. 
Most of the provision is located in the West Melton area.  
Overall, there is a sufficient amount of natural and semi-natural 
provision within the Borough.  

Amenity Green Space A total of 85 amenity green space sites are identified in Melton, 
totalling just over 39 hectares of amenity space.  
Gaps in provision are observed in the Central Melton area, 
however, it is served by other open space typologies such as parks 
and outdoor sports provision. Generally, there are no issues 
regarding deficiency. 

Provision for Children and 
Young People 

There are a total of 47 sites across the Borough that are identified 
as play provision. 
No major gaps in provision are identified against the 10 minute 
walk time accessibility standard.  Furthermore, the entire Borough 
is covered by the drive time catchment.  

                                                 
119 Knight Kavanagh & Page (2014) Melton Borough Council Open Space Assessment Report  
120 Ibid 
121 Ibid 
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Infrastructure type Existing provision 

Allotments A total of 35 sites are classified as allotments in Melton, equating 
to more than 19 hectares. 
The current provision of 19 hectares is above the nationally 
recommended amount. However, there are waiting lists at sites 
across Melton (particular at MBC sites) suggesting demand for 
allotments is not currently being met by supply.  

Cemeteries and 
Churchyards 

Melton is identified as having 65 sites classified as cemeteries, 
equating to just over 26 hectares of provision. 
As the main provision for future burial capacity, the Thorpe Road 
Cemetery site is noted as having circa 5-10 years capacity 
remaining. 
There is a fairly evenly distribution of provision across the 
Borough. On this basis the need for additional cemetery provision 
should be driven by the requirement for burial demand and 
capacity. An extension to Melton Mowbray Cemetery with 
capacity up to 2036 would require land of 1 ha. 

Civic Space There is one site classified as civic space in Melton, Market Place 
in Central Melton, equating to 0.2 hectares of provision and also 
regarded as being of high quality and value. Current provision is 
considered sufficient.    

6.1.3 Forward planning 

6.1.3.1 6Cs Green Infrastructure Strategy 
A green infrastructure strategy for the ‘6Cs’, comprising the Three Cities (Derby, 
Leicester, and Nottingham), and the Three Counties (Derbyshire, Leicestershire 
and Nottinghamshire), has been developed to assist in the delivery and 
management of green infrastructure within the 6Cs sub-region which includes 
Melton Borough. The strategy was set up by the 6Cs Strategic Green 
Infrastructure Project Board, a partnership of local authorities and environmental 
organisations with responsibility for overseeing the planning and delivery of green 
infrastructure needs across the sub-region122.  

The associated 6Cs Green Infrastructure Action Plan sets out the green 
infrastructure initiatives related to Melton Borough over the plan period, broadly 
these refer to the retention and improvement of green and blue corridors in the 
borough. Specifically, the initiatives impact Melton Borough in relation to the 
Wreake Strategic River Corridor, a major green infrastructure corridor that passes 
through Melton Mowbray. Furthermore, the northern and southern urban fringes 
of Melton Mowbray are identified as appropriate areas for green infrastructure 
enhancement initiatives123.  

                                                 
122 6Cs Green Infrastructure Strategy (2010) 6C’s Green Infrastructure Study: Volume 1: Sub-
Regional Strategic Framework [Online], Available: 
http://www.derby.gov.uk/media/derbycitycouncil/contentassets/documents/policiesandguidance/pl
anning/Volume%201_Final_06-10.pdf 
123 6Cs Green Infrastructure Strategy (2010) 6C’s Green Infrastructure Study: Volume 2: Action 
Plan [Online], Available: 
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6.1.3.2 Stepping Stones Project 
The Leicestershire Stepping Stones Project is made up of statutory, funding and 
implementing bodies involved in protecting, managing, creating and utilising 
green infrastructure within Leicestershire. The Stepping Stone Project has an 
associated comprehensive Action Plan which outlines objectives relating to green 
infrastructure throughout the region including stakeholder engagement and the 
creation and improvement of green infrastructure resources124.  

6.1.3.3 Melton Local Plan 
The Pre-Submission Draft Local Plan (November 2016) includes Policy EN3 
regarding the Melton Green Infrastructure Network. The policy states that the 
council will work with partners and use a strategic approach to the delivery, 
protection and enhancement of green infrastructure in the borough125.  

The policy supports the delivery of new green infrastructure assets where deficits 
have been identified and will enhance green infrastructure in strategically 
important areas including areas of major new residential development, the River 
Wreake Strategic Corridor and the Grantham Canal. Furthermore, new 
development will be supported by the policy where proposals retain important 
green infrastructure elements or enhance green infrastructure corridors. Green 
infrastructure assets are required to use inclusive elements, for example, provide 
access to employment for local people. The policy supports the retention of the 
green infrastructure corridors and promotes development that has little or no 
impact on green infrastructure corridors126.  

Policy EN5 from the Pre-Submission Draft Local Plan (November 2016) supports 
the protection of designated local spaces in the borough and the key features of 
local green space127.  

6.1.4 Assessment of future provision 
Table 33 and Table 34 estimates the future demand and provision of green 
infrastructure and open space in the borough by considering informal play space 
and natural open space. Chapter 2 and Appendix A provide further details of the 
methodology used and the Infrastructure Delivery Schedule sets out a number of 
cost assumptions that have been made. 

6.1.5 Informal play space 
The assessment of need for informal play space is based on a standard of 1ha per 
1,820 population and an estimated capital cost of £17,000/ha has been applied 
                                                 
http://www.derby.gov.uk/media/derbycitycouncil/contentassets/documents/policiesandguidance/pl
anning/Volume%202_Final_06-10.pdf 
124 Leicestershire County Council Stepping Stones Green Infrastructure Action Plan [Online], 
Available: http://www.leics.gov.uk/1475.034a_action_plan_final1-2.pdf 
125 Melton Borough Council (2016) Emerging Options Draft Local Plan [Online], Available: 
http://www.melton.gov.uk/localplan/site/index.php 
126 Ibid 
127 Ibid 

http://www.melton.gov.uk/localplan/site/index.php
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(estimated costs have been rounded and are approximates). It is estimated that a 
total of 3.9ha of informal play space is required. Further correspondence is needed 
with the relevant providers at Melton Borough Council to determine whether this 
could be incorporated into the planned projects regarding children’s play areas. 

Table 33: Estimated cost of demand for informal play space128 

Location Population 
forecast 
 

Estimated ha of 
informal play 
space required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including SSN,  
NSN and additional growth in the 
town) 

 8,410 1.7129130 £28,992 

Service Centres 3,020 1.7 £28,209 
Rural Hubs 690 0.4 £6,445 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 0.2 £3,176 

Total 12,460 3.9 £66,822 

6.1.5.1 Natural open space 
The assessment of need for natural open space is based on this standard of 1ha per 
1,000 population and an estimated capital cost of £240,000/ha has been applied 
(estimated costs have been rounded and are approximates). It is estimated that a 
total of approximately 52.1ha of natural open space is required. With regards to 
the natural open space requirement for the sustainable neighbourhoods, this could 
be in part taken care of within the current planned projects (e.g. SUE local open 
space listed in Table 35). Further discussions with the relevant providers are 

                                                 
128 For calculations for estimated ha and cost, the figures have been rounded up or down as 
appropriate.  
129 It should be noted that the calculations for the NSN and SSN are indicative and have been made 
on the basis of information provided in submitted plans rather than population equivalents and are 
subject to further discussion/details from the developer. It is assumed that the market has more 
accurately costed the provision than through the use of standards. Information has been taken from 
the following: 

• SSN: Gladman ref. 15/00910/OUT; Davidsons ref. 16/00515/OUT; and 
• NSN: GVA Representations on the Pre-Submission Draft Melton Plan: Land at 

Nottingham Road and Scalford Road, North of Melton, Melton North Landowner 
Consortium (December 2016) and Representations on the Pre-Submission Draft Melton 
Plan: Land at Nottingham Road and Scalford Road, North of Melton, Richborough 
Estates and Leicestershire County Council (December 2016). 

The NSN and SSN allocations have been added to the estimated requirements for informal play 
space for additional growth in Melton Mowbray which has been worked out on the basis of 
predicted population growth as shown in Table 1 (1,120).      
130 The masterplan for the 16/00515/OUT application shows three play areas. Given 0.1ha has 
been allocated for one play space in the 15/00910/OUT application, we have assumed that three 
play areas would account for approximately 0.3ha. 
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required regarding the natural open space requirement outside of the sustainable 
neighbourhoods. 

Table 34: Estimated cost of demand for natural open space131  

Location Population 
forecast 
 

Estimated ha of 
natural open 
space required 
 

Estimated 
cost (£) 
 

Melton Mowbray (including 
SSN,  NSN and additional growth 
in the town) 

 8,410 48.0132133 £11,529,600 

Service Centres 3,020 3.0 £724,800 
Rural Hubs 690 0.7 £165,600 
Rural Settlements and Windfall 
Sites (including Service Centres 
and Rural Hubs) 

340 0.3 £81,600 

Total 12,460 52.1 £12,501,600 

6.1.6 Planned and committed investment 
A number of projects are planned for the borough relating to green infrastructure 
and open space (as shown in Table 35)134.  Further discussions are required with 
key stakeholders and infrastructure providers to ascertain more details of these 
projects for inclusion in the Infrastructure Delivery Schedule. 

                                                 
131 For calculations for estimated ha and cost, the figures have been rounded up or down as 
appropriate. 
132 It should be noted that the calculations for the NSN and SSN are indicative and have been made 
on the basis of information provided in submitted plans rather than population equivalents and are 
subject to further discussion/details from the developer. It is assumed that the market has more 
accurately costed the provision than through the use of standards. Information has been taken from 
the following: 

• SSN: Gladman ref. 15/00910/OUT; Davidsons ref. 16/00515/OUT; and 
• NSN: GVA Representations on the Pre-Submission Draft Melton Plan: Land at 

Nottingham Road and Scalford Road, North of Melton, Melton North Landowner 
Consortium (December 2016) and Representations on the Pre-Submission Draft Melton 
Plan: Land at Nottingham Road and Scalford Road, North of Melton, Richborough 
Estates and Leicestershire County Council (December 2016).  

The NSN and SSN allocations have been added to the estimated requirements for natural open 
space for additional growth in Melton Mowbray which has been worked out on the basis of 
predicted population growth as shown in Table 1 (1,120).         
133 Almost 47ha of natural open space has been identified in the above documents. It should be 
noted however that the categories in these documents do not strictly align with those in the IDP 
and it has been assumed that the broad category of natural open space includes for example semi-
natural open space, amenity green space and proposed green infrastructure. 
134 Melton Borough Council (2014) Issues and Options: Infrastructure Delivery Plan [Online], 
Available: 
http://www.melton.gov.uk/downloads/file/1802/melton_local_plan_issues_and_options_infrastruc
ture_delivery_plan  

http://www.melton.gov.uk/downloads/file/1802/melton_local_plan_issues_and_options_infrastructure_delivery_plan
http://www.melton.gov.uk/downloads/file/1802/melton_local_plan_issues_and_options_infrastructure_delivery_plan
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Table 35: Green infrastructure and open space projects 

Proposal Description Status 

Allotments 2ha allotment required as SUE growth. 
Land contribution from SUE. 

TBC 

SUE to Leicester Road Ind 
Estate Green link on dismantled 
rail corridor 

Priority link of wider Newark to Market 
Harborough rail corridor project. Requires 
further investigation and relationship with 
SUE masterplan process. 

Watercourse Improvement and 
buffering - various incl. River 
Wreake River Corridor 

Improvements by local groups 

Children's Play - LAPs Wymondham,  Great Dalby,  Frisby on the 
Wreake  and Stonesby  

Jubilee Way Long Distance 
Path 

Subject to further investigation, funding 
programme to be confirmed 

Improvements to the Wolds 
Escarpment 

Priority Habitat Area, woodland planting 
and habitat creation required. Subject to 
further investigation, funding programme 
to be confirmed 

Improvement to Burrough-on-
the-Hill Iron Age Fort 

Habitat enhancement. Subject to further 
investigation, funding programme to be 
confirmed 

Park - Bottesford 2ha facility subject to discussions with 
Parish Council 

Greenspace- Harby 0.5ha Green recreation space facility 

SUE specific local open space 2.6ha requirement as part of development 
costs, subject to masterplan process 

Melton Country Park 10ha land contribution from SUE. Costs 
split between SUE and town housing 
residual. 

A key project currently underway is the redevelopment of the cattle market in 
Melton Mowbray. The project is being funded by central government through a 
£3.5 million Local Growth Fund Grant and involves the replacement and 
relocation of the existing livestock buildings. It is scheduled to open in 2017. 

6.1.7 Delivery and funding 
Green infrastructure and open spaces are from a range of different grants and 
funding sources, including: 

• Aggregates Levy Sustainability Fund; 

• Landfill Tax Communities Fund; 

• Established area-based delivery vehicles and partnerships - such as The 
National Forest Company and the Greenwood Forest Partnership; 

• Major public sector owners of accessible green infrastructure land – e.g. 
the County Councils, Forestry Commission; 
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• Lottery funding – e.g. Heritage Lottery Fund’s Heritage Grants and 
Landscape Partnerships support schemes; 

• Natural England funding - ‘Access to Nature’ grants; 

• English Heritage funding – historic buildings, monuments and designed 
landscapes grant scheme; 

• Environmental Stewardship with focused and enhanced grant support that 
will deliver green infrastructure objectives; and 

• Forestry Commission English Woodland Grant Schemes – targeting of 
woodland creation grants and biodiversity and access grants through a 
challenge fund. 

The Council highlighted in the Open Space Assessment (2014) that S106 funding 
is currently the only source available for any potential new forms of provision for 
children and young people in the borough135.  

6.1.8 Conclusion 
Generally, most types of green infrastructure and open space assets in the borough 
meet the accessibility standard of a 10 or 15 minute walk time or drive time. Two 
thirds of all open spaces score high for quality, understandably amenity green 
space and natural and semi-natural sites score low for quality compared to other 
typologies due to sites of this type tending to lack ancillary features. However, the 
majority of open spaces in the borough are considered to be of high value and 
previous assessments have not identified any significant gaps in provision136. Our 
assessment has identified the likely open space requirements (for informal play 
space and natural open space) aligned with future growth. These have been 
included in the Infrastructure Delivery Schedule. It may be the case that these 
requirements can already be met within the current planned and committed 
investment. 

 

  

                                                 
135 Knight Kavanagh & Page (2014) Melton Borough Council Open Space Assessment Report  
136 Ibid 
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6.2 Drainage and flooding  

Emergency 
services 

Description 

Overview This section considers drainage and flood risk issues in 
the borough. Flood risk involves both the probability of a 
flood occurring and the scale of the potential 
consequences. The main causes of flooding are namely 
tidal flooding, fluvial flooding, surface water flooding 
and groundwater flooding. 

Supporting 
infrastructure 

 

• Sustainable Drainage Systems (SuDS) 

• Foul, storm and combined sewerage systems 

• Watercourses 

Infrastructure 
providers and 
stakeholders 

• Environment Agency 

• Lead Local Flood Authority – Leicestershire 
County Council 

• Severn Trent Water 

• Anglian Water 

• Trent Valley Internal Drainage Board 

Evidence base   • Correspondence with Leicestershire County 
Council as the Lead Local Flood Authority 

• Leicestershire County Council Flood Risk 
Management Strategy and Action Plan (2015) 

• Leicestershire County Council Preliminary Flood 
Risk Assessment (2011) 

• Melton Strategic Flood Risk Assessment (2015) 

• Melton Strategic Flood Risk Assessment – 
Addendum (July 2016) 

• Environment Agency (2016) Risk of Flooding 
from Surface Water Map 

• Department for Environment Food & Rural 
Affairs (2016) Central Government Funding for 
Flood and Coastal Erosion Risk Management in 
England 
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Relevant Local 
Plan policies and 
Strategic 
Priorities 

• Policy EN8 – Climate Change 

• Policy EN11 – Minimising the Risk of Flooding 

• Policy EN12 – Sustainable Urban Drainage 
Systems 

• Environment Objectives – 22 & 23 

Funding  Central government, developer funding, grants, lottery 
funding, fundraising, asset management plans (e.g. from 
water companies) 

6.2.1 Drainage and flooding infrastructure management and 
delivery 

The Environment Agency is responsible for managing the risk of flooding from 
main rivers, reservoirs, estuaries and the sea, in addition to managing the risk of 
coastal erosion.  

Leicestershire County Council (LCC) is the Lead Local Flood Authority (LLFA) 
for the county and Melton Borough. The LLFA has a responsibility for managing 
local flood risk and they are required to develop a local flood risk strategy to 
reduce the impact of flooding across the county. 

Severn Trent Water and Anglian Water are responsible for providing, maintaining 
and operating public sewer systems in the borough.  

Trent Valley Internal Drainage Board (IDB) is located in North Leicestershire and 
has responsibility for areas around Bottesford, Redmile and Harby. The IDB is a 
statutory body which provides local storm water management by undertaking 
watercourse maintenance and improvement. 

6.2.2 Assessment of existing flood risk issues and provision 
The Melton Strategic Flood Risk Assessment (SFRA) indicates a long history of 
historic flooding that includes incidents in 1828, 1852, 1875, 1880, 1882, 1897, 
1900, 1922, 1932, 1954, 1974, 1975, 1998, 1999, 2003, 2007 and 2012.137 These 
are associated with flooding caused by rivers and surface water (either caused by 
overland flow or failure of existing drainage infrastructure). Notable events 
include: 

• Scalford Brook flooding incidents in Melton Mowbray in 1947, 1969 and 
1975; 

                                                 
137 Melton Borough Council (2015) Melton Strategic Flood Risk Assessment [Online], Available: 
http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment  

http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment
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• Easter flooding of 1998 affecting 168 properties in Melton Mowbray. The 
area near Melton Country Park is protected by the Scalford Brook Dam 
constructed in 1991; 

• The summer floods of 2007; 
• The village of Somerby affected by summer flooding in June 2012; and 
• Large areas of flooding affected by flooding in 2012, although Melton 

Mowbray is protected by a network of flood defences. 

In addition to these incidents the SFRA also outlines two incidents of flooding 
caused by the Grantham Canal.  These both occurred in 2001, with canal 
overtopping causing flooding of areas in Melton Mowbray and Bottesford.  The 
flooding in Bottesford was associated with fluvial and surface water flooding. The 
incident in Melton Mowbray is also described in the Preliminary Flood Risk 
Assessment (PFRA) produced by LCC.  In the PFRA the reason for the flooding 
is indicated to be as a result of floodwater backing up when the capacities of 
culverts under the canal have been reached under heavy rainfall.138 

Frisby and Melton Mowbray have also been affected by isolated incidents of 
groundwater flooding. 

Overall the most visible and obvious flood prone area within the borough is 
Melton Mowbray. This is related to the River Wreake and its tributaries.  
However, over time a network of flood defence and alleviation schemes have been 
implemented to protect the town.  The SFRA has identified a rating for each of 
these schemes to determine the current condition and to understand the 
implications for flood risk. These are as follows: 

• Melton Mowbray flood alleviation scheme (FAS) at Brentingby – identified 
as being in good a condition; 

• Scalford Brook Dam – flood retention facility – fair condition; 
• Edendale Brook – fair / good condition; 
• Frisby Lakes – fair / good condition, but poor downstream embankment 

condition; 
• Stapleford embankments – fair / good condition; 
• Thorpe Brook wall and embankment – fair / good condition; and 
• Welby Brook flood walls and embankments – fair / good condition. 

A rating of ‘fair’ or ‘poor’ suggests the performance of the defence may be 
reduced and further discussions should be held with the owners and 
maintainers.139 

                                                 
138 Leicestershire County Council (2011) Preliminary Flood Risk Assessment [Online], Available: 
http://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/2/17/prelim_flood_risk_assessm
ent.pdf 
139 Melton Borough Council (2015) Melton Strategic Flood Risk Assessment [Online], Available: 
http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment 

http://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/2/17/prelim_flood_risk_assessment.pdf
http://www.leicestershire.gov.uk/sites/default/files/field/pdf/2016/2/17/prelim_flood_risk_assessment.pdf
http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment


  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 122 
 

6.2.3 Flood risk at allocated development areas 
The broad areas being considered as proposed growth centres have been examined 
in terms of their existing flood risk. A sequential test for the sites has been 
prepared and will be submitted alongside the Local Plan to the Government in 
March 2017. These areas have been examined in terms of the Flood Zones as 
described in the National Planning Policy Framework (NPPF) and also the 
Environment Agency’s risk of flooding from surface water data set (RFfSW).140 
The findings of this examination are outlined in Table 36 below. 

The flood risk at specific proposed allocated sites is detailed in the SFRA.  

Table 36: Flood risk at preferred development locations 

Number Settlement / 
Allocation 

Summary Historic 
Flooding 

1 Melton South 
Sustainable 
Neighbourhood 

The proposed area is affecting by flood zone 3 on 
the west of Melton, currently proposed to be 
employment. There are no other fluvial flooding 
zones affecting the majority of the planned 
sustainable neighbourhood.  
 
Areas of surface flooding are along the main 
watercourses, however, there is a high risk of 
surface water flooding across main access road, 
Sandy Lane and Dalby Road where they cross the 
watercourses. 

 

2 Melton North 
Sustainable 
Neighbourhood 

No flood zones affecting the Melton North 
Sustainable Neighbourhood. 

 

3 Asfordby Risk of fluvial flood with flood zones 2 and 3 on 
south of settlement. There is a channel going 
across the village but there is no flood zone 
associated with it. There is an additional flow path 
across the settlement with low risk of surface 
flooding. 

None found 

4 Bottesford There is a high risk of fluvial flooding in 
Bottesford with flood zone 3 affecting the east part 
of the settlement and central areas in flood zone 2. 
 
There is also a significant area of Bottesford with 
low risk of surface water flooding and high surface 
water flood risk on the main access roads in 
Botteford including the High Street. 

2001, 
increased 
flooding 
around 

Bottesford via 
Grantham 

Canal. 

                                                 
140 Environment Agency (2016) Risk of Flooding from Surface Water [Online], Available: 
http://watermaps.environment-agency.gov.uk/wiyby/wiyby.aspx?topic=ufmfsw  

http://watermaps.environment-agency.gov.uk/wiyby/wiyby.aspx?topic=ufmfsw
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Number Settlement / 
Allocation 

Summary Historic 
Flooding 

5 Croxton Keirial  No fluvial flood risk affecting this settlement, 
however a flood zone 3 is present to the far west of 
the settlement. 
There is high flood risk of surface flooding that is 
going across Croxton Keirial, mainly along the 
main access roads including A607. 
 

None found 

6 Harby No flood zones affecting this settlement. However, 
there is high flood risk of surface flooding along 
the main road, Stathern Road which goes across 
the south of Harby. 

None found 

7 Hose There is risk of fluvial flooding with flood zone 3 
to the north east of Hose and minor area of Flood 
zone 2 to the south along the main watercourse. 
There is a low risk of surface water flooding across 
a significant area of settlement. 

None found 

8 Long Clawson No flood zones affecting this service centre.  None found 
9 Old Dalby No flood zones affecting this service centre.  

Low risk of surface flooding across some parts of 
the settlement, mainly along existing watercourses. 

None found 

10 Scalford There is a high risk of fluvial flooding with a flood 
zone 3 going across the west of the settlement. 

None found 

11 Somerby No fluvial flood risk affecting this settlement. 
There are flow paths across the main access road, 
Pickwell Road with high rick of surface water 
flooding. There are additional low risk surface 
water flooding near the south east of Somerby. 

None found 

12 Stathern No fluvial flood risk affecting this settlement, 
however a flood zone 3 is present to the far north-
west. 
There is low flood risk from surface flooding 
across the settlement. 

None found 

13 Waltham on the 
Wolds 

No fluvial flood risk affecting this settlement. 
There is low flood risk from surface flooding on 
the far east of the settlement (not directly across 
the settlement). 

None found 

14 Wymondham There high risk of fluvial flooding across the 
south-west of the settlement as part of settlement is 
with Flood zone 3. There is an additional flow path 
across the west part of the Wymondham with high 
risk of surface flooding, affecting the main access 
road. 

None found 

9 Frisby To the north, has high fluvial flood risk with Flood 
zones 3 for a significant part of settlement. Note on 

Overland flow 
generated due 
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Number Settlement / 
Allocation 

Summary Historic 
Flooding 

the google map, there is increased risk of flooding 
due to water features near the north of Frisby. 
 
There are additional flow paths along the main 
access roads near the north west and going across 
the centre of the settlement with high risk of 
surface water flooding. 

to egression of 
groundwater 

through 
fissures in 

hillside, date 
and 

significance 
unknown. 

11 Asfordby Hill No flood zones affecting this village (neither 
fluvial nor surface flooding). 

None found 

6.2.4 Forward planning and consideration of flood risk 
LCC’s Local Flood Risk Management Strategy Action Plan identifies a number of 
actions for the Environment Agency, the LLFA, water companies and local 
authorities. The Action Plan places a responsibility on Melton Borough Council to 
organise and procure models for ordinary watercourses with an identified flood 
risk and to undertake feasibility studies into options for attenuation schemes and 
improvement works. 

The PFRA pledges that LCC will continue to support the local planning 
authorities within the County to ensure that flood risk management is given 
careful consideration throughout the planning application process.141 Under the 
NPPF, any development site larger than 1ha in size and any site not in the lowest 
Flood Zone 1 area must undertake a site specific Flood Risk Assessment. As part 
of this assessment, the Sequential Test is applied which requires that development 
in high flood risk areas (Flood Zones 2 and 3) should only be considered if no 
alternative sites exist. In high flood risk areas, the Exception Test can be applied 
to demonstrate that the proposed development provides wider sustainable benefits 
that outweigh the flood risk and that it will be safe for its lifetime.142 This is 
supported by Policy EN11: Minimising the Risk of Flooding. 

The Melton Strategic Flood Risk Assessment (SFRA) makes a number of 
borough-wide and possible site option recommendations, including the 
incorporation of SuDS in new developments to manage surface water; 
opportunities to enhance green infrastructure and reduce flood risk by making 
space for water; and any locations where the condition of existing flood defence 
infrastructure is ‘fair’ or ‘poor’ considering the use of developer contributions to 
fund improvements.143 

                                                 
141 Ibid  
142 National Planning Practice Guidance (2016) Flood Risk and Coastal Change [Online], 
Available: http://planningguidance.communities.gov.uk/blog/guidance/flood-risk-and-coastal-
change/the-exception-test/  
143 Melton Borough Council (2015) Melton Strategic Flood Risk Assessment [Online], Available: 
http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment 

http://planningguidance.communities.gov.uk/blog/guidance/flood-risk-and-coastal-change/the-exception-test/
http://planningguidance.communities.gov.uk/blog/guidance/flood-risk-and-coastal-change/the-exception-test/
http://www.melton.gov.uk/downloads/download/634/melton_strategic_flood_risk_assessment
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Policy EN12: Sustainable Urban Drainage Systems requires all developments to 
manage surface water and flood risk. It states that surface water management 
should be undertaken where practicable through the use of SuDS. 

6.2.5 Planned and committed investment 

6.2.5.1 Proposed flood prevention schemes 
Correspondence with LCC as the LLFA identified a number of proposed flood 
prevention schemes for the borough. These include: 

• Improvements for flood prevention in the borough including culvert 
replacements in Main Street Stainsby and culvert replacement in Main 
Street, Wymondham;  

• Watercourse dredging planned near Saxby Road in Melton Mowbray; and 

• Ongoing restoration of the Grantham Canal.  

The Grantham Canal is a 33 miles long canal connecting Grantham to Nottingham 
which has fallen into disrepair. As with most other canals across the country 
restoration projects have been started by volunteer groups.  The restoration of the 
Grantham Canal is proposed to continue with plans for Heritage Lottery Funded 
initiatives being take forward by the Grantham Canal Society in association with 
the Canal and River Trust.144   

6.2.6 Delivery and funding 
Central government provides funding to the Lead Local Flood Authorities and the 
Environment Agency for flood and coastal erosion risk management. Other 
sources of funding are raised locally e.g. through local levies for flood 
management schemes or from general drainage charges or special levies raised 
from the Internal Drainage Board. The Central Government Funding for Flood 
and Coastal Erosion Risk Management (FCERM) in England Report published in 
September 2016 provides an explanation of funding sources as shown in Figure 
12.145 

                                                 
144 The Grantham Canal Society (2016) Restoration [Online], Available: 
http://www.granthamcanal.org/  
145 Department for Environment Food & Rural Affairs (2016) Central Government Funding for 
Flood and Coastal Erosion Risk Management in England [Online], Available: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/549093/Funding_fo
r_Flood_and_Coastal_Erosion_in_England_Sep_2016.pdf  

http://www.granthamcanal.org/
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/549093/Funding_for_Flood_and_Coastal_Erosion_in_England_Sep_2016.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/549093/Funding_for_Flood_and_Coastal_Erosion_in_England_Sep_2016.pdf
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Figure 12: Flood and Coastal Erosion Risk Management funding for 2016/17 

Funding arrangements for drainage and flood infrastructure for new schemes (e.g. 
SuDS) are normally met through developer contributions. It is difficult to estimate 
a commuted sum per sqm for SuDS. Based on our experience of other projects, 
the question of how to deal with the costs required to operate and maintain 
sustainable drainage has not been resolved and it has not been established whether 
commuted sums will work. For the moment, a general line for additional drainage 
and flood risk infrastructure has been included in the Infrastructure Delivery 
Schedule. Further discussions are required between the key stakeholders and 
infrastructure providers to determine what might be an appropriate measure for 
SuDS. 

The Environment Agency confirmed that it does not have any capital or revenue 
flood risk management initiatives for the Borough area. 

6.2.7 Conclusion 
An assessment has been undertaken on the potential flood risk issues in the key 
areas of growth. However a more detailed investigation will be required looking 
at the specific allocated sites to update the work undertaken in the SFRA. Sites 
which have the greatest risk of flooding from new development may require 
further modelling at the detailed design stage of the application process and may 
require site infrastructure to mitigate the impacts of flooding.  

 



  

Melton Borough Council Infrastructure Delivery Plan 
      

 

      | V6 – Stage 2 Final | 24 March 2017  
 

Page 127 
 

7 Infrastructure Delivery Schedule  
The Infrastructure Delivery Schedule in Table 37 identifies the additional infrastructure required to support the delivery of housing and 
employment growth proposed in the Local Plan. The schedule is intended to be a 'live' document that should be subject to regular review.  The 
schedule will need to be updated and revised as necessary based on further engagement with infrastructure providers, developers and key 
stakeholders. The task of identifying responsibilities for delivery and management and funding sources is ongoing.  

The items in the schedule and within the main report are an estimation of future need, informed by the following assumptions146: 

• Costs exclude VAT and inflation, possible environmental mitigation and enhancements, client direct costs, land purchase, 
compensation, maintenance, service diversions and S106 and S278 contributions; 

• Costs are based on historic cost analyses and adjusted for location and current costs only; 

• Cost analyses may not recognise sustainable construction since some of them are historic projects. Accordingly, further costs may 
apply depending upon technologies / design solution adopted; 

• Fees and charges are included at a notional level of 20% of constructions costs; 

• Costs include construction and fit out; 

• Costs are based on 2Q 2016 prices and adjusted to reflect East Midlands location; 

• Costs are based on a variety of sources including SPON’s Price Book, BCIS (Building Cost Information Service), and Internal Arup 
cost data from previous similar project; 

• Some items are a high level estimate (e.g. utilities) and will need refinement once further details are obtained from infrastructure 
providers and more details are known about the allocated sites. 

                                                 
146 Assumptions and exclusions also noted in Appendix A: Methodology. 
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Table 37: Infrastructure Delivery Schedule 

Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Physical Infrastructure 

Water and wastewater 

Connections, 
reinforcements and / 
or improvements to 
water and 
wastewater 
infrastructure 

Required to 
serve growing 
population  

Exact nature of the 
works to be 
confirmed. Will be 
determined on a 
site by site basis via 
discussions 
between developers 
and utility 
companies 

Severn Trent 
Water 

Anglian Water 

2017 - 
2036 

To be 
provided 
by the 
private 
sector, 
therefore 
no costs 
have been 
appraised 

Developer(s) 

Severn Trent 
Water  

Anglian Water 

To be provided 
by private 
sector, 
therefore no 
costs have 
been appraised 

Essential SS2, SS3, 
SS4, SS5, 
C1(A), 
C1(B), 
EC1, 
EC2, 
EN8, 
EN9, 
EN10, 
EN11, 
IN2 

Gas 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Connections, 
reinforcements and / 
or improvements to 
gas infrastructure 

Required to 
serve growing 
population.  

Exact nature of 
works to be 
confirmed.  Will be 
determined on a 
site by site basis via 
discussions 
between developers 
and utility 
companies  

National Grid 2017 - 
2036 

To be 
provided 
by the 
private 
sector, 
therefore 
no costs 
have been 
appraised 

Developer(s) 

National Grid 

To be provided 
by the private 
sector, 
therefore no 
costs have 
been appraised 

Essential SS2, SS3, 
SS4, SS5, 
C1(A), 
C1(B), 
EC1, 
EC2, 
EN8, 
EN9, IN2 

Electricity 

Primary substation Required to 
serve 20ha 
employment site 
at Melton SSN 

5kV primary 
substation with 
5km cable feed 

Western 
Power 
Distribution 

Linked to 
masterplan 
and 
phasing 

2017 - 21 

£10m Developer(s) 
and WPD 

£10m Essential SS4, EC1, 
EN8, 
EN9, IN2  

 

Connections, 
reinforcements and / 
or improvements to 

Required to 
serve growing 
population – 
location of 

Exact nature of the 
works to be 
confirmed. Will be 
determined on a 

Western 
Power 
Distribution 

2017 - 36 To be 
delivered 
by the 
Private 

Developer(s)  To be 
delivered by 
the Private 
Sector; 

Essential SS2, SS3, 
SS4, SS5, 
C1(A), 
C1(B), 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

electricity 
infrastructure 

works to be 
confirmed 

site by site basis via 
discussions 
between developers 
and utility 
companies 

Sector; 
therefore 
no costs 
have been 
appraised. 

Western 
Power 
Distribution 

therefore no 
costs have 
been appraised 

EC1, 
EC2, 
EN8, 
EN9, 
EN10, 
IN2  

 

Waste 

Household waste 
and recycling sites 

Required to 
serve growing 
population – 
Melton 
Mowbray 

Public household 
waste and recycling 
facility 

Melton 
Borough 
Council, 
Leicestershire 
County 
Council 

2017 – 21 To be 
confirmed 

Developer(s) To be 
confirmed147148 

Essential SS2, EN9, 
IN2 

Telecommunications and broadband 

                                                 
147 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £42,983 for a civic amenity site. 
148 S106 request from Davidsons/Town Estate for Melton South Sustainable Neighbourhood (application ref. 16/00515/OUT) is £123,990 for civic amenities. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Telecommunications 
infrastructure 

Required to 
serve growing 
population – 
location to be 
confirmed 

Exact nature of the 
works to be 
confirmed. Will be 
determined on a 
site by site basis via 
discussions 
between developers 
and 
telecommunications 
companies 

Internet 
service 
providers e.g. 
BT, Sky, 
Virgin Media, 
Talk Talk, EE 

Mobile phone 
operators e.g. 
EE, O2, 3, 
Vodafone 

2017 - 36 To be 
delivered 
by the 
private 
sector, 
therefore 
no costs 
have been 
appraised 

Privately 
funded, 
developer(s)  

To be 
delivered by 
the private 
sector, 
therefore no 
costs have 
been appraised 

Desirable SS2, SS3, 
SS4, SS5, 
C1(A), 
C1(B), 
EC1, 
EC2, IN3 

Broadband 
infrastructure 

Required to 
serve growing 
population – 
location to be 
confirmed 

Exact nature of the 
works to be 
confirmed. Will be 
determined on a 
site by site basis via 
discussions 
between developers 
and 
telecommunications 
companies 

BT, Virgin 
Media, other 
broadband 
service 
providers 

2017 - 36 To be 
delivered 
by the 
private 
sector, 
therefore 
no costs 
have been 
appraised 

Privately 
funded, 
developer(s), 
government 
funded 

To be 
delivered by 
the private 
sector, 
therefore no 
costs have 
been appraised 

Desirable SS2, SS3, 
SS4, SS5, 
C1(A), 
C1(B), 
EC1, 
EC2, IN3 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Transport 

MMDR – Northern 
Distributor Road 

Required to 
serve growing 
population – 
Melton NSN 

The Northern 
Distributor Road 
would provide a 
link from the A606 
Nottingham Road 
to Scalford Road 
and across to 
Melton Spinney 
Road 

Developer(s) 2017 - 36 £26.1m  Developer(s)  £26.1m Essential IN1, IN2, 
C9, SS2, 
SS4, SS5, 
EN8 

MMDR – Southern 
Distributor Road 

Required to 
serve growing 
population – 
Melton SSN 

Southern Link 
Road from Burton 
Road to Leicester 
Road with 
associated 
roundabouts, road 
improvements and 
other off-site 

Developer(s) 2017 - 36 £29.6m Developer(s)  £29.6m149150 Essential IN1, IN2, 
C9, SS2, 
SS4, SS5, 
EN8 

                                                 
149 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £4.5m for strategic road contribution.  
150 Davidsons/Town Estate planning application for Melton South Sustainable Neighbourhood (application ref. 16/00515/OUT) seeks permission for the new link road 
between Burton Road and Dalby Road and Kirby Lane and Leicester Road. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

highway 
improvements 

MMDR – Eastern 
Distributor Road 

Required to 
serve growing 
population – 
Melton 
Mowbray 

A potential Eastern 
Distributor Road 
would link A606 
Burton Road to the 
A607 Thorpe Road; 
Melton Spinney 
Road connecting 
the Southern and 
Northern 
Distributor Roads 

 Local 
Highway 
Authority 

2021 - 36 £75.5m  Public 
funding, 
developer(s) 

£75.5m  Essential IN1, IN2, 
C9, SS2, 
SS4, SS5, 
EN8 

Modal shift support Melton Bus 
service/cycle/car 
clubs. Requires 
testing. 
Opportunities to 
improve the 
sustainable 
transport provision 

Leicestershire 
County 
Council 

2017 - 36 £0.66m Developer(s), 
Local 
authority, LEP 

£0.66m151 Essential IN1, IN2, 
C9, SS2, 
SS4, SS5, 
EN8 

                                                 
151 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £500k for sustainable transport/bus contribution. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

within the town 
arising as a result of 
the proposed 
strategic 
infrastructure 
upgrade  

Quality transport 
corridors 

Melton 
Mowbray 

Footpath 
improvements and 
upgrades to 
Scalford 
Road/Nottingham 
Road. 
Opportunities to 
improve the 
sustainable 
transport provision 
within the town 
arising as a result of 
the proposed 
strategic 
infrastructure 
upgrade  

Leicestershire 
County 
Council 

2017 - 36 £0.40m Developer(s), 
Local 
authority, LEP 

£0.40m Essential IN1, IN2, 
C9, SS2, 
SS4, SS5, 
EN8 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Access 
improvements –  
Melton Mowbray 
railway station 

Melton 
Mowbray 
railway station 

Accessibility 
improvements (step 
free access) 

Network Rail, 
Train 
Operating 
Company 

2019 - 23 £2m Public, 
developer(s) 

£0.5m 
(assuming 
grant from 
DfT ‘Access 
for All’ 
fund152) 

Essential IN1 

Social Infrastructure 

Healthcare 

GP surgery Melton 
Mowbray 

Extension to 
Latham House GP 
surgery 

CCG, NHS 2016 - 21 To be 
confirmed 

Developer(s) 
(an application 
will be 
submitted for 
S106 funding) 

To be 
confirmed 

Essential C9, IN2  

                                                 
152 Each Train Operating Company can bid for some of its stations to be included within this fund where it can be justified in terms of patronage; however an additional 
advantage is to be able to demonstrate an element of third party funding towards the project. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

GP surgeries153 Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / no. 
of GP surgeries to 
be confirmed 

CCG, NHS 2017 - 36 £1.9m 
(estimated 
cost for 
demand 
for GP 
services) 

Private,  

Developer(s), 

NHS  

£1.9m154 
(estimated cost 
for demand for 
GP services) 

Essential C9, IN2  

Dental facility Required to 
serve growing 
population – 
location to be 
confirmed155 

Exact location / no. 
of dental facilities 
to be confirmed   

CCG, NHS 2017 - 36 £1.3m 
(estimated 
cost for 
demand 
for dental 
practices)  

NHS,  

Privately 
funded 

£1.3m 
(estimated cost 
for demand for 
dental 
practices) 

Essential C9, IN2 

Education 

                                                 
153 The ELR CCG have commented that in the future the national agenda will be to move towards care hubs rather than provision in each community. For the purposes of 
this assessment, the capital cost for delivering GP surgeries has been estimated (based on standards set out in Appendix A). However this may need to be reviewed in the 
future if the type of GP provision is to be changed.  
154 S106 request from Davidsons/Town Estate for Melton South Sustainable Neighbourhood (application ref. 16/00515/OUT) of £927,258 for healthcare. 
155 Correspondence with NHS England revealed that there are plans to commission a new general dental service in Melton Mowbray. They are currently going out to 
procurement so are unable to provide details of potential costings at this time given that this will be a competitive process. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Secondary school Required to 
serve growing 
population - 
Belvoir High 
School 

168 places through 
extension to school 

Leicestershire 
County 
Council 

2017 - 36  £3m Local 
authority 

£3m Essential SS2, 
C1(A), 
C1(B),C7, 
IN2 

Primary school Required to 
serve Melton 
NSN  

New 420 place 
primary school 

Leicestershire 
County 
Council 

2017 – 26 £6.64m Developer(s), 
Local 
authority 

£6.64m Essential SS2, SS5, 
C7, IN2 

Primary school Required to 
serve Melton 
SSN 

New 420 place 
primary school 

Leicestershire 
County 
Council 

2017 - 26 £6.64m Developer(s), 
Local 
authority 

£6.29m156 Essential SS2, SS4, 
C7, IN2 

Primary school Melton 
Mowbray 

118 additional 
places for Melton 
Mowbray to be 
delivered through 
extensions to 
existing schools 

Leicestershire 
County 
Council 

2017 - 21 £1.4m Developer(s), 
Local 
authority 

£1.4m Essential SS2, SS3, 
SS4, 
C1(A), C1 
(B), C7, 
IN2 

                                                 
 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £348,451for primary education 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Secondary schools Extension to 
Long Field 
Academy 
required to 
serve growing 
population  

Exact nature of 
works will depend 
on the outcome of 
any future 
feasibility studies 
undertaken by LCC 

Leicestershire 
County 
Council 

2017 - 36 £8m Developer(s), 
Local 
authority 

£8m157 Essential SS4, C7, 
IN2 

Secondary schools Extension to 
John Ferneley 
School required 
to serve 
growing 
population 

Extension to 
School  

Developer 2017 - 36 £5m and 2-
3ha of land 

Developer £5m and 2-3ha 
of land 

 
 
 
  

Essential SS5, C7, 
IN2 

Special schools Required to 
serve growing 
population and 
need for 
additional 
special school 

To be confirmed – 
likely to be 
extensions to 
existing schools 

 

Leicestershire 
County 
Council 

2017 - 36 £1.12m Developer £1,116,568158 

 
 
 

 

Essential SS4, SS5, 
C7, IN2 

                                                 
 
158 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £182,584 for special education. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

places arising 
from the 
Sustainable 
Neighbourhoods 

Further education 
(FE) colleges 

Required to 
serve growing 
population – 
location to be 
confirmed 

To be confirmed – 
This could include 
new colleges or 
extensions to 
existing colleges 

Private 2017 - 36 To be 
confirmed 

Other public 
sector,  

Privately 
funded 

To be 
confirmed 

Essential SS2, 
C1(A), 
C1(B),  
C7, IN2 

Nursery schools Required to 
serve growing 
population – 
location to be 
confirmed 

To be confirmed – 
This could include 
new provision or 
the expansion of 
existing provision 
on non-domestic 
premises. 

Private 
voluntary and 
independent 
(PVI) 
nurseries 

2017 - 36 To be 
delivered 
by the 
private 
sector, 
therefore  
no costs 
have been 
appraised 

Privately 
funded (if 
there is no 
alternative, the 
LA has a duty 
to provide the 
provision) 

To be 
delivered by 
the private 
sector, 
therefore  no 
costs have 
been appraised 

Essential SS2, SS3, 
C1(A), 
C1(B), 
C7, IN2 

Emergency services 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Police Melton  Additional staff, 
vehicles, premises 
and other 
investments to 
serve 5,000 home 
growth 

Leicestershire 
Police 

2017 - 36 £2,080,071 Developer(s) £2,080,071159 Essential SS1, SS2, 
SS3, SS4, 
SS5, SS6, 
C1(A), 
C1(B),D1, 
IN2 

Sports facilities 

Sports pavilion Melton Country 
Park 

New sports 
pavilion 

Melton 
Borough 
Council 

2017 - 21 To be 
confirmed 

Subject to 
further 
discussion 

To be 
confirmed 

Desirable SS2, SS3, 
EN7, C9, 
IN2 

Sports centre King Edward 
VII Community 
Sports Centre 

Melton Leisure 
Vision / Sports 
Village 

Melton 
Borough 
Council 

2017 - 21 £5.3m 
(excluding 
sports hall) 

£8.3m 
(including 
sports hall) 

Local 
authority 
(capital 
programme 
and grant 
funding) 

£5.3m 
(excluding 
sports hall) 

£8.3m 
(including 
sports hall) 

Desirable SS2, SS3, 
EN7, C9, 
IN2 

                                                 
159 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £176,834 for police. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Sports halls Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / no. 
of sports halls to be 
confirmed   

Melton 
Borough 
Council 

2017 - 36 £1m 
(estimated 
cost for 
demand 
for sports 
halls)  

Developer(s), 
local authority, 
lottery funding  

£1m 
(estimated cost 
for demand for 
sports halls) 

Desirable SS2, SS3, 
EN7, C9, 
IN2 

Swimming pools Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / no. 
of swimming pools 
to be confirmed   

Melton 
Borough 
Council 

2017 - 36 £1.4m 
(estimated 
cost for 
demand 
for 
swimming 
pools)  

Developer(s), 
local authority, 
lottery funding 

£1.4m 
(estimated cost 
for demand for 
swimming 
pools) 

Desirable SS2, SS3, 
EN7, C9, 
IN2 

Playing pitches Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / 
type / no. of 
playing pitches to 
be confirmed   

Melton 
Borough 
Council 

2017 - 36 £1.6m 
(estimated 
cost for 
demand 
for playing 
pitches)  

Developer(s), 
local authority, 
lottery 
funding, sport 
specific 
funding (e.g. 
from Football 
Association) 

£1.6m 
(estimated cost 
for demand for 
playing 
pitches) 

Desirable SS2, SS3, 
EN7, C9, 
IN2 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Outdoor sports 
provision 

Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / 
type / no. of 
outdoor sports 
facilities to be 
confirmed   

Melton 
Borough 
Council 

2017 - 36 £4.3m 
(estimated 
cost for 
demand 
for outdoor 
sports 
provision)  

Developer(s), 
local authority, 
lottery 
funding, sport 
specific 
funding (e.g. 
from Football 
Association) 

£4.3m 
(estimated cost 
for demand for 
outdoor sports 
provision) 

Desirable SS2, SS3, 
EN7, C9, 
IN2 

Community facilities 

Community / village 
hall 

Melton SSN Provision of a new 
community facility  

Melton 
Borough 
Council, 
developer(s) 

2017 - 21 £1.25m 
(estimated 
cost for 
demand 
for 
community 
facilities) 

Developer(s) £1.25m 
(estimated cost 
for demand for 
community 
facilities) 

Essential SS2, SS4, 
C7, C9, 
IN2 

 

Community / village 
halls 

Required to 
serve growing 
population – 

Exact location / no. 
of community 

Developer(s) 2017 - 36 £3.8m 
(estimated 
cost for 
demand 

Developer(s) £3.8m 
(estimated cost 
for demand for 

Desirable SS2, C7, 
C9, IN2 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

location to be 
confirmed 

facilities to be 
confirmed 

for 
community 
facilities) 

community 
facilities) 

Libraries Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / no. 
of libraries to be 
confirmed 

Developer(s) 2017 - 36 £0.8m 
(estimated 
cost for 
demand 
for 
libraries) 

Developer(s) £0.8m 
(estimated cost 
for demand for 
libraries)160161 

Desirable SS2, C7, 
C9, IN2 

Green Infrastructure 

Green infrastructure and open space 

Allotments Required to 
serve Melton 
NSN 

2ha allotment  Developer(s) 2017 - 21 £0.04m Developer(s) £0.04m Essential SS5, EN3, 
EN4, 
EN5, 
EN7,  

                                                 
160 S106 requirement from Gladman for Melton South Sustainable Neighbourhood (application ref. 15/00910/OUT) is £15,690 for libraries. 
161 S106 request from Davidsons/Town Estate for Melton South Sustainable Neighbourhood (application ref. 16/00515/OUT) is £45,270 for libraries. 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Natural open space Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / 
type / no. of natural 
open spaces to be 
confirmed   

Melton 
Borough 
Council 

2017 - 36 £12.5m 
(estimated 
cost for 
demand 
for 
informal 
play space)  

Developer(s), 
local authority, 
lottery funding 

£12.5m 
(estimated cost 
for demand for 
informal play 
space) 

Desirable EN3, 
EN4, 
EN5, 
EN7, IN2 

Informal play space Required to 
serve growing 
population – 
location to be 
confirmed 

Exact location / 
type / no. of 
informal play 
spaces to be 
confirmed   

Melton 
Borough 
Council 

2017 - 36 £0.06m 
(estimated 
cost for 
demand 
for natural 
open 
space)  

Developer(s), 
local authority, 
lottery funding 

£0.06m 
(estimated cost 
for demand for 
natural open 
space)  

Desirable EN3, 
EN4, 
EN5, 
EN7, IN2 

Cemeteries and 
churchyards 

Required to 
serve Melton 
Mowbray 

Extension of 1 ha. 
Exact location to be 
confirmed 

Melton 
Borough 
Council 

2017 -
2021 

£2.5m Developer (s), 
local 
Authority 

£2.5m Essential EN7 

IN2 

Drainage and flooding 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

Flood prevention  

 

Stainsby, 
Wymondham 

Improvements for 
flood prevent - 
culvert 
replacements in 
Main Street, 
Stainsby and Main 
Street, 
Wymondham 

Leicestershire 
County 
Council 

2017 - 21 Unknown 

 
 
 
 
 
 

Central 
government 

Unknown Essential EN3, 
EN4, 
EN5, 
EN7, 
EN8, 
EN11, 
EN12  

Watercourse 
improvements 

Melton 
Mowbray 

Watercourse 
dredging planned 
near Saxby Road in 
Melton Mowbray 

Leicestershire 
County 
Council 

2017 - 21 Unknown Central 
government 

Unknown Desirable EN3, 
EN4, 
EN5, 
EN7, 
EN8, 
EN11, 
EN12  

Canal restoration Grantham Canal Ongoing restoration 
of  the Grantham 
Canal 

Grantham 
Canal Society, 
Canal and 
River Trust 

On-going Unknown Heritage 
Lottery Fund 

Unknown Desirable EN3, 
EN4, 
EN5, 
EN7, 
EN8, 
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Infrastructure item / 
project 

Location Description  Responsibility 
for delivery 

Timescale 
/ phasing 

Estimated 
capital 
cost  

Funding Funding Gap Priority  Relevant 
Local 
Plan 
policies 

EN11, 
EN12  

Drainage and flood 
risk management 
infrastructure / 
schemes 

Required to 
serve growing 
population – 
location to be 
confirmed 

To be confirmed – 
This could include 
SuDS, flood 
alleviation schemes 
and / or support to 
existing drainage 
infrastructure  

Environment 
Agency,  

Leicestershire 
County 
Council 

2017 - 36 To be 
confirmed 

Developer(s), 
central 
government, 
lottery 
funding, 
fundraising, 
asset 
management 
plans 

To be 
confirmed 

Essential  EN3, 
EN4, 
EN5, 
EN7, 
EN8, 
EN11, 
EN12  
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Appendix A  
Methodology for infrastructure costs 
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Methodology 
 
In order to provide appropriate indicative costs to inform this study we have 
abstracted cost data from the Building Cost Information Service (BCIS). This 
online database records actual costs of completed projects across a full spectrum 
of project types including factors for location and time. The database allows a 
statistical analysis of past projects to be used to determine benchmark costs by 
providing Mean, Decile bands, Lower and Upper quartile rates (express as Cost / 
m² of Gross Floor Area) for each facility type. This analysis can then be re-based 
to suit the location and timing of any proposed facility. Using this database a 
range of costs was derived for the various facility type identified in this study. 
This analysis provide data for: 
 

• Community facilities 
• Libraries 
• Schools 
• Healthcare (GPs and Dentists) 
• Swimming Pools 
• Sports Halls 

This cost data was further uplifted by 20% to include professional fees and 
charges associated the procurement of new build facilities. For playing pitches, 
the BCIS did not hold relevant records and hence published cost data from SPONs 
was used. This benchmark cost data was then applied to the forecast requirements 
for the various facility types to generate a capital cost forecast and current price 
levels. 
 
Our assessments exclude the following items: 
 

• VAT 
• Section 106 and 278 contributions 
• Consequential off-site infrastructure upgrades  
• Services diversions 
• Dealing with contamination or invasive species 
• Furniture, fixtures and equipment (e.g. loose furniture, IT equipment and 

the like)   
• Client direct costs  
• Inflation 
• Cost analyses may not recognise sustainable construction since they are 

based on historic projects. Accordingly, further costs may apply depending 
upon technologies / design solutions adopted. 
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The following table notes the specific assumptions applied to each building 
function: 
 

Building 
Function 

BCIS 
Median 
Rate 

Requirement 
by population 

Typical 
Area 

Assumptions 

Community 
Centre 

£1,940/m2 1nr per 4,000  645m2 The Village and Community Halls 
Design Guidance Note (Sport 
England, 2001) sets out a number of 
standard floor plans for different 
sizes of hall. A two hall design with a 
plan area of 645m² is considered a 
reasonable template as it would allow 
for a range of activities to be 
undertaken during higher demand 
periods at evenings and weekends. 

GP Practice £1,943/m2 1nr per 1,900 150m2 The capital cost of delivering 
surgeries is based on a standard of 
150m² per GP and 130m² per dentist. Dental Practice £1,610/m2 1nr per 1,900 130m2 

Informal Play 
Space 

£17,000/Ha 1Ha per 1,820 n/a The assessment of need for informal 
play space is based on this standard 
of 1Ha per 1,820 population and an 
estimated capital cost of £17,000/Ha 
has been applied. 

Natural Open 
Space 

£240,000/Ha 1Ha per 1,000 n/a The assessment of need for natural 
open space is based on this standard 
of 1Ha per 1,000 population and an 
estimated capital cost of 
£240,000/Ha has been applied, 
derived from a semi-natural open 
space cost build up from a 2008 case 
study and SPONS data. 

Outdoor Sports £875,000/Ha 1Ha per 2,500 n/a The assessment of need for outdoor 
sports space is based on this standard 
of 1Ha per 2,500 population and an 
estimated capital cost of 
£875,000/Ha has been applied. 

Playing Pitch £114,500/Ha 1Ha per 850 n/a Demand for other sport and 
recreation facilities is calculated 
using the benchmarks of 1.2ha 
playing pitch provision per 1,000 
population with an estimated capital 
cost based on of £114,500/Ha. 

Sports Hall £1,648/m2 0.07nr per 
1,000 

700m2 Based upon predicted population 
growth, this would indicate a Sports 
Hall of 669 m2. However, since the 
optimum size for such a facility is 
700 m2 this marginally larger 
provision is assumed. 

Swimming Pool £2,898/m2 0.04nr per 
1,000 

1,000m2 Based upon predicted population 
growth, this would indicate a 
Swimming Pool of 620 m2. However, 
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Building 
Function 

BCIS 
Median 
Rate 

Requirement 
by population 

Typical 
Area 

Assumptions 

since the optimum size for such a 
facility is 1,000 m2 this larger 
provision is assumed. 

Library £2,219/m2 30m2 per 
1,000 

419m2 The assessment of need for libraries 
is based on a standard of 30m2 per 
1,000 population and an estimated 
capital cost of £2,219/m2. 
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Appendix B  
Primary school education forecast 2016 - 2021
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Primary school forecast 2016162 

 
 

Capacit
y 

Forecas
t 

Capacit
y 

Forecas
t 

Capacit
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Ab Kettleby Community 
Primary School 

56  64  -8  77  69  8  77  72  5  77  77  0  77  82  -5  77  93  -16  

Asfordby Hill Primary School 157  154  3  157  160  -3  189  165  24  189  166  23  189  167  22  189  166  23  
Buckminster Primary School 105  92  13  105  96  9  105  95  10  105  88  17  105  88  17  105  89  16  
Great Dalby Primary School 140  139  1  140  140  0  140  139  1  140  138  2  140  137  3  140  135  5  
Gaddesby Primary School 105  118  -13  210  127  83  175  138  37  175  141  34  175  149  26  175  155  20  
Brownlow Primary School 593  583  10  593  581  12  623  578  45  623  591  32  623  601  22  623  614  9  
The Grove Primary School 266  216  50  266  212  54  266  220  46  266  213  53  266  218  48  266  214  52  
Somerby Primary School 49  35  14  49  38  11  49  46  3  49  49  0  49  57  -8  49  67  -18  
Stathern Primary School 119  75  44  119  70  49  119  71  48  119  72  47  119  72  47  119  74  45  
Swallowdale Primary School 
& Community Centre 

364  345  19  364  362  2  372  402  -30  372  433  -61  372  472  -100  372  497  -125  

Asfordby Captains Close 
Primary School 

189  151  38  189  158  31  189  164  25  189  171  18  189  175  14  189  181  8  

Sherard Primary School & 
Community Centre 

315  302  13  315  318  -3  420  336  84  420  353  67  420  370  50  420  376  44  

Bottesford Church of England 
Primary School 

270  251  19  315  259  56  315  261  54  315  248  67  315  241  74  315  222  93  

                                                 
162 Source: Received from Leicestershire County Council – Primary school forecasts July 2016 
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Croxton Kerrial Church of 
England Primary School 

84  79  5  84  75  9  84  71  13  84  73  11  84  71  13  84  66  18  

Frisby Church of England 
Primary School 

119  113  6  119  116  3  119  112  7  119  112  7  119  109  10  119  108  11  

Harby Church of England 
Primary School 

105  81  24  105  91  14  105  91  14  105  93  12  105  96  9  105  95  10  

Hose Church of England 
Primary School 

77  59  18  77  60  17  77  58  19  77  64  13  77  59  18  77  56  21  

Long Clawson Church of 
England Primary School 

105  102  3  105  108  -3  105  105  0  105  106  -1  105  110  -5  105  111  -6  

St Mary's Melton Mowbray 
Church of England Primary 
School 

209  180  29  209  182  27  209  187  22  209  193  16  209  200  9  209  195  14  

Old Dalby Church of England 
Primary School 

147  124  23  147  131  16  147  139  8  147  136  11  147  141  6  147  156  -9  

Redmile Church of England 
Primary School 

77  82  -5  77  89  -12  77  98  -21  77  102  -25  77  107  -30  77  102  -25  

Scalford Church of England 
Primary School 

77  67  10  77  69  8  77  66  11  77  65  12  77  67  10  77  65  12  

Waltham On The Wolds 
Church of England Primary 
School 

100  73  27  100  75  25  100  76  24  100  75  25  100  77  23  100  74  26  

St Peter's Church of England 
Primary School Wymondham 

56  44  12  56  46  10  56  48  8  56  49  7  56  49  7  56  51  5  

Saint Francis Catholic 
Primary School, Melton 
Mowbray, Leicestershire 

300  251  49  315  251  64  315  250  65  315  246  69  315  242  73  315  239  76  
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Appendix C  
Minutes from stakeholder workshop on 30th August 2016 
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Meeting name: Infrastructure Delivery Plan Workshop 
Location: Melton Borough Council’s Parkside offices 

Time and date: 30 August 2016, 9 – 1pm 

Present: Michael Thompson (Arup), Rosalind Blewitt (Arup), Jason Taylor 
(Western Power), Mark Baxter (Western Power), Andy Yates (Western 
Power), Geoff Platts (Environment Agency), Iain Cunningham (MBC), James 
Beverley (MBC), Anna Cronin (MBC), Jim Worley (MBC), Emma Fawcett 
(MBC), Janna Walker (Transport, LCC), Andrew Avison (Transport, LCC), 
Paul McMorran (Waste, LCC), Julie Muddimer (Education, LCC), Steve 
Taylor (Leisure and Culture, MBC), Khatija Hajat (East Leics and Rutland 
CCG), Hiren Patel (Leics Fire and Rescue) 

 

1. Feedback on key infrastructure issues 
1.1 Transport (input from JW - Highways & Transport, LCC) 
General comments: 

• General issue on how infrastructure is delivered e.g. whether electricity 
infrastructure should come before transport. Different infrastructure 
should be phased (Western Power agree). 

• LCC have a long list of schemes and packages for transport 
infrastructure. Noted that this is live and further work is still required. 

Melton Outer Relief Road: 

• Public funding solutions and developer led. 

• West option makes more sense but Jacobs 2016 Options Appraisal 
Report shows East is the preferred option for cost reasons. The west 
option has not been discounted yet and may in reality be the option that 
comes forward. 

• West - Gas pipeline runs under west route leading to larger cost 
implications; less direct route; situated on MOD land which creates 
difficulties – site is used for military horses and other animals and as 
such there is public attachment to the site, therefore may have less 
public support.  

• South – Necessary for Melton South Sustainable Neighbourhood. 

• North – Once complete would maximise options for car travellers. Both 
south and north will be funded by developer contributions. 

• Unlikely to get official support from businesses for a specific option but 
there is general support for an ORR 

• Transport Strategy also puts emphasis on walking and cycling. 
 

Other specific projects listed on the infrastructure delivery schedule (prepared 
by MBC, Local Plan Emerging Options January 2016): 

 

 

 

 

 

 
 
 
 
 
Action 
 
 
 
 
Janna / LCC to 
share with Arup  
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• Car Park Improvement schemes – Not come from the county, from 
MBC. 

• HGV routes – picked up as part of LCC’s Transport Strategy. 

• Supported bus network project – using existing funding, refers to bus 
network support e.g. bus stops provided as part of development. 

• LCC currently considering journey to work. 

• Wheels to work schemes (e.g. scooters) have benefits for towns with 
employment opportunities such as Melton. This is a transport initiative 
and should be moved out of the community section of the IDS. 

• Rail – not included in the schedule. No rail schemes are currently 
planned for the Melton area. Bus to train station improvements are 
planned e.g. bus interchange.  

1.2 Waste (input from PM - Waste, LCC) 

• Melton Household Waste and Recycling site is already not sufficient. 1 
dwelling generates a quarter of a tonne of waste. More than 10 
dwellings require a developer contribution – LCC consider each 
development from a waste perspective. 

• Commercial waste sites are lacking, however these are not the 
responsibility of LCC. 

1.3 Utilities (input from Western Power) 

• Renewables e.g. solar farms will not create the capacity needed. At the 
moment they take up a lot of the network capacity and there is 
generally not enough capacity for them.  

• Next potentially significant development is likely to be electric car 
charging which could come forward later in the plan period and would 
have an impact on capacity. 

• Capacity for domestic use is not necessarily an issue over the next 3 
years, as extra growth could be absorbed at the moment. However this 
will become an issue after that time. 

• Any new commercial development would probably create an issue in 
terms of capacity e.g. any company increasingly significantly in size 
and operations could be a problem. There is likely to be a single 
occupier of the 20ha employment site. 

• Submission to regulator made in April 2015 which agrees 
improvements for the next 8 years. Work general involves 
improvements to existing substations e.g. replacing old transformers. 
There is no targeted development based on capacity. At Somerby, 
refurbishment is planned but not extra capacity building. 

• There is capacity on the east side of Melton but little on the west side – 
need a primary substation on the south west side of Melton, ideally near 

Iain / MBC to 
provide further 
details 
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the industrial estate. However there needs to be a driver for this, i.e. a 
planning application, before one can be built.  

• 1 primary substation in the north – Holwell.  

• 2 primary substations on east side – Saxby Road and Regent Street. 
There is some capacity at Regent Street but there is an issue getting the 
cables out as the site is landlocked and crossed by the railway and the 
river (the switchboard is on the other side of the river). Any work here 
would likely cause significant traffic impacts and disruption for the 
public. 

1.4 Education (input from JM, Education, LCC) 

• Yield rate is per 100 houses – this might increase but there are no plans 
to change this in the immediate future. 

• Primary education is forecasted over 5 years. There is capacity in a 
couple of schools at the moment but possible not in the near future. The 
latest information is from July 2016 forecasts. 

• 2 secondary schools in Melton. 500 new homes has taken capacity here 
so residents from the North and South Sustainable Neighbourhoods are 
unlikely to be able to attend these. There is capacity at Bottesford but 
places may be absorbed by Bottesford housing development. The 
school is currently looking to expand. 

• 2 FE/further education colleges in Melton – Brooksby (not under LCC 
remit) and Melton Vale Academy. 

• Ongoing debate as to whether education provision should drive site 
allocations or whether site allocations should drive education provision. 
This is a key political issue. 

• S106 won’t deliver the additional spaces required. 

• Early years – LCC are not providers of nursery places. Provision is not 
currently part of S106 but may be in the future. 

• If an academy decides not to expand, LCC cannot enforce this. 

• Cost of acquiring additional land in the north are not accounted for in 
Arup’s figures. 

• Taken into account that new schools cost more. 

1.5 Healthcare (input from KH, CCG) 

• There is a national shortage of GPs and ongoing issues with 
recruitment. There have been GP closures in the wider health 
community (specifically in Leicester City). The number therefore of 
people per GP is significantly higher (than identified on the 
presentation). 

• Concerned with primary care, secondary care is within CCG remit but 
not under Khatija’s job remit). 

 
 
 
 
 
 
 
 
 
 
 
 
Julie to send latest 
forecasts to Arup 
 
 
 
 
 
 
 
 
 
 
Julie to forward 
early years contact 
to Arup 
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• Moving services from Leicester General Hospital. 

• Latham House will be submitting an application for S106 funding. 

• In the IDP, need to consider the need for healthcare but not detail 
funding or how this will be delivered given that this is difficult to do as 
the NHS is undergoing reorganisation. 

1.6 Sports (input from ST, Leisure and Culture, LCC) 

• MBC have an open space, indoor facilities and playing pitch strategy – 
currently working on. 

• MBC’s Leisure Vision includes the creation of a sports hub on Burton 
Road estate. 

• Sports pavilion is still desirable. MBC are currently looking at the 
location of the two pitches, moving them away from the Country Park 
to Burton Road as this is a more sustainable option in terms of use and 
access. 

• Artificial Grass Pitch (AGP) and youth football facility is needed on the 
east side of Melton. 

• Need to consider sustainable food growth and allotments in the IDP 
(relates to health). 

1.7 Green infrastructure 

• Rights of Way schemes are with Highways and Transport, LCC. 
Sometimes there is difficulty in justifying these however when there’s a 
need to connect they are considered essential. They could be funded 
another way e.g. through CIL. 

1.8 Flooding / Surface Water Drainage (input from GP, 
Environment Agency) 

• LCC is the lead local flood authority and deals with local flooding 
issues. 

• There has been flooding at Melton and Bottesford. At Bottesford there 
have been ‘dry island’ instances – not flooded sites, but have to pass 
through flooded areas to get to them. 

• Severn Trent’s plans are similar to Western Power’s, they are not 
seeking to increase capacity. 

• Approach to site selection, is to not build new / specific development 
around flooding solutions but incorporate it as part of the development. 

1.9 Emergency services (input from HP, Leics Fire and Rescue 
Service) 

• Leics Fire and Rescue Service don’t apply funding or metrics to 
account for increases in population. The approach is that any population 
growth (and possibly increase in need for emergency services) can be 
absorbed. They are interested in the areas of growth as their priority is 
getting to an emergency quickly. 
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• Population and employment growth will also impact on fire prevention 
(e.g. home fire safety checks) and protection (e.g. inspecting businesses 
for fire safety compliance) work respectively. 

1.10 Other  

• Cattle Market is under borough wide proposals in the IDS – this is not 
development funded. 
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